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Authority

This financing plan implements the improvement requirements set forth in the
Pacific Highlands Ranch Subarea Plan, which was originally approved by the City
Council on July 28, 1998 by Resolution R-290521 and amended on October 4,
2004 by Resolution R-299671.

On November 3, 1998, the voters of the City of San Diego passed Proposition M
and subsequently approved a phase shift from the land designation of “Future
Urbanizing” to “Planned Urbanizing”. However, a portion of Pacific Highlands
Ranch did not seek to participate in the phase shift. This portion of the project,
named Del Mar Highlands Estates (DMHE), has a final map (FM 13818) that
was approved in 1999.

Update to Financing Plan

On July 5, 2006, by Resolution R-301608, the City Council adopted the Fiscal
Year 2006 Pacific Highlands Ranch Public Facilities Financing Plan. On
November 20, 2006, by Resolution R-302097, the City Council adopted the
amendment to the Fiscal Year 2006 Pacific Highlands Ranch Public Facilities
Financing Plan. This report is an update of the Financing Plan for Pacific
Highlands Ranch. Future updates are anticipated to occur on an annual basis.

Scope of Report

The Fiscal Year 2007 Pacific Highlands Ranch Financing Plan identifies the
public facilities that will be needed over the next fourteen years, during which the
full development of the community is expected.  This report also includes the
revised Facilities Benefit Assessment (FBA) for Pacific Highlands Ranch, as
required by City Ordinance 0-15318. The FBA is established to provide public
facilities which will benefit the Pacific Highlands Ranch community.
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Facilities Benefit Assessment

FBA Procedure

City Ordinance No. 0-15318 was adopted by the City Council on August 25,
1980 to establish the procedure for implementing a Facilities Benefit Assessment
(FBA). The FBA provides funding for public facilities projects that serve a
designated area, also known as the area of benefit. The dollar amount of the
assessment is based upon the collective cost of each public facility, and is
equitably distributed over the area of benefit in the Pacific Highlands Ranch
community planning area. For more information on the area of benefit, see Areas
of Benefit and Projected Land Uses beginning on page 5.

Methodology of the FBA
The methodology of the FBA is as follows:

1) An FBA Assessment Numerical List (Assessment List)
is prepared for Pacific Highlands Ranch where each
remaining, unimproved parcel or approved map unit in
the area of benefit is apportioned its share of the total
assessment according to the size and anticipated use of
the property. Refer to page 225 for more information on
the FBA Assessment Numerical List.

2) Liens are placed on the undeveloped or under-developed
portions of the assessed parcels and final map properties
within the area of benefit. The liens are filed without a
specific assessment amount since the owner or developer
is responsible to pay only the assessment that applies to
the type and amount of development that actually occurs.

3) At the time of building permit issuance, the owner of the
parcel being developed is assessed a fee that is
determined by the type and size of the permitted
development according to the FBA Assessment Schedule
that is in effect at the time the permit is obtained.
Owners/developers are not permitted to pay liens in
advance of obtaining building permits for development.
FBA fees are paid directly to the Development Services
Department at the time of building permit issuance.

4) Fees are collected, placed into a City interest bearing
revenue account, and used within the area of benefit
solely for those capital improvements and administrative
costs identified in the Pacific Highlands Ranch Public
Facilities Financing Plan.
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Timing and Cost of Facilities

The public facilities projects to be financed by the Pacific Highlands Ranch FBA
funds are shown in Table 9, beginning on page 33. Included in the table are:

Project categories include transportation improvements; water and sewer lines;
neighborhood parks and recreation; police; fire; and libraries.
descriptions of the facility projects, which are listed in Table 9, can be found on
the project sheets beginning on page 39. The FBA also funds the administrative
costs associated with the development, implementation, and operation of the FBA

program.

Expenditures

The following are three types of expenditures that may be applied against the

FBA fund:
1)

2)

3)

Therefore, whether a developer or the FBA fund provides a facility, direct
payments, credits, or cash reimbursements are all treated as an expense to

the FBA fund.

Project title
Fiscal year in which construction of the project is expected
Estimated project costs
Funding sources

Direct payments for facility costs, including
administration of the FBA fund,

Credits to developers for facilities provided in
accordance with Section 61.2213 of the FBA
Ordinance; and

Cash reimbursement to developers for
providing facilities exceeding the cost of their
FBA obligation pursuant to an approved
reimbursement agreement.
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Areas of Benefit and Projected Land Uses

Two Tiers of Benefit

The City Council initiates proceedings for the designation of an area of benefit by
adopting a Resolution of Intention. The undeveloped land areas that are within
the community boundary of Pacific Highlands Ranch are known as the area of
benefit. A Facilities Benefit Assessment is applied to the residential, non-
residential, and various other land use combinations of undeveloped property.
Figure 1, on page 9, shows the community boundary and locations of the Pacific
Highlands Ranch Facilities Benefit Assessment Districts or areas of benefit.

A portion of Pacific Highlands Ranch, known as Del Mar Highlands Estates, did
not seek to change its land designation from “Future Urbanizing” to “Planned
Urbanizing”. Property owners in Del Mar Highlands Estates are not subject to the
Transportation Phasing Plan since they did not participate in the phase shift. For
further explanation of the Transportation Phasing Plan refer to page 19. For a
complete text of the Transportation Phasing plan refer to page 215 in the
Appendix.

A separate area of benefit and Facilities Benefit Assessment category has been
established for Del Mar Highlands Estates (DMHE) and is included in this
Financing Plan. All property within Pacific Highlands Ranch with the exception
of Del Mar Highlands Estates is included in Area of Benefit No. 1. Del Mar
Highlands Estates makes up Area of Benefit No. 2. Both Areas of Benefit are
shown in Figure 1, page 9.

Since 1999, Del Mar Highlands Estates has had an approved final map (FM
13818). The Del Mar Highlands Estates development does not gain its vehicular
access from the transportation projects being financed by this FBA with only the
following exceptions:

e EI Camino Real Widening (Half Mile Dr. to San Dieguito Rd.); T-12.2
e EI Camino Real Widening (San Dieguito Road to Via de la Valle); T-12.3
e Viade la Valle (Four Lanes); T-13

The developer of that portion of the project known as Del Mar Highlands Estates,
pursuant to the conditions of the map, has an obligation to contribute funds
toward the cost to construct these offsite facilities located in Subarea Il. The
improvement requirements are estimated to cost more than $1,790,000 and are
reflected in the CIP project sheets T-12.2, T12.3, and T-13. This obligation
equates to approximately $10,400 per dwelling unit. Pardee Homes issued Letters
of Credit on July 22, 1999, which are on file with the City of San Diego totaling
$1,790,407.

Because Del Mar Highlands Estates is paying for its access improvements
separately, it will not be obligated to pay FBA fees for certain remaining roadway

5
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projects included in the FBA, through which it does not obtain access. Those
projects include, but are not limited to:

Del Mar Heights Road; T-3.1, T-3.2 and T-3.3
Carmel Valley Road; T-4.1, T-4.2, T-4.3, and T-4.4
Village Loop Road; T-6

Traffic Signals; T-7

Black Mountain Road; T-11.1 and T-11.2

With the exception of the transportation projects mentioned above, property
owners developing residential units in Area of Benefit No. 2, Del Mar Highlands
Estates, will be contributing their fair share to the cost of all other FBA-funded
projects included in this financing plan. The fair share portion for development in
Del Mar Highlands Estates is consistent with all other residential dwelling units in
Pacific Highlands Ranch.

The location and extent of the area of benefit is determined by referencing the
County Assessor parcel maps, current tentative subdivision maps, and from
information supplied by affected property owners. This information, along with
land use designations and assessment payment history, provides the data for the
Inventory of Land Use Table shown on page 7.

Projected Land Use

Residential

The anticipated residential development for Pacific Highlands Ranch is estimated
at 5,182 dwelling units. A list of the types and amount of planned residential
development can be found in Table 1.

Non-residential

The anticipated non-residential development for Pacific Highlands Ranch is
estimated to be 101.93 acres and consists of the village (commercial), institutional
(private school), and an employment center. A list of the types and amount of
planned non-residential development can be found in Table 1.

Currently, FBA fees are expected to be paid on a gross acre basis for the village
(commercial), industrial, and employment center properties. In the event that a
landowner desires to proceed with development of a portion of the landowner’s
property based on a phased development program, which is subject to a lien for
the total amount of FBA as provided in Section 61.2210 of the Municipal Code,
the landowner may obtain building permits for the development phase after
paying a portion of the FBA and making provision for payment of the remainder
of the FBA to the satisfaction of the Mayor.
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Table 1

Inventory of Land Uses

As of June 30, 2007

Tota
\ Single-Family Residential Units ] 2,240 | 3,197
| Multi-Family Residential Units | 463 \ 1,350 | 1,813
| Del Mar Highlands Estates o161 | 11 | 172

| Village Acres 0 | 340 | 340
| Employment Center Acres 0 | 1901 | 1901
‘ Institutional Acres ‘ 48.92 ‘ 0 | 48.92




Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

(This page is intentionally left blank.)



Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT
Figure1  Areas of Benefit
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Assessments

Assessment Methodology — EDU Ratios

An Equivalent Dwelling Unit or EDU ratio has been established for the purpose
of spreading the cost of public facilities between the different land use
classifications. Equivalent Dwelling Unit ratios have been calculated for each
category of facility to be constructed under the FBA because the relationship
between land use and the degree of benefit from different public facilities can
vary substantially. The single-family dwelling unit (SFDU) is the foundation for
all other EDU ratios. Other land use classifications are assigned an EDU ratio per
dwelling unit or acre, proportionate to the respective benefit.

Table 2 provides the EDU ratios used to prepare the Pacific Highlands Ranch
Facilities Benefit Assessment.

Table 2 EDU Ratios

CATEGORY SFDU | MFDU | DMHE | VAC | INSTAC | ECAC

| TRANSPORTATON | 10 | 07 | 0 |[1125 | 40 | 7

| PARKS 10 | 07 | 10 [ o | o | o

| POLICE/FIRE 10 | 07 | 10 | 6 | 6 | 9

| LIBRARY 10 | o7 | 120 | 0 | o | o0

| WATER/SEWER | 10 | 07 | 10 | 179 | 179 | 179

| FREEWAY 10 | 07 | 10 |1125| 40 | 75
SFDU | Single Family Dwelling Unit

MFDU | Multi-family Dwelling Unit

DMHE | Del Mar Highlands Estate

VAC | Village Acres
INSTAC | Institutional Acres
ECAC | Employment Center Acres

Assessment Numerical List Description
For each undeveloped map portion or parcel in the Area of Benefit, the
Assessment Numerical List includes:

e Parcel number
e Name and address of the owner (according to the County
Assessor’s records)

11
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e Number of dwelling units or non-residential acres to be
developed (highest and “best use” scenario)
e Assessment amount for each parcel.

Identification numbers in the Assessment List may be non-sequential as a result of
some parcels having been omitted after assessments are paid, as ownership
changes, or as parcels are subdivided. Information on ownership is listed
according to the County Assessor’s records at the time the Assessment List is
prepared, as shown on the last equalized Assessment List, or as otherwise known
to the City Clerk; or by any other means which the City Council finds reasonably
calculated to apprise affected landowners (Section 61.2205). The current
Assessment Listing is shown in the Appendix of this financing plan and begins on
page 225. A legend, or key, for understanding the Assessment Listing is
included.

A Resolution of Designation, when adopted by the City Council, imposes the
Facilities Benefit Assessment in the form of a lien that is placed upon the
undeveloped or under-developed portions of the County Assessor parcels and
final map properties within the area of benefit. The assessments are based upon
the type and size of forecasted land use of the highest and “best use” scenario.

The maps, plats, and summary of the Assessment List, all of which define the area
of benefit, will be delivered to the County Recorder for official recording once the
updated Public Facilities Financing Plan is approved by the City Council.
Collection of the FBA is to occur at the time of building permit issuance at the
Development Services Department.

Determination of Assessment Rates
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development which is expected
to occur within the area of benefit. The amount of the Facilities Benefit
Assessment (FBA) is determined by using the following information:

e Development schedule (in dwelling units and acres)

e Composite EDU ratios for each land use designation

e Schedule of facility expenditures (FY 2008 dollars) to be
financed with monies from the FBA fund

e Annual interest rate of 3% (applied to the fund balance) in
FY 2008, 2009, and 2010; 4% during years beyond FY
2010

e Annual inflation rate of 7% for FY 2008, 2009 and 2010;
5% during years beyond FY 2010 (to anticipate the future
costs of facilities that will be constructed)

e At the beginning of each fiscal year (July 1%), unpaid
assessments are increased by the inflation factor.

12
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An individual developer will pay an assessment to the FBA fund, based upon the
number of units, or acres developed in a particular year. Pursuant to the terms of
a reimbursement agreement with the City, a developer may be issued credits
against an assessment for expenditures related to providing facilities in lieu of
paying a Facilities Benefit Assessment. An approved reimbursement agreement
with the City may also entitle a developer to cash from the FBA fund.

An assessment rate is calculated to provide sufficient money to meet the
scheduled, direct payments for facilities provided by the FBA fund. The base
deposit rate also considers the timing of credits and reimbursements to be paid to
developers for FBA funded facilities. Table 3 lists the FY 2008 Facilities Benefit
Assessment base deposit rate for Pacific Highlands Ranch.

Table 3 FY 2008 Assessment Rate

— Y T NN
LAND USE FY 2008 DOLLARS

SINGLE FAMILY UNITS $69,118
MULTI-FAMILY UNITS $48,384
DEL MAR HIGHLAND ESTATES $47,002
VILLAGE ACRES $557,652
INSTITUTIONAL ACRES $198,273
EMPLOYMENT CENTER ACRES $371,765

Automatic Annual Increases

Facilities Benefit Assessments are evaluated annually and adjusted accordingly to
reflect the current economic conditions. In FY 2009 and 2010, the proposed
increase reflects an inflation factor of 7%, while the proposed assessments for
years beyond FY 2010 reflect a 5% annual increase. An inflation factor is used
to provide automatic annual increases in the assessment rate and will be effective
at the beginning of each fiscal year (July 1%). The automatic increase provision is
effective only until such time as the next annual adjustment is authorized by the
City Council. Thereafter, the subsequent Council-approved annual adjustment
will prevail.

Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected
to occur within the Area of Benefit. The Pacific Highlands Ranch FBA Schedule
in Table 4, page 14, shows the projected rate of assessment for each category of
land use during each year of community development. For example, the
assessment for a single-family dwelling unit developed during FY 2008 is

13
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$69,118. For the same period, each multi-family unit is to be assessed $48,384,
while each Del Mar Highlands Estate is assessed $47,002. The commercial or
village assessment is $557,652 per acre, while each institutional acre is $198,273.
Finally, in FY 2008, the employment center assessment is $371,765 per acre.

Table 4 Facilities Benefit Assessment Schedule

FiscaL | & | $/ $/ $/ Y
YEAR SFDU MFDU DMHE VAC INSTAC ECAC

2008 $69,118 | $48,384 | $47,002 | $557,652 | $198,273 | $371,765

2009 $73,956 | $51,771 | $50,292 | $596,686 | $212,151 | $397,787

|
|
2010 | $79,133 | $55,395 | $53,812 | $638,454 | $227,002 | $425,632
|
|
|
|

2011 $83,090 | $58,165 | $56,503 | $670,380 | $238,353 | $446,916
2012 $87,245 | $61,074 | $59,328 | $703,903 | $250,272 | $469,264
2013 $91,607 | $64,127 | $62,295 | $739,096 | $262,785 | $492,726
2014 $96,187 | $67,333 | $65,409 | $776,048 | $275,924 | $517,360

2015 | $100,996 | $70,700 | $68,679 | $814,848 | $289,719 | $543,227

2016 | $106,046 | $74,235 | $72,114 | $855592 | $304,205 | $570,389

2017 | $111,348 | $77,946 | $75,719 | $898,369 | $319,415 | $598,907

2018 | $116,915 | $81,843 | $79,505 | $943,284 | $335,384 | $628,850

2019 | $122,761 | $85,936 | $83,480 | $990,450 | $352,154 | $660,294

2020 | $128,899 | $90,233 | $87,654 | $1,039,972 | $369,762 | $693,308

|
|
|
|
|
|
|
|
|
|
|
|
|
|

2021 | $135,344 | $94,744 | $92,037 | $1,091,971 | $388,250 | $727,974

Cash Flow Analysis

The Pacific Highlands Ranch Cash Flow, Table 7, page 17, presents an analysis of
the Pacific Highlands Ranch FBA. For each fiscal year during the development
of the community, the cash flow shows the difference between anticipated FBA
revenues (including earned interest) and the expected capital improvement
expenditures. Interest earnings are compounded for cash on hand and based on
an estimated 2% annual return during FY 2007, 2008 and 2009, then 4%
thereafter.

The City of San Diego considers historic data while predicting the effect of
inflation on construction projects. The Los Angeles/San Diego Construction
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the
two indices used by the City while conducting a cash flow analysis. The
historical information associated with the Los Angeles/San Diego Construction
Cost Index and the Consumer Price Index for San Diego is shown in Tables 5 and
6 on page 15.
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Since needed facilities are directly related to the community’s growth rate,
construction schedules of facilities are contingent upon the actual development
within the community. Therefore, any slowdown in community development will
require a modification to facility schedules and a new cash flow will be prepared.

Table 5 Los Angeles/San Diego Construction Cost Index

As reported March 2007 by Engineering News Record

%
YEAR CcCl CHANGE/YEAR
| 1997 | 6571 | 0.75%
| 1998 | 6673 | 1.55%
| 1999 | 6832 | 2.38%
| 2000 | 7056 | 3.28%
| 2001 | 7073 | 0.24%
| 2002 ] 7440 | 5.19%
| 2003 ] 7572 | 1.77%
| 2004 ] 7735 | 2.15%
] 2005 ] 8234 \ 6.45%
] 2006 ] 8552 \ 3.86%
] 2007 ] 8873 \ 3.75%

Table 6 San Diego Consumer Price Index

Reported June 2007
%
YEAR CPI CHANGE/YEAR
] 1997 ] 163.7 | 2.44%
| 1998 | 166.0 | 1.41%
| 1999 | 171.7 | 3.43%
| 2000 | 179.8 | 4.72%
| 2001 | 190.1 | 5.73%
| 2002 | 195.7 | 2.95%
| 2003 | 203.8 | 4.14%
| 2004 | 211.4 | 3.73%
| 2005 | 218.3 | 3.26%
| 2006 | 226.7 | 3.85%
] 2007 ] 231.9 | 2.29%
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Table 7

Pacific Highlands Ranch Cashflow

FBA $

PLANNED

1) Values are rounded to the nearest dollar.
2) Annual inflation rate is 7% for FY 2008-2010, then 5% thereafter.
3) Annual interest rate is 3% for FY 2008-2010, then 4% thereafter.

17

2 < g < g NET
O L I :(.3 > $/SFDU $/MFDU $/DMHE $/VAC $/INSTAC $/ECAC PLUS CIP$ BALANCE
c m 0O INTEREST EXPENSES
63 | 153 | 0 . 0 $31,534,747|  $9,920,837 $21,613,910
2007 | 141 | 0 8 0 0 0 $66,460 |  $46524 |  $45194 | $536,207 | $190,648 | $357,468 |  $10,806,040|  $15,978,270 $16,441,680] 2007
2008 | 57 0 7 0 0 0 $69,118 |  $48,384 |  $47,002 | $557,652 | $198,273 | $371,765 $4,529,461  $20,017,351 $953,789| 2008
2009 | 79 0 4 12 0 0 $73956 |  $51,771|  $50,292 | $596,686 | $212,151 | $397,787 |  $13,253,298|  $11,834,200 $2,372,888 2009
2010 | 78 0 0 0 0 0 $79133 |  $55,305 |  $53,812 | $638454 | $227,002 | $425632 $6,225,070|  $7,440,705 $1,157,252| 2010
2011 | 95 0 0 0 0 0 $83,090 | 58,165 |  $56,503 | $670,380 | $238,353 | $446,916 $7,987,336]  $5,541,888 $3,602,700 2011
2012 | 95 0 0 0 0 0 $87,245 | $61,074 |  $59,328 | $703,903 | $250,273 | $469,264 $8,491,856|  $5,386,661 $6,707,895] 2012
2013 | 104 | 0 0 0 0 0 $91,607 |  $64,127 |  $62,295 | $739,096 | $262,785 | $492,726 $9,672,353]  $15,815,812 $564,436] 2013
2014 | 100 | 294 | 0 0 0 0 $96,187 |  $67,333 |  $65409 | $776,048 | $275924 | $517,361 |  $29,492,020|  $26,683,869 $3,372,587| 2014
2015 | 150 | 150 [ 0 10 0 11 | $100,996 | $70,700 | $68,679 | $814,848 | $289,719 | $543,227 | $40,277,123|  $26,753,713 $16,895,997| 2015
2016 | 250 | 150 | O 8 0 5 $106,046 |  $74,235 |  $72,114 | $855592 | $304,205 | $570,389 |  $48,286,193|  $34,335245 $30,846,945| 2016
2017 | 250 | 150 | 0 4 0 | 301 | $111,348 | $77,946 | $75719 | $898,369 | $319415 | $598,907 |  $46913,113]  $7,834,563 $69,925495] 2017
2018 | 250 | 150 | O 0 0 0 $116,915 |  $81,843 |  $79505 | $943,284 | $335384 | $628,850 |  $45,154,881 $270,646 $114,809,730] 2018
2019 | 250 | 150 | © 0 0 0 $122,761 |  $85936 |  $83,480 | $990,450 | $352,154 | $660,204 |  $49,084,893 $284,179 $163,610,444] 2019
2020 | 250 | 150 | O 0 0 0 $128,899 |  $90,233 |  $87,654 | $1,039.972 | $369,762 | $693,308 |  $53,107,066]  $8,884,486 $207,833,024] 2020
2021 | 232 | 156 | 0 0 0 0 $135,344 | $94,744 |  $92,037 | $1,091,971 | $388,250 | $727,974 |  $55493,657 $313,307 $263,013,375] 2021
TOTAL | 3107 | 1813 | 172 | 3« | 4s92 | 1001 [ | $460,309,107]  $197,295732 $263,013,375] TOTAL
Note:
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Public Facilities Financing Plan

Purpose
The Public Facilities Financing Plan is prepared to ensure that all owners of
undeveloped property will pay their fair share of the funding required to finance
the community’s needed public facilities. The financing plan applies to all
property owners seeking to develop property, even if the subject property has an
approved tentative or final map detailing its development. The Public Facilities
Financing Plan includes the following:

e Development forecast and analysis
e Capital Improvement Program
e Fee schedule for a Facilities Benefit Assessment.

This report will update the Public Facilities Financing Plan (Financing Plan) and
the Facilities Benefit Assessment (FBA) for the development that is planned to
occur in the community planning area known as Pacific Highlands Ranch.

Transportation Phasing Plan

Pacific Highlands Ranch is being developed in conjunction with an adopted
Transportation Phasing Plan. The Transportation Phasing Plan, shown in the
Appendix on page 215, provides a complete list of the required transportation
projects. For a more detailed description of the scope of work, estimated timing
as to when construction will occur, and anticipated sources of funding for each of
the projects in the Transportation Phasing Plan, refer to the Capital Improvement
Project sheets beginning on page 39. The Transportation Phasing Plan limits the
issuance of building permits in Pacific Highlands Ranch until the listed
improvements have been constructed. The limitations of the Transportation
Phasing Plan are established in the form of threshold conditions, which must be
met before development in Pacific Highlands Ranch is allowed to continue. Chart
1, on page 20, illustrates the timing of the four thresholds based upon the current
development schedule.

At the time of this update, the most significant transportation improvement to
impact the development forecast is the construction of the 1-5/SR-56 Freeway
Connectors, project T-1.5. The Transportation Phasing Plan requires Phase Two
development of Pacific Highlands Ranch to be held at 1,900 dwelling units
(within the phase shift area) until the 1-5/SR-56 Freeway Connector project is
constructed.  According to the latest development schedule projections, the
Pacific Highlands Ranch community should reach 1,900 units during fiscal year
2013. A pause in the development of Pacific Highlands Ranch is not expected,
but may occur if the 1,900 dwelling unit threshold is reached prior to the
completion of the 1-5/SR-56 Freeway Connectors.
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Chart 1 Transportation Phasing Plan Threshold Projections
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Development Forecast and Analysis

The development projection for Pacific Highlands Ranch is based upon the best
estimates of the existing property owners, their land use consultants, and City
staff. Certain economic factors could adversely affect these development
projections. Higher interest rates, higher land and housing prices, an economic
recession, and issues involving the thresholds of the Transportation Phasing Plan
could slow or halt the development rate of Pacific Highlands Ranch. Conversely,
a period of robust business expansion could significantly increase the rate of
development.  Indications are that the remaining development of Pacific
Highlands Ranch will take place over a fourteen-year period.

The current development schedule assumes that the required I-5/SR-56 Freeway
Connector project will not be provided by the time the 1,900 dwelling unit
threshold is reached. A brief pause in the development is assumed in the
projected development schedule presented in Table 8 on page 21. Future updates
of this financing plan may extend the period of paused development as the timing
for the completion of the project is re-evaluated.

In the development schedule, the number of units developed within a year refers
to those applications having been issued building permits during the July-to-June
fiscal year. Therefore, the development shown in FY 2006 refers to those units
for which building permits were issued, with fees paid, between July 1, 2005 and
June 30, 2006. Development in Pacific Highlands Ranch is projected to reach
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1,900 dwelling units by the end of Fiscal Year 2013 as indicated in the table by
the line ( —),

Since needed facilities are directly related to the community growth rate,
construction schedules for facilities are contingent upon the actual development
within the community. Therefore, any slowdown in the rate of community
development will require a modification of the schedule for providing needed
public facilities.

Table 8 Pacific Highlands Ranch Development Schedule

FISCAL
vear | SFPU | MFDU | DMHE
| 463 | 153

| PRIOR | 816 1432 | | 4892 |

| 20079 | 141 | o | 8 | 1581 | | |

| 208 | 57 | o | 7 | 1645 | | |

20 | 79 | o | 4 | 1728 | 12 | |

2010 | 78 | o | | 1806 | 0 | |

| 2011 | 95 | 0o | | 1901 | o0 | |

| 2012 | 95 | 0 | | 19% | 0 | |

| 2013 | 104 | o0 | | 210 | 0 | |

| S S S S S —— ———

| 2014 | 100 | 294 | | 2494 | 0 | |

| 2015 | 150 | 150 | | 279 | 10 | Cu

| 2016 | 250 | 150 | | 3194 | 8 | 5

| 2017 | 250 | 150 | | 35% | | | 301

| 2018 | 250 | 150 | | 3994 | | |

| 2019 | 250 | 150 | | 4394 | | |

| 2020 | 250 | 150 | | 4794 | | |

| 2021 | 232 | 156 | | 5182 | | |

TOTAL | 3,197 | 1,813 172 5,182 34 48.92 19.01
ACTUAL: | 956 463 163 1,582 0 48.92 0
TOGO: | 2,241 | 1,350 9 3,600 34 0 19.01

(1) This is a community-wide development schedule and includes dwelling units outside of the
phase shift area.
(2) Development figures are based upon estimates for FY 2007 and beyond.
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Residential

The anticipated residential development for Pacific Highlands Ranch is estimated
at 5,182 dwelling units. A list of the types and amount of all planned residential
development can be found in Table 1 on page 7.

Non-residential

In the FY 2006 Financing Plan, the anticipated non-residential development for
Pacific Highlands Ranch was estimated to be 102 acres. A list of the types and
amount of all planned non-residential development can be found in Table 1, page
1.

Annual Absorption Rate

In the FY 2006 financing plan, projected residential development was expected to
have peaked at 574 dwelling units per year during FY 2005. A secondary peak of
400 dwelling units per year is expected after the transportation phasing plan
requirements have been met. Below, Chart 2 illustrates how the anticipated
annual absorption rate for residential development in Pacific Highlands Ranch has
changed from the FY 2006 plan to this update in FY 2008. A list of the types and
amount of the planned residential development can be found in Table 1, page 7.

Chart 2 Comparisons of Absorption Rates
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Population Estimates

Previous editions of the Pacific Highlands Ranch Financing Plan based population
estimates on a factor of 2.62 persons per household. This factor is consistent with
the Framework Plan for the North City Future Urbanizing Area. No change to
this methodology is proposed as part of this update.
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Using the population factor described above, the population of Pacific Highlands
Ranch, at build out, is projected to be 13,577. Below, Chart 3 illustrates a
comparison of the projected population growth rate of the FY 2006 and this FY
2008 update to the Public Facilities Financing Plan.

The 1,900 dwelling unit threshold of the Transportation Phasing Plan is expected
to impact the development schedule and the projected population growth rate of
Pacific Highlands Ranch. At the time of this update it is expected that Pacific
Highlands Ranch will hold at a population of 5,500 people until the 1-5/SR-56
Freeway Connector project is constructed. The period of time in which the
Transportation Phasing Plan holds development in Pacific Highlands Ranch may
change with future updates of this financing plan.

Chart 3 Projected Population Growths
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Capital Improvement Program

Future Public Facility Needs
In order to better serve the Pacific Highlands Ranch community, public facilities
are needed in a number of project categories. Those categories include:

e Transportation
e Parks and Recreation
e Police
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o Fire
e Library
e Water/Sewer Lines (Utilities)

Project locations are depicted in Figure 2 on page 37 and summarized in Table 9
on page 33. Detailed project descriptions can be found in the Capital
Improvement Program (CIP) sheets beginning on page 39. The timing associated
with individual projects is also summarized in Table 9 and on the corresponding
CIP project sheets. Refer to Table 8 on page 21 for the current development
schedule for Pacific Highlands Ranch.

Construction schedules of facilities are contingent upon actual development
within the community because needed facilities are directly related to the
community’s growth rate. Therefore, any slowdown in community development
will require a modification to the schedule by which needed facilities are planned.
The 1,900 dwelling unit threshold associated with the Transportation Phasing
Plan is expected to be reached prior to the completion of the I-5/SR-56 Freeway
Connector project, therefore the timing for certain population-based facilities will
be impacted. The timing for those projects may be adjusted in future updates as
the estimated timing for the completion of the I-5/SR-56 Freeway Connector
project is closely monitored.

Changes to Capital Improvement Project List
The following new project has been added to the Pacific Highlands Ranch Public
Facilities Financing Plan for FY 2008:

T-1.8, SR-56 Community Bicycle Connectors

Since the approval of the Fiscal Year 2006 financing plan, projects T-3.1, T-3.2,
and T-3.3 have been combined into one project:

T-3, Del Mar Heights Road (4-6 Lanes).

These and other significant changes to the Capital Improvement Project list are
described below:

T-1.2B State Route 56 - Expansion to 6 Lanes. $22,800,000 increase in total cost
of this project. There is no change to the Pacific Highlands Ranch
contribution of $11,546,000.

T-1.5 1-5/SR-56 Freeway Connectors. $3,600,000 increase in the total cost of
this project. There is no change to the Pacific Highlands Ranch
contribution of $7,000,000.

T-1.7 SR-56 Bike Interchanges. $1,427,000 increase in the total cost of this
project. There is no change to the Pacific Highlands Ranch contribution
of $530,400.
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T-1.8 SR-56 Community Bicycle Connectors. A new project with total cost of
$345,100. Pacific Highlands Ranch share for this project is $140,100.

T-3  Del Mar Heights Road (4-6 Lanes). The three phases of this project (T-
3.1, T-3.2, and T-3.3) have been combined into one project. $2,039,000
increase in total project cost from $8,661,000 to $10,700,000. $2,039,000
increase in the Pacific Highlands Ranch contribution from $8,661,000 to
$10,700,000.

T-4.2 Carmel Valley Road (4-6 Lanes South of Pacific Highlands Ranch
Parkway). $13,000 decrease in total project cost from $6,213,000 to
$6,200,000.  $13,000 decrease in the Pacific Highlands Ranch
contribution from $6,213,000 to $6,200,000.

T-4.3 Carmel Valley Road (Pacific Highlands Ranch Parkway to Lopelia
Meadows Place). $1,700,000 decrease in total project cost from
$9,100,000 to $7,400,000. $1,700,000 decrease in the Pacific Highlands
Ranch contribution from $9,100,000 to $7,400,000.

T-4.4 Carmel Valley Road (Lopelia Meadows Place to Via Abertura).
$1,200,000 increase in total project cost from $7,500,000 to $8,700,000.
$1,200,000 increase in the Pacific Highlands Ranch contribution from
$7,500,000 to $8,700,000.

T-6.1 Village Center Loop Road (Carmel Valley Road east to Lin property line).
$452,800 decrease in total project cost from $3,332,800 to $2,880,000.
$452,800 decrease in the Pacific Highlands Ranch contribution from
$3,332,800 to $2,880,000.

T-6.2 Village Center Loop Road (Lin property line east to Carmel Valley Road).
$1,000,000 increase in total project cost from $1,000,000 to $2,000,000.
$1,000,000 increase in the Pacific Highlands Ranch contribution from
$1,000,000 to $2,000,000.

T-8  Transit Center. $200,000 decrease in total project cost from $1,600,000 to
$1,400,000.  $200,000 decrease in the Pacific Highlands Ranch
contribution from $1,600,000 to $1,400,000.

T-9  Park-N-Ride. $800,000 increase in total project cost from $1,300,000 to
$2,100,000.  $800,000 increase in the Pacific Highlands Ranch
contribution from $1,300,000 to $2,100,000.

P-1  Gonzales Canyon Neighborhood Park — Acquisition and Development.
$300,000 decrease in total project cost from $6,100,000 to $5,800,000.
$300,000 decrease in the Pacific Highlands Ranch contribution from
$6,100,000 to $5,800,000.

p-2 McGonigle Canyon Neighborhood Park — Acquisition and Development.
$300,000 decrease in total project cost from $6,100,000 to $5,800,000.
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P-3.3

$300,000 decrease in the Pacific Highlands Ranch contribution from
$6,100,000 to $5,800,000.

Black Mountain Ranch Community Park — Swimming Pool. $1,839,000
increase in total project cost from $4,161,000 to $6,000,000. $688,000
increase in the Pacific Highlands Ranch contribution from $1,566,000 to
$2,244,000.

P-10.1 Pacific Highlands Ranch Hiking and Biking Trails. $2,778,200 increase

L-1

U-3

in total project cost from $2,296,800 to $5,075,000. $2,778,200 increase
in the Pacific Highlands Ranch contribution from $2,296,800 to
$5,075,000.

Fire Station 47 — Pacific Highlands Ranch. $1,259,800 increase in total
project cost from $8,995,200 to $10,255,000. $1,009,800 increase in the
Pacific Highlands Ranch contribution from $7,214,200 to $8,224,000.

Branch Library and Village Green. $1,790,168 increase in total project
cost from $12,786,832 to $14,577,000. $673,034 increase in the Pacific
Highlands Ranch contribution from $4,778,966 to $5,452,000.

Del Mar Heights Pipeline Relocation. $201,000 increase in total project

cost from $5,949,000 to $6,150,000. $201,000 increase in the Pacific
Highlands Ranch contribution from $5,949,000 to $6,150,000.
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Fee Schedule for Facilities Benefit Assessments
Annual Review
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for an
annual adjustment of Facilities Benefit Assessments. The annual review may
reflect changes to any of the following:

Rate and amount of planned development

Actual or estimated cost of public facilities projects

Scope of the public facilities projects

Inflation rates

Interest rates

Comparative analysis of City approved discretionary
permits.

Updated Project Costs

This update includes an analysis, by each of the sponsoring City departments, of
the project costs for each public facility project. The costs estimates shown in this
update have been revised and consider the following:

LEED “Silver Level” standards

Impact of inflation

Competitive bids on similar projects

Modifications, if any, to the overall scope of the project.

Fee Schedule

The Pacific Highlands Ranch FBA Schedule in Table 4, page 14, shows the rate
of assessment for each category of land use during each year of community
development. The FY 2008 assessment schedule is the same as projected in the
FY 2006 financing plan and includes an inflationary increase of 7% over the
current rate due to increased project costs and the impact of inflation. For
example, the assessment for a single-family dwelling unit developed during FY
2008 is $69,118. For the same period, each multi-family unit is to be assessed
$48,384, while each Del Mar Highlands Estate is assessed $47,002. The
commercial or village assessment is $557,652 per acre, while each institutional
acre is $198,273. Finally, in FY 2008, the employment center assessment is
$371,765 per acre.

Financing Strategy
For Planned Urbanizing Areas, the Progress Guide and General Plan requires that
public facilities and services, including the water supply and distribution system,
sanitary sewer system, drainage facilities, fire protection, schools, streets, parks,
and open space be available at the time of development and be of sufficient
capacity to serve the proposed development and its residents. According to
Council Policy 600-28 such improvements will be furnished and financed by the
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developer. As such, the developers will provide a majority of the needed public
facilities for Pacific Highlands Ranch as a part of the subdivision process. Public
facility projects that benefit a population larger than the local/adjacent
development may be financed by using the following alternative methods:

Facilities Benefit Assessment (FBA)

This method of financing fairly and equitably spreads costs while following the
procedures specified in City Council Ordinance 0-15318, as adopted on August
25, 1980. A Facilities Benefit Assessment results in a lien being levied on each
parcel of property located within the Area of Benefit. The liens ensure that
assessments will be collected on each parcel as development occurs and will be
renewed annually with each update to the Financing Plan. The liens will be
released following payment of the FBA.

For the current, approved schedule of Facilities Benefit Assessments by fiscal
year, refer to Table 4 on page 14.

Development Impact Fee (DIF)

Within urbanized communities, which are near full community development,
Development Impact Fees (DIF) are collected to mitigate the impact of new
development through provision of a portion of the financing needed for identified
public facilities and to maintain existing levels of service for that community.
Council has previously directed that Development Impact Fees, equal to the
current FBA assessments, are appropriate for all properties in future urbanizing
communities that have never been assessed or otherwise agreed to pay Facilities
Benefit Assessments.

Assessment Districts

Special assessment district financing, such as the Municipal Improvement Acts of
1913/1915, may be used as a supplementary or alternative method of financing
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting
facilities. Assessment districts are beneficial in that they provide all of the
funding needed for a particular public facility project in advance of the projected
development activity. However, assessment districts also create a long-term
encumbrance of the benefiting property and require that the funds be repaid over
an extended period of time. Assessment districts also require the approval of a
majority of the property owners in order to establish the district.

Community Facility District (CFD)

State legislation, such as the Mello-Roos Act of 1982, has been enacted to
provide a method of financing public facilities in new and developing areas. A
Mello-Roos is also known as a Community Facility District (CFD). The
formation of such Community Facility Districts may be initiated by
owner/developer petition. Mello-Roos districts also require approval by a two-
thirds majority of the property owners in order to establish the district, as clarified
by Council Policy 800-3.
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Developer Construction

New development either constructs required facilities as a condition of
subdivision or provides funds for its fair share of the costs of such facilities, with
construction being performed by the City. Typically, these funds are collected
through the Facilities Benefit Assessment Program or through the Development
Impact Fee program.

As an alternative to the Facilities Benefit Assessment or Development Impact Fee
Programs it may be feasible for developers to construct one or more of the needed
public facilities on a turn-key basis. Under this arrangement, developers typically
are compensated, either by cash or credit against Facilities Benefit Assessments
due, for the work performed pursuant to the conditions in a Council approved
reimbursement agreement (Council Policy 800-12).

Reimbursement Financing for Water and Sewer Facilities

This method of financing is outlined in Council Policy 400-7. It is commonly
used when the first developer/sub-divider in an area is required to construct the
necessary water and sewer facilities for an entire developing area. These
agreements are approved by the City Council. Reimbursement to the first
developer/sub-divider can occur over a period of time as long as 20 years or until
all of the subsequently developed lands have participated in the reimbursement,
whichever occurs first.

State/Federal Funding

Certain public facilities may be determined to benefit a regional area that is larger
than the community planning area. Such projects may be appropriately funded by
either the State, Federal Government, or by a combination of the two. The first
phase of State Route 56 (project T-1.1), for example, has been shown in this
financing plan as having State funding.

Cost Reimbursement District (CRD)

Occasionally, a developer/sub-divider is directed to construct public
improvements that are more than that which is required to support its individual
property/development. A Cost Reimbursement District (CRD) provides a
mechanism by which the developer/sub-divider may be reimbursed by benefiting
development which proceeds within 20 years of formation of the CRD.
Reimbursement is secured by a lien on the benefiting properties with the lien due
and payable only upon recordation of a final map or issuance of a building permit,
whichever occurs first.

Development Agreement

This method permits a developer to enter into an agreement with the City of San
Diego where certain rights of development are extended to the developer in
exchange for certain extraordinary benefits given to the City.
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General Assumptions and Conditions
In connection with the application of the above methods of financing, the
following general assumptions and conditions will be applied:

1. Except for those projects that are identified as FBA funded, developers
will be required to provide facilities that are normally provided within the
subdivision process as a condition of tentative subdivision map approval.
These projects include but are not limited to traffic signals (except as
noted), local roads, and the dedication or preservation of Open Space
located within the proposed development(s). A Mello-Roos 1913/1915
Act, or other type of reimbursement district, however, may fund such
projects if the project(s) and applicant(s) qualify for this type of project
financing.

2. Commercial, industrial, and institutional land will be assessed FBAs for
infrastructure (including transportation), police, fire, and utility facilities.
However, developers of commercial and industrial land will not be
assessed for park and recreation or library facilities since those facilities
primarily serve the residential component of the Pacific Highlands Ranch
community. In the future, if a basis is developed for charging non-
residential development for the cost of park and recreation and library
facilities, their fair share can be evaluated at that time.

3. Annual reviews may be performed to evaluate performance of the program
and to consider the continuing commitments related to the completion of
needed facilities. Project costs and assessments shall be evaluated for all
portions of the program.

4. The developer, or permittee, shall pay the FBA as a condition of obtaining
building permits.

5. A developer, or group of developers, may propose to build or improve an
FBA funded facility that is identified in the Capital Improvements
Program. Upon City Council approval, the developer(s) may enter into an
agreement to provide the facility in lieu of, or as credit against the
payment of FBA fees, provided that adequate funds are available in the
FBA fund. The amount and timing of the credit being sought by the
developer(s) must coincide with the expenditure of funds depicted on the
CIP sheet for the respective project. Should the approved, final cost of the
facility exceed the amount of credit being sought by the developer(s), the
developer(s) may be reimbursed from the FBA fund for the difference,
subject to the approved reimbursement agreement and the availability of
funds. If two developers are entitled to cash reimbursement during the
same fiscal year, then the first agreement to be approved by the City
Council shall take precedence over subsequent agreements approved by
the City Council.
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6. As FBA assessments are collected, they shall be placed in a City fund that
provides interest earnings for the benefit of Pacific Highlands Ranch.

7. The Development Schedule, shown in Table 8 on page 21, is an estimated
schedule and is based on the latest information available at the time this
financing plan was adopted. Future approvals and/or modifications of
precise plans and/or discretionary permit applications may either increase
or decrease the extent of development proposed within Pacific Highlands
Ranch.

8. Most public facilities identified in the financing plan are either
“population-based” or “transportation-based”. The estimated year(s) in
which funds are budgeted for a given project should not be considered as a
binding commitment that the project would actually be constructed in that
year. With each annual update, actual permit activity and corresponding
population projections, coupled with additional traffic study information
obtained since the last update, will be evaluated to determine the most
appropriate year in which to budget the need for each remaining project.
As such, the budgeted year for a given project is subject to change with
each update to the financing plan.

9.  Only those roadways that have been designed as a four-lane facility or
larger have been considered in this financing plan as being funded by the
FBA. All other roadways located within Pacific Highlands Ranch will
be the responsibility of the developer/sub-divider and are not reflected in
the FBA calculations.

10. It has been assumed that a large majority of the cost necessary to
complete SR-56 will be provided from funds other than the FBA, e.g.
TRANSNET, State or Federal (ISTEA) Highway funds, and/or toll road
funds, etc.

11. For projects that require land acquisition in this financing plan, property
value estimates assume that the property is graded, in finished pad
condition, and “ready to accept” for the project for which it is intended
(i.e. the value of raw land plus the cost of improvements/environmental
mitigation.). The actual price paid for land within Pacific Highlands
Ranch will be based upon either a price established through direct
negotiations between the affected owner(s) and relevant public agency
or by fair market value, as determined by an appraisal that will be
prepared in accordance with standard City policy.

12. It has been assumed that all costs for open space acquisition will be
provided from funds other than the FBA, i.e. subdivision requirement,
off-site mitigation for a particular project, etc.

13. It is expected that all right-of-way for the major roads within the
community are to be acquired via the subdivision process at no cost to
the FBA. If right-of-way must be acquired by the FBA by way of
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eminent domain, a cost reimbursement district, with the beneficiary
being the Pacific Highlands Ranch FBA, will be processed to recover
the cost of the right-of-way at such time as the property adjacent to the
roadway frontage develops.

14. FBA fees shall be paid by all categories of private development,
including affordable housing projects.

15. This financing plan identifies a number of public facility projects as
being funded by the FBA. However, it is understood that, during the
development of Pacific Highlands Ranch, alternative funding sources
may be proposed in lieu of FBA funding, such as developer funds or
Mello-Roos Community Facility District financing.

Developer Advance

It is anticipated that a number of the projects, which have been identified as being
FBA-funded, are to be constructed by developers in Pacific Highlands Ranch.
Subject to the terms of a reimbursement agreement, a developer may actually start
construction of a project before there are sufficient FBA funds available to
provide either cash reimbursement or credit against the developer’s obligation to
pay FBA fees. In other words, the “need” for the project may occur before there
are FBA funds available to cover the cost of the project. Additionally, a
developer may have accumulated credits from one or more other FBA-funded
projects such that the developer is unable to use credits as fast as they have been
earned. In these cases, the CIP project sheets will show the fiscal year in which it
is anticipated that the developer will advance the cost of the project, also known
as a Developer Advance (DEV. ADVANCE).

The project sheets indicate the fiscal year in which it is anticipated that funds will
be available to reimburse or when the developer would take credits against their
obligation to pay FBA fees. Subject to the availability of funds, the year(s) in
which reimbursement or credit for the Developer Advance occurs may be
accelerated to the fiscal year in which the Developer Advance is extended.
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Table 9

Pacific Highlands Ranch — Public Facilities Projects

PROJECT EST.COST
PAGE PR(&JOECT DESCRIPTION
' YEAR (FY 2008) DEV/SUBD FBA-PHR

TRANSPORTATION PROJECTS:

40 T-1.1 SR-56 (Construct a 4-lane Freeway) COMPLETED | $222,890,298 | $24,317,848 $0 | $198,572.450

42 T-12A | STATE ROUTE 56 - DEBT SERVICE COMPLETED $2,517,690 $0 $486,365 $2,031,325

44 T-1.2B ﬁ;f\\l-ll-EES HOLITE 98 = EARANSIEN 1O @ 2010-2017 $55,800,000 $0 $11,546,000 $44,254,000
SR-56/CARMEL VALLEY ROAD

46 T-13 NTERCHANGE 2005-2013 $14,380,000 $0 $13,658,000 $722,000

48 T-1.4 SR-56 THIRD INTERCHANGE DELETED $0 $0 $0 $0

50 T-15 I-5/SR-56 FREEWAY CONNECTORS 2005-2013 | $140,600,000 $0 $7,000,000 | $133,600,000
SR-56/I-15 INTERCHANGE RAMP

52 T-16 NPROVEMENTS 2007-2009 $25,000,000 $0 $580,000 $24,420,000

54 T-1.7 SR-56 BIKE INTERCHANGES 2006-2014 $11,277,000 $0 $530,400 $10,746,600
SR-56 COMMUNITY BICYCLE

56 T-18 CONNECTORS 2014 $345.100 $0 $140,100 $205,000

58 T-2 EaEn'; 't\g?_'z)HE'GHTS ROAD (Righe vur) 2015 $480,000 $160,000 $160,000 $160,000

60 T-3 DIEL /i RISIELTS ROMD (B 10 8 2007-2011 $10,700,000 $0 $10,700,000 $0
LANES)

62 T-4.1 OLD CARMEL VALLEY ROAD (2-LANES) | COMPLETED $5,667,115 $1,641,755 $0 $4,025,360
CARMEL VALLEY ROAD (4/6 lanes south

64 T-42 of Del Mar Heights Road) 2003-2014 $6,200,000 $0 $6,200,000 $0
CARMEL VALLEY RD (Del Mar Heights

66 T-43 Froad to Lopelia Meadows Place) 2003-2010 $7,400,000 $0 $7,400,000 $0
CARMEL VALLEY RD (Lopelia Meadows

68 T-4.4 Place 1o Via Abertura) 2008-2015 $8,700,000 $0 $8,500,000 $0
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PROJECT EST.COST
PAGE PRﬁ‘éECT DESCRIPTION
: YEAR (FY 2008)  pEv/suBD FBA-PHR
TRANSPORTATION PROJECTS (Continued):
LITTLE MCGONIGLE RANCH ROAD -
70 T-5.1 DEL MAR MESA ROAD TO SR.56 2005-2008 $7,125,000 $0 $0 $7,125,000
VILLAGE CENTER LOOP ROAD (Carmel
72 T-6.1 Valley Road east to Lin Property Line) 2003-2008 $2,880,000 $0 $2,880,000 $0
VILLAGE CENTER LOOP ROAD (Lin
74 T-6.2 Property Line east to Carmel Valley Road) 2016 $2,000,000 $0 $2,000,000 $0
76 T-7 TRAFFIC SIGNALS 2003-2008 $2,400,000 $0 $2,400,000 $0
78 T-8 TRANSIT CENTER 2016 $1,400,000 $0 $1,400,000 $0
80 T-9 PARK-N-RIDE 2017 $2,100,000 $0 $2,100,000 $0
82 T-11.1 | BLACK MOUNTAIN ROAD 2011-2014 $10,600,000 $0 $848,000 $9,752,000
84 T112 | BEACK MOUNTAINROAD AT PARK 2015 $465,332 $0 $37.227 $428.105
VILLAGE
EL CAMINO REAL at SAN DIEGUITO
86 T121 | ROAD (Intersection Improvements) COMPLETED $473,665 $0 $0 $473,665
EL CAMINO REAL WIDENING (Half Mile
88 T122 | 5o San Dieguito Road) 2005-2017 $5,256,000 $100,000 $100,000 $5,056,000
EL CAMINO REAL WIDENING (San
90 T123 | Diortito Road to Via de fa Valle) 2011 $20,300,000 $1,113,157 $796,300 $18,390,543
92 T-13 VIA DE LA VALLE (FOUR LANES) 2005-2008 $13,120,748 $677,250 $0 $12,443,498
TOTAL TRANSPORTATION
PROJECTS: $580,077,948 | $28,010,010 $79,662,392 | $472,405,546
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PROJECT EST.COST
PAGE PR%‘]OECT DESCRIPTION
: YEAR (FY2008)  pev/suBD ~ FBA-PHR

PARK PROJECTS:
GONZALES CANYON NEIGHBORHOOD

9 p-1 i L 2008-2010 $5,800,000 $0 $5,800,000 $0
McGONIGLE CANYON NEIGHBORHOOD

98 p-2 ey A L 2014-2015 $5,800,000 $0 $5,800,000 $0
PACIFIC HIGHLANDS RANCH

100 P31 | COMMUNITY PARK - Acquisition and 2011-2016 $19,175,000 $0|  $16,932,000 $2.,243,000
PACIFIC HIGHLANDS RANCH

102 2% || R AR I o g | PSP $5,950,000 $0 $5,254,000 $696,000
BLACK MOUNTAIN RANCH

104 PED || oMU AR St el 2014-2016 $6,000,000 $0 $2,244,000 $3,756,000
PACIFIC HIGHLANDS RANCH HIKING

106 P01 | 2005-2017 $5,075,000 $0 $5,075,000 $0
DEL MAR HEIGHTS ROAD MULTI-USE

108 P02 | DE L AR N e 2011 $800,000 $0 $800,000 $0
SEA BREEZE FARMS EQUESTRIAN

110 P03 | S R N 2008 $350,000 $350,000 $0 $0
TOTAL PARK PROJECTS: $48.950,000 $350,000 | $41,905000 |  $6,695,000
POLICE PROJECTS:

114 PO-1 | NORTHWEST AREA POLICE STATION | COMPLETED |  $19.123,988 $0 $4.048672 | $15075316
TOTAL POLICE PROJECTS: $19,123,988 $0| $4048672 | $15075,316
FIRE PROTECTION PROJECTS:

118 F1 E'ARNECSHTAT'ON 47 - PACIFICHIGHLANDS 5006 o008 $10,255,000 $0 $8,224,000 $2,031,000
TOTAL FIRE PROTECTION
PROJECTS: $10,255,000 $0|  $8.224000|  $2,031,000
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PAGE PR%JOECT SEEEE T A PROJECT EST.COST
- YEAR (FY 2008) DEV/SUBD FBA-PHR OTHER

LIBRARY PROJECTS:

122 L-1 22’22&“ LIEfraRY s rILLAEE 2014 $14,577,000 $0 $5,452,000 $9,125,000
TOTAL LIBRARY PROJECTS: $14,577,000 $0 $5,452,000 $9,125,000
WATER UTILITY PROJECTS:

126 U-1 CARMEL VALLEY TRUNK SEWER 2004-2010 $9,892,000 $0 $1,283,000 $8,609,000

128 u-2 GONZALES CANYON SEWER 2013 $600,000 $0 $600,000 $0
DEL MAR HEIGHTS PIPELINE

130 u-3 SELOCAT O 2006-2014 $6,150,000 $0 $6,150,000 $0

132 u-4 HFT,;EE\I'I\E"CGON'GLE RN ROIRD 2004-2012 $4,613,000 $0 $3,856,000 $757,000
TOTAL WATER UTILITIES
PROJECTS: $21,255,000 $0 $11,889,000 $9,366,000
TOTAL REMAINING PROJECTS $443,566,180 $2,400,407 | $146,646,027 | $294,519,746
GRAND TOTALS $694,238,936 | $28,360,010 | $151,181,064 | $514,697,862

Note:
Del Mar Highlands Estates, FM 13818, is included in Area of Benefit No. 2 and its FBA fees are not used to fund the
following FBA-funded projects: T-3.1, T-3.2, T-4.2, T-6, T-11.1, and T-11.2.

36



Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

Figure2 Project Location Map
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TRANSPORTATION PROJECTS

PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  SR-56 (Construct a 4-lane Freeway)

PROJECT: T-1.1
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO#: 52-463.0 COMMUNITY PLAN: PHR
SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR
FBA-SS $20,000 $20,000
FBA-RP $3,778,000 $3,778,000
FBA-TH
SANDAG $37,100,000 $37,100,000
PVT CONT $10,200,000 $10,200,000
DEV/SUBD $24,317,848 $24,317,848
STATE $67,111,000 $67,111,000
COUNTY $16,400,000 $16,400,000
STP $49,350,000 $49,350,000
OTHER $14,613,450 $14,613,450
TOTAL $222,890,298 $222,890,298 $0 $0 $0 $0 $0 $0
SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR
FBA-SS
FBA-RP
FBA-TH
SANDAG
PVT CONT
DEV/SUBD
COUNTY
STP
SANDAG
OTHER
TOTAL $0 $0 $0 $0 $0 $0 $0 $0

FUNDING SOURCES

$3,778,000

$20,000
FBA-RP

FBA-SS

$14,613,450

OTHER

$37,100,000
SANDAG

$49,350,000

STP
$10,200,000

PVT CONT

$24,317,848
DEV/SUBD

$16,400,000
COUNTY

$67,111,000
STATE

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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TITLE:  SR-56 (Construct a 4-lane Freeway)
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# 52-463.0 COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE STATE ROUTE 56 FREEWAY BETWEEN THE CARMEL
VALLEY AND RANCHO PENASQUITOS COMMUNITIES. A FOUR-LANE FREEWAY WAS
CONSTRUCTED WITH INTERCHANGES AT BLACK MOUNTAIN ROAD, CAMINO SANTA FE,
AND CAMINO DEL SUR. THIS PROJECT PROVIDES THE NECESSARY RIGHT-OF-WAY AND
PREPARES THE GRADE FOR THE ULTIMATE SIX-LANE FREEWAY. IN ADDITION, THIS
PROJECT PROVIDES FOR THE BIKE PATH THROUGH THE STATE ROUTE 56 CORRIDOR, WITH
FUTURE PROJECTS PLANNED FOR THE BIKE PATH INTERCHANGES AT CAMINO SANTA FE
AND CAMINO DEL SUR. THE FREEWAY WAS OPENED TO TRAFFIC JULY 2004.

JUSTIFICATION:

THIS PROJECT PROVIDES AN EAST-WEST CONNECTION BETWEEN INTERSTATE 5 (CARMEL
VALLEY) AND INTERSTATE 15 (RANCHO PENASQUITOS).

FUNDING ISSUES:

NOTES:

DEVELOPER FUNDS ARE PROVIDED BY WESTERN PACIFIC, D. R. HORTON, GREYSTONE,
MCMILLIN, PARDEE, AND BALDWIN.

OTHER FUNDING:
STATE ROUTE 56 COOPERATIVE with SANDAG and COUNTY: $4,221,077

TRANSNET (Commercial Paper): $3,370,756
TRANSNET (Intermodal Surface Transportation Effeciency Act): $952,893
TRANSNET BONDS: $2,400,000
TRANSNET FUNDS: $1,294,301
PROPOSITION "A" BIKEWAYS: $226,446
GASTAX $600,000
WATER REPLACEMENT: $1,547,977
TOTAL $14,613,450

THE PRELIMINARY DESIGN FOR THE REMAINING INTERSTATE 5/STATE ROUTE 56
CONNECTOR RAMPS IS BUDGETED UNDER CIP 52-311.0, INTERSTATE 5/STATE ROUTE 56
NORTH FREEWAY CONNECTORS.
REFERENCE: TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN T-1.1.

DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN 43-5A.

SCHEDULE:

COMPLETED

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: STATE ROUTE 56 - DEBT SERVICE

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO#: 52-703.0

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-1.2A

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR $486,365 $486,365
FBA-BMR $569,652 $569,652
FBA-TH $431,673 $431,673
FBA-DMM $1,030,000 $1,030,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $2,517,690 $2,517,690 $0 $0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0 $0

$0

FUNDING SOURCES

$486,365
FBA-PHR

$1,030,000
FBA-DMM

$569,652
FBA-BMR

$431,673
FBA-TH

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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TITLE: STATE ROUTE 56 - DEBT SERVICE
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 52-703.0 COMMUNITY PLAN:
DESCRIPTION:
THIS PROJECT PROVIDES FOR THE DEBT SERVICE FOR TRANSNET COMMERCIAL PAPER
FUNDING ISUED IN FY 2001 FOR CIP 52-463.0, STATE ROUTE 56-CARMEL VALLEY TO BLACK
MOUNTAIN ROAD.
REFERENCE:
BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-54.1
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT T-1.2A
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-5B.
JUSTIFICATION:
FROM FY 2003 THROUGH FY 2006, VARIOUS FBAs WITHIN THE SR-56 CORRIDOR WILL
REIMBURSE THE TRANSNET COMMERCIAL PAPER FUNDING UTILIZED IN FY 2001 FOR CIP 52-
463.0, INCLUDING INTEREST. THE ABOVE ALLOCATION OF COST REPRESENTS EACH
SUBAREA'S FAIR SHARE, ABSENT SUFFICIENT FUNDING FROM OTHER SOURCES. THESE
ALLOCATIONS MAY BE REDUCED AS OTHER SOURCES ARE IDENTIFIED.
FUNDING ISSUES:
DEBT PAYMENTS FROM THE VARIOUS FACILITIES BENEFIT ASSESSMENT FUNDS ARE
SCHEDULED BETWEEN FY 2003 AND FY 2006.
NOTES:
COST ALLOCATIONS ARE BASED UPON THE TOTAL COST OF PROJECT T-1.2A AND
COMPANION PROJECT T-1.2B.
SCHEDULE:
COMPLETED
CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: STATE ROUTE 56 - EXPANSION TO 6 LANES
PROJECT: T-1.2B
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO#: N/A COMMUNITY PLAN: PHR
SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $11,546,000
FBA-BMR $12,091,000 $6,200,000
FBA-TH $8,796,000 $5,000,000
FBA-DMM $567,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER $22,800,000
UNIDEN
TOTAL $55,800,000 $0 $0 $0 $0 $11,200,000 $0 $0
SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR $11,546,000
FBA-BMR $5,891,000
FBA-TH $3,796,000
FBA-DMM $567,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN
TOTAL $9,687,000 $0 $11,546,000 $0 $567,000 $0 $0 $0
FUNDING SOURCES
—T-1.2
u
$11,546,000 -
i T
Ranch o
s,
$22,800,000 .
el F& [ g
Valley @
-
o"..
- o o,
FBADMM  PATEON ill Mesa
A
N

CONTACT: BRAD JOHNSON

TELEPHONE: (619) 533-3770

EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: STATE ROUTE 56 - EXPANSION TO 6 LANES

PROJECT: T-1.2B

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# N/A COMMUNITY PLAN: PHR
DESCRIPTION:

CONVERSION OF THE FOUR LANE FREEWAY INTO A SIX LANE FACILITY. HIGH
OCCUPANCY VEHICLE LANES CAN BE ACCOMODATED WITHIN THE CENTER MEDIAN AT
SOME POINT IN THE FUTURE ONCE REGIONAL FUNDING IS IDENTIFIED.

REFERENCE:

BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-54.2
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT T-1.2B

DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-5C.

JUSTIFICATION:
DUE TO THE REGIONAL SERVICING NATURE OF THIS FREEWAY, IT IS ANTICIPATED THAT
FEDERAL, STATE, OR OTHER OUTSIDE FUNDING FOR THIS SEGMENT OF SR-56 WILL BE
OBTAINED. IN THE ABSENCE OF THESE OTHER FUNDING SOURCES, DEVELOPMENT WITHIN
THE INDIVIDUAL SUBAREAS OF THE NORTH CITY FUTURE URBANIZING AREA MAY BE
REQUIRED TO FUND, OR AT LEAST ADVANCE THE COST OF THIS PROJECT.

FUNDING ISSUES:
THE ABOVE ALLOCATION OF COST REPRESENTS EACH SUBAREA'S FAIR SHARE, ABSENT
SUFFICIENT FUNDING FROM OTHER SOURCES. THESE ALLOCATIONS MAY BE REDUCED AS
OTHER SOURCES ARE IDENTIFIED. IF OUTSIDE FUNDING IS OBTAINED FOR THIS PROJECT,
THEN BLACK MOUNTIAN RANCH AND PACIFIC HIGHLANDS RANCH WILL BE REIMBURSED
ON A PRIORITY BASIS UNTIL ADVANCES ARE REDUCED TO A PROPORTIONATE SHARE AS
CALCULATED BY A TRAFFIC LINK ANALYSIS. THE PROPORTIONATE SHARE FOR PACIFIC
HIGHLANDS RANCH WOULD BE REDUCED FROM 34.0% TO 26.4%. THEREAFTER, ANY
REIMBURSEMENTS WOULD BE DISTRIBUTED TO ALL SUBAREAS ON A PRORATA BASIS.

NOTES:
COST ALLOCATIONS ARE BASED UPON THE TOTAL COST OF PROJECT T-1.2A AND
COMPANION PROJECT T-1.2B.
SCHEDULE:
THIS PROJECT WILL BE COMPLETED WHEN FUNDING IS AVAILABLE.
CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.qov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  SR-56/CARMEL VALLEY ROAD INTERCHANGE

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO#: 52-463.9

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-1.3

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR $13,658,000 $8,158,000 $200,000 $200,000
FBA-BMR
FBA-TH
FBA-DMM $722,000
FBA-RP
DEV. ADV $5,300,000 -$200,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$722,000

$3,900,000

-$3,900,000

TOTAL $14,380,000 $13,458,000 $200,000 $0

$0

$722,000 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR $1,200,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV -$1,200,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0 $0

$0

FUNDING SOURCES

$722,000
FBA-DMM

$13,658,000
FBA-PHR

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  SR-56/CARMEL VALLEY ROAD INTERCHANGE

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:

COMMUNITY PLAN:

CIPorJO# 52-463.9

DESCRIPTION:

THIS PROJECT PROVIDES FOR LAND ACQUISITION, DESIGN, AND CONSTRUCTION OF A
FULL SIX-LANE GRADE-SEPARATED FREEWAY INTERCHANGE, COMPLETE WITH BIKE
LANES, AT THE INTERSECTION OF CAMINO SANTA FE AND SR-56. THIS INTERCHANGE
WILL CONSIST OF 114 FOOT WIDE BRIDGE SPANNING THE SR-56 FREEWAY IMPROVEMENTS,
RAMPS THAT WILL PROVIDE ACCESS TO THE FREEWAY, SIGNALS, AND LANDSCAPING.

JUSTIFICATION:

DUE TO THE REGIONAL SERVICING NATURE OF THIS INTERCHANGE, THE PROJECT WILL BE
FUNDED AS PART OF THE FREEWAY IMPROVEMENTS (SEE COMPANION PROJECT T-1.1).

FUNDING ISSUES:

THE RAMPS WILL BE FUNDED BY THE FACILITIES BENEFIT ASSESSMENTS OF PACIFIC
HIGHLANDS RANCH (PHR) AND DEL MAR MESA (DMM). THE DEVELOPER (PARDEE)
ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED FROM THE PACIFIC
HIGHLANDS RANCH AND DEL MAR MESA FACILITIES BENEFIT ASSESSMENTS UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-6.
SCHEDULE:
REIMBURSEMENT FOR CONSTRUCTION AND DESIGN IN FY 2005 AND 2006;
REIMBURSEMENT FOR LAND IN FY 2008, FY2012, AND 2014.
CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 THIRD INTERCHANGE

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-1.4

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0 $0

$0

FUNDING SOURCES

DELETED

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 THIRD INTERCHANGE

PROJECT: T-1.4

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# N/A COMMUNITY PLAN: PHR
DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:
DELETED.

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  1-5/SR-56 FREEWAY CONNECTORS

PROJECT: T-1.5
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO#. 52-311.0 COMMUNITY PLAN: PHR
SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $7,000,000 $857,539 $21,785
FBA-BMR $580,000 $580,000
FBA-TH
FBA-DMM
DEV. ADV $6,120,676
CBI $1,942,000 $971,105 $970,895
DEMO $1,375,298 $375,393 $999,905
LTF $40,000 $40,000
STP $1,490,250 $1,490,250
OTHER $128,172,452 $128,172,452
UNIDEN
TOTAL $140,600,000 $2,244,037 $2,482,930 $999,905 $0 $134,293,128 $0 $580,000
SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR $3,920,676 $2,200,000
FBA-BMR
FBA-TH
FBA-DMM
DEV. ADV -$3,920,676 -$2,200,000
CBI
DEMO
LTF
STP
OTHER
UNIDEN
TOTAL $0 $0 $0 $0 $0 $0 $0 $0
FUNDING SOURCES
$580,000 $1,942,000
FBA-BMR cpl  $1375298
DEMO
?:75?2?40,2 $40,000 2
LTF
(Carms) Vallsy Marth
$1,490,250
sTP i
T-1.5|= ‘ :
G Dol Mar Moss /
Carmed Lisllep Sau
$128,172,452
OTHER
A

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: I1-5/SR-56 FREEWAY CONNECTORS

PROJECT: T-1.5

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-311.0 COMMUNITY PLAN: PHR
DESCRIPTION:

THIS PROJECT PROVIDES FOR THE PREPARATION OF A PROJECT REPORT AND
ENVIRONMENTAL DOCUMENT (PR/ED), THE CONSTRUCTION OF NORTHERLY
CONNECTIONS OF THE INTERSTATE 5 AND STATE ROUTE 56 FREEWAY'S, AND
OPERATIONAL IMPROVEMENTS TO STATE ROUTE 56.

JUSTIFICATION:
STATE ROUTE 56 OPENED TO TRAFFIC IN JULY 2004 AND PROVIDES A NEW EAST/WEST
CONNECTION BETWEEN INTERSTATES 5 AND 15. THIS INTRODUCES A SIGNIFICANT NEW
VOLUME OF TRAFFIC TO THE INTERSTATE 5 CORRIDOR IN CARMEL VALLEY, SOME OF
WHICH WILL NEED TO GO TO OR FROM THE NORTH. THIS PROJECT WILL PROVIDE THE
IMPROVEMENTS NECESSARY TO MAKE THESE MOVES MOST EFFICIENTLY AND AVOID THE
HEAVY USE OF LOCAL STREETS.

FUNDING ISSUES:
DUE TO THE REGIONAL SERVICING NATURE OF THIS PROJECT, FUNDING FOR THIS PROJECT
HAS COME FROM FEDERAL FUNDS APPROVED BY CONGRESS. IT IS ANTICIPATED THAT
ADDITIONAL FEDERAL, STATE, OR OTHER OUTSIDE FUNDING WILL ALSO BE USED FOR
THIS PROJECT. DEVELOPER (PARDEE) WILL ADVANCE OR OTHERWISE ASSURE THIS
COMMUNITY'S SHARE OF FUNDING FOR THIS PROJECT AND BE REIMBURSED FROM THE
PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE TERMS OF A
REIMBURSEMENT AGREEMENT.

NOTES:
SOME FUNDING FROM PACIFIC HIGHLANDS RANCH AS WELL AS OTHERS MAY BE
PROVIDED AS A "LOCAL MATCH" AS AN INDUCEMENT TO OBTAIN THESE OUTSIDE FUNDS.
THESE FUNDS MAY PERMIT PORTIONS OF PHASE 1l TO BE CONSTRUCTED IN ADVANCE OF
RECEIPT OF FUNDS FROM OTHER SOURCES.

REFERENCE: BLACK MOUNTAIN RANCH PFFP PROJECT T-58.

SCHEDULE:
PREPARATION OF THE PROJECT REPORT AND ENVIRONMENTAL DOCUMENT (PR/ED)
BEGAN IN FY 2004 AND IS SCHEDULED TO BE COMPLETED IN FY 2008. THE PROPOSED
INTERIM IMPROVEMENTS ARE SCHEDULED TO BE CONSTRUCTED IN FY 2006. THE
ULTIMATE IMPROVEMENTS ARE SCHEDULED FOR FY 2011-2013.

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

SR-56/1-15 INTERCHANGE RAMP IMPROVEMENTS

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

CIP or JO #:

52-771.0

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-1.6

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$580,000
$580,000

$23,840,000

$580,000

$580,000

$10,420,000

$580,000

-$580,000

$13,420,000

TOTAL

$25,000,000

$0

$1,160,000

$10,420,000

$13,420,000

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$580,000
FBA-PHR

$23,840,000
OTHER

$580,000
FBA-BMR

CONTACT: BRAD JOHNSON

TELEPHONE: (619) 533-3770
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  SR-56/1-15 INTERCHANGE RAMP IMPROVEMENTS

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# 52-771.0 COMMUNITY PLAN:

DESCRIPTION:
DESIGN AND CONSTRUCT THE MISSING LOOP RAMP IN THE SOUTHEAST QUADRANT OF SR-
56 AT 1-15 IN RANCHO PENASQUITOS FOR EASTBOUND TO NORTHBOUND MOVEMENTS TO
ELIMINATE THE NEED FOR MAKING LEFT TURNS AT THE EXISTING TRAFFIC SIGNAL.
WIDEN SOUTHBOUND TO WESTBOUND RAMP AND EASTBOUND TO SOUTHBOUND RAMP.

REFERENCE: BLACK MOUNTAIN RANCH PFFP PROJECT T-56.

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED
AS A RESULT OF DEVELOPMENT IN THE 1-15 CORRIDOR, WITH PACIFIC HIGHLANDS RANCH
CONTRIBUTING ITS FAIR SHARE BASED ON PERCENTAGE OF INCREASED TRAFFIC.

FUNDING ISSUES:
DUE TO THE REGIONAL SERVICING NATURE OF THIS ROADWAY, IT IS ANTICIPATED THAT
FEDERAL, STATE, OR OTHER OUTSIDE FUNDING FOR THIS INTERCHANGE WILL BE
UTILIZED. SOME FUNDING FROM DEVELOPMENT WITHIN THE NCFUA MAY BE PROVIDED
AS LOCAL MATCHING FUND TO ASSIST IN OBTAINING THESE OUTSIDE FUNDS.

IT ISEXPECTED THAT BMR LLC WILL ADVANCE FUNDING FOR BLACK MOUNTAIN RANCH.

NOTES:
SCHEDULE:
PROJECT CONSTRUCTION FY 2007-2009
CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.qov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 BIKE INTERCHANGES

PROJECT: T-1.7
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO#: N/A COMMUNITY PLAN: PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $530,400
FBA-BMR $605,168 $605,168
FBA-TH $295,900 $295,900
FBA-DMM $72,592 $72,592
FBA-RP $1,750,000 $1,750,000
DEV. ADV
DEV/SUBD
COUNTY
STATE
SANDAG $1,200,000 $1,200,000
UNIDEN $6,822,940

TOTAL $11,277,000 $1,200,000 $0 $1,750,000 $0 $368,492 $605,168 $0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR $530,400
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
SANDAG
UNIDEN

TOTAL $0 $530,400 $0 $0 $0 $0 $0 $0

FUNDING SOURCES
$530,400 $605,168
FBA-PHR  FBA-BMR
$295,900 T' 1 . 7
FBA-TH
$72,592 -
FBA-DMM Hpln
$1,750,000 H.l);ieh”fu'
FBA-RP Ranzh
$6,822,940 e I:
UNIDEN Vailay —
$1,200,000 _A_l| j|.
SANDAG B
]
Mar M
£
CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 BIKE INTERCHANGES

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:
THIS PROJECT WILL PROVIDE EITHER AT-GRADE OR GRADE-SEPARATED BICYCLE PATH
INTERCHANGE FACILITIES ALONG STATE ROUTE 56. A PROJECT STUDY REPORT WILL
IDENTIFY THE ACTUAL LOCATIONS AND TYPES OF FACILITIES NEEDED.

JUSTIFICATION:
BICYCLISTS AND PEDESTRIANS TRAVELING THE SR-56 BICYCLE PATH AND NEEDING TO
CROSS THROUGH THE INTERCHANGE AREAS WOULD HAVE TO CONTEND WITH HIGH
VOLUMES OF CONFLICTING VEHICULAR TRAFFIC. THE BICYCLE PATH FACILITIES TO BE
PROPOSED IN THE PROJECT STUDY REPORT WILL EXPEDITE THE MOVEMENTS ALONG THE
BICYCLE PATH THROUGH AND CONNECTING TO THE INTERCHANGE AREAS.

FUNDING ISSUES:

NOTES:
REFERENCE: DEL MAR MESA PFFP PROJECT 43-26
BLACK MOUNTAIN RANCH PFFP PROJECT T-15.2
TORREY HIGHLANDS PFFP PROJECT T-11
RANCHO PENASQUITOS PFFP PROJECT 41

SCHEDULE:
PROJECT STUDY REPORT TO BE COMPLETED IN FY 2006.
ENVIRONMENTAL AND DESIGN TO BE COMPLETED IN FY 2007.
CONSTRUCTION TO BE COMPLETED AS FUNDS BECOME AVAILABLE.

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 COMMUNITY BICYCLE CONNECTORS

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-1.8

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR $140,100
FBA-BMR
FBA-TH $205,000
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
SANDAG
UNIDEN

TOTAL $345,100 $0 $0 $0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR $140,100
FBA-BMR
FBA-TH $205,000
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
SANDAG
UNIDEN

TOTAL $0 $345,100 $0 $0

$0

$0 $0

$0

FUNDING SOURCES

$140,100
FBA-PHR

$205,000
FBA-TH

CONTACT: BRAD JOHNSON TELEPHONE: (619) 533-3770
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 COMMUNITY BICYCLE CONNECTORS
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:
DESCRIPTION:

THIS PROJECT WILL PROVIDE FOR THE CONSTRUCTION OF CLASS | BICYCLE PATHS TO THE

SR-56 BICYCLE PATH FROM RANCHO DEL SOL WAY IN PACIFIC HIGHLANDS RANCH AND
FROM TORREY MEADOWS DRIVE IN TORREY HIGHLANDS.

JUSTIFICATION:

THIS PROJECT IS CONSISTENT WITH THE COMMUNTIY PLAN, GENERAL PLAN GUIDELINES,
AND THE CITY'S BICYCLE MASTER PLAN.

FUNDING ISSUES:

THIS PROJECT IS TO BE FUNDED BY THE FBA IF GRANT FUNDING IS NOT AVAILABLE.
PACIFIC HIGHLANDS RANCH WILL FUND THE RAMP AT RANCHO DEL SOL WAY. TORREY
HIGHLANDS WILL FUND THE PROJECT AT TORREY MEADOWS DRIVE.

NOTES:

SCHEDULE:
CONSTRUCTION WILL BE SCHEDULED AS FUNDING BECOMES AVAILABLE.
CONTACT: BRAD JOHNSON

TELEPHONE: (619) 533-3770 EMAIL: Bjohnson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS ROAD (Right Turn Lane to I-5)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO#: 52-730.0

PROJECT: T-2
COUNCIL DISTRICT: 1
COMMUNITY PLAN: PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010 FY 2011 FY 2012

FBA-PHR $160,000
FBA-BMR
FBA-TH $160,000
FBA-DMM
FBA-RP
DEV. ADV $320,000
DEV/SUBD $160,000 $160,000
COUNTY
STATE
OTHER
UNIDEN

$160,000

-$160,000

TOTAL $480,000 $0 $480,000 $0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018 FY 2019 FY 2020

FBA-PHR $160,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV -$160,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0 $0

$0

FUNDING SOURCES

$160,000

DEV/SUBD $160,000

FBA-PHR

$160,000
FBA-TH

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  DEL MAR HEIGHTS ROAD (Right Turn Lane to I-5)

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 52-730.0 COMMUNITY PLAN:
DESCRIPTION:
CONSTRUCT A DEDICATED RIGHT TURN LANE FOR THE TRAFFIC PROCEEDING
WESTBOUND ON DEL MAR HEIGHTS ROAD AND TURNING NORTH ONTO INTERSTATE 5 IN
CARMEL VALLEY.
JUSTIFICATION:
THIS IMPROVEMENT WILL HELP TO IMPROVE THE CAPACITY OF THE ROADWAY NETWORK
THAT PROVIDES CAPACITY FOR THE DEVELOPMENT OF PACIFIC HIGHLANDS RANCH AND
TORREY HIGHLANDS.
FUNDING ISSUES:
THE DEVELOPER (KILROY) ADVANCED THE FUNDING FOR THIS PROJECT AND WILL BE
REIMBURSED FROM THE PACIFIC HIGHLANDS RANCH AND TORREY HIGHLANDS
FACILITIES BENEFIT ASSESSMENTS UNDER THE TERMS OF A REIMBURSEMENT
AGREEMENT.
NOTES:
REFERENCE: TORREY HIGHLANDS PFFP PROJECT T-6.
SCHEDULE:
PROJECT IS COMPLETED; REIMBURSEMENT IS PROGRAMMED IN FY 2015.
CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS ROAD (4 TO 6 LANES)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO#: 52-739.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

PROJECT:

T-3

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR $10,700,000 $3,400,000 $3,700,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV $7,300,000 -$3,700,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,700,000

-$2,700,000

$900,000

-$900,000

TOTAL $10,700,000 $10,700,000 $0 $0

$0

$0

$0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0

$0

$0

$0

$0

FUNDING SOURCES

$10,700,000
FBA-PHR

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS ROAD (4 TO 6 LANES)

PROJECT:

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:

CIPorJO# 52-739.0 COMMUNITY PLAN:

DESCRIPTION:
CONSTRUCT DEL MAR HEIGHTS ROAD (4 TO 6 LANES) FROM THE WESTERLY LIMITS OF THE
COMMUNITY BOUNDARY TO CARMEL VALLEY ROAD WITHIN A 122 FOOT RIGHT-OF-WAY
FOR A FUTURE SIX LANE FACILITY. INCLUDES RELOCATION OF EXISTING CABLE TV AND
COMMUNICATIONS FACILITIES; THE BRIDGE CROSSING OVER THE OPEN SPACE CORRIDOR;
AN EASTBOUND THIRD LANE AS THE ROADWAY APPROACHES CARMEL VALLEY ROAD;
AND TEMPORARY DETOURS DURING CONSTRUCTION.

JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC BEING GENERATED BY NEW
DEVELOPMENT IN PACIFIC HIGHLANDS RANCH AS WELL AS BY EXISTING SUB-REGIONAL
TRAFFIC NEEDS.

FUNDING ISSUES:
THE DEVELOPER (PARDEE) ADVANCED THE FUNDING FOR THIS PROJECT AND WILL BE
REIMBURSED FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT
UNDER THE TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
IN PREVIOUS FINANCING PLANS THIS PROJECT WAS SEPARATED INTO THREE PROJECTS OR
PHASES (T-3.1, T-3.2, AND T-3.3).

SCHEDULE:
PROJECT IS COMPLETED; REIMBURSEMENT IS PROGRAMMED IN FY 2007-11.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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TITLE:

CIP or JO #:

292754

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

OLD CARMEL VALLEY ROAD (2-LANES)

PROJECT:

COUNCIL DISTRICT:
COMMUNITY PLAN:

T-4.1

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$4,025,360

$1,641,755

$4,001,972

$23,388
$1,641,755

$23,388

-$23,388

TOTAL

$5,667,115

$5,667,115

$0

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0 $0

$0

$1,641,755
DEV/SUBD

FUNDING SOURCES

$4,025,360
FBA-BMR(cr)

CONTACT: LARRY VAN WEY

TELEPHONE: (619) 533-3005
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TITLE: OLD CARMEL VALLEY ROAD (2-LANES)
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIP or JO #: 292754 COMMUNITY PLAN:
DESCRIPTION:
DESIGN AND CONSTRUCT INTERIM WIDENING OF EXISTING CARMEL VALLEY ROAD FROM
SR-56 TO VIA ABERTURA AS A 2-LANE FACILITY. IT WILL BE CONSTRUCTED AS A
PERMANENT FACILITY SOUTH OF DEL MAR HEIGHTS ROAD. THE PROJECT INCLUDES A
TRAFFIC SIGNAL AT RANCHO SANTA FE FARMS ROAD.
REFERENCE:
BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-19.
JUSTIFICATION:
THIS FACILITY IS REQUIRED TO ACCOMMODATE TRAFFIC BEING GENERATED BY NEW
DEVELOPMENT IN BLACK MOUNTAIN RANCH, PACIFIC HIGHLANDS RANCH, AND
SURROUNDING COMMUNITIES AS WELL AS BY THE EXISTING SUB-REGIONAL TRAFFIC
NEEDS.
FUNDING ISSUES:
SUBDIVIDERS INCLUDE SEABREEZE FARMS IN CARMEL VALLEY; PARDEE HOMES AND THE
CATHOLIC HIGH SCHOOL IN PACIFIC HIGHLANDS RANCH. PRORATA FUNDING
DISTRIBUTION SHALL BE BASED ON THE SHARE OF TRAFFIC CONTRIBUTED BY EACH
COMMUNITY.
NOTES:
SUBDIVIDERS:
SEABREEZE FARMS, PARDEE HOMES, CATHOLIC HIGH SCHOOL.: $1,380,000
SANTALUZ: $261,755
$1,641,755
SCHEDULE:
COMPLETED.
CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (4/6 lanes south of Del Mar Heights Road)

PROJECT:

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 52-733.0 COMMUNITY PLAN:

T-4.2

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011

FY 2012

FBA-PHR $6,200,000 $1,528,115 $1,571,885 $1,300,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV $2,871,885 -$1,571,885 -$1,300,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $6,200,000 $4,400,000 $0 $0 $0 $0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

FY 2020

FBA-PHR $1,800,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $1,800,000 $0 $0 $0 $0 $0

$0

FUNDING SOURCES

$6,200,000
FBA-PHR

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (4/6 lanes south of Del Mar Heights Road)

PROJECT: T-4.2

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-733.0 COMMUNITY PLAN: PHR
DESCRIPTION:

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM THE CAMINO SANTA FE
INTERCHANGE TO DEL MAR HEIGHTS ROAD AS A SIX-LANE FACILITY WITHIN A 146 FOOT
RIGHT-OF-WAY TRANSITIONING TO A FOUR LANE FACILITY WITHIN A 122 FOOT RIGHT-OF-
WAY (4,000 LF). THE EXPANDED RIGHT-OF-WAY WILL PERMIT WIDENING OF UP TO 24
ADDITIONAL FEET FOR A FUTURE TRANSIT ORIENTED FACILITY. IN THE INTERIM, THESE
TWO LANES SHALL BE LANDSCAPED AND INCORPORATED INTO THE CENTER MEDIAN
IMPROVEMENTS.

REFERENCE:
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT T-4.5

JUSTIFICATION:
DUE TO ANTICIPATED TRAFFIC VOLUMES ON CARMEL VALLEY ROAD, THE REACH
BETWEEN SR-56 AND DEL MAR HEIGHTS ROAD WILL BE CONSTRUCTED AS A SIX LANE
FACILITY, IN TWO PHASES, AS REQUIRED BY THE TRANSPORTATION PHASING PLAN.

FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
THIS PROJECT WILL BE CONSTRUCTED IN TWO PHASES. THE FIRST PHASE WILL BUILD 4
LANES WITHIN A GRADED RIGHT OF WAY FOR 6 LANES. THE SECOND PHASE WILL
CONSTRUCT 2 LANES WITHIN THE MEDIAN TO EXPAND FROM 4 LANES TO 6 LANES IN
ACCORDANCE WITH THE TRANSPORTAION PHASING PLAN. THIS PROJECT IS A PORTION OF
THE TOTAL IMPROVEMENTS FOR CARMEL VALLEY ROAD WITHIN PACIFIC HIGHLANDS
RANCH. SEE COMPANION PROJECTS T-4.3 AND T-4.4 FOR THE OTHER PORTIONS OF THIS
PROJECT.

SCHEDULE:
PHASE I IS COMPLETED; REIMBURSEMENT FOR PHASE I IS PROGRAMMED IN FY 2009.
PHASE Il WILL OCCUR AFTER THE 1,900 UNIT CAP HAS BEEN LIFTED.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD (Del Mar Heights Road to Lopelia Meadows Place)

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO#: 52-747.0

COUNCIL DISTRICT:
COMMUNITY PLAN:

T-4.3

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$7,400,000

$7,400,000

$6,900,000

-$6,900,000

$500,000

-$500,000

TOTAL

$7,400,000

$7,400,000

$0

$0

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$7,400,000
FBA-PHR

CONTACT: LARRY VAN WEY

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD (Del Mar Heights Road to Lopelia Meadows Place)

PROJECT: T-4.3

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-747.0 COMMUNITY PLAN: PHR
DESCRIPTION:

DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM DEL MAR HEIGHTS ROAD TO
NEIGHBORHOOD PARKWAY. THE PROJECT IS CONSTRUCTED AS A FOUR-LANE FACILITY
BEGINNING AT PACIFIC HIGHLANDS RANCH PARKWAY WITHIN A 122 FOOT RIGHT-OF-WAY
THAT CAN ACCOMODATE SIX-LANES IN THE FUTURE (APPROX. 2,800 LF). THE TWO
INTERNAL LANES WILL BE LEFT UNIMPROVED FOR FUTURE EXPANSION TO ACCOMODATE
A TRANSIT ORIENTED FACILITY. IN THE INTERIM, THESE TWO LANES SHALL BE
LANDSCAPED AND INCORPORATED INTO THE CENTER MEDIAN IMPROVEMENTS.

THIS SECTION OF CARMEL VALLEY ROAD INCLUDES THE PEDESTRIAN UNDERCROSSING
AT THE NEIGHBORHOOD PARKWAY, THE RELOCATION OF EXISTING CATV AND
COMMUNICATION FACILITIES, AND THE INTERIM DETOUR ROAD DURING CONSTRUCTION.

JUSTIFICATION:
DUE TO ANTICIPATED TRAFFIC VOLUMES ON CARMEL VALLEY ROAD, THE REACH
BETWEEN PACIFIC HIGHLANDS RANCH PARKWAY AND NEIGHBORHOOD PARKWAY WAS
CONSTRUCTED AS A FOUR-LANE FACILITY.

FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
THIS IS THE SECOND PORTION OF THE IMPROVEMENTS FOR CARMEL VALLEY ROAD
WITHIN PACIFIC HIGHLANDS RANCH. SEE COMPANION PROJECTS T-4.2 AND T-4.4 FOR THE
OTHER PORTIONS OF THIS PROJECT.
SCHEDULE:
PROJECT IS COMPLETED; REIMBURSEMENT IS PROGRAMMED IN FY 2009-2010.
CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD (Lopelia Meadows Place to Via Abertura)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-4.4

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR $8,700,000 $850,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$4,850,000

TOTAL $8,700,000 $0 $0 $850,000

$4,850,000

$0

$0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR $4,850,000 $3,000,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV -$4,850,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $3,000,000 $0

$0

$0

FUNDING SOURCES

Rcho fanta Fe

$8,700,000

FBA-PHR

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD (Lopelia Meadows Place to Via Abertura)

PROJECT:

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:
DESIGN AND CONSTRUCT CARMEL VALLEY ROAD FROM LOPELIA MEADOWS PARKWAY
TO VIA ABERTURA AS A FOUR-LANE FACILITY WITHIN A 122 FOOT RIGHT-OF-WAY THAT
CAN ACCOMODATE SIX LANES IN THE FUTURE (APPROX. 3,600 LF). THE TWO INTERNAL
LANES WILL BE LEFT UNIMPROVED FOR FUTURE EXPANSION TO ACCOMODATE A TRANSIT
ORIENTED FACILITY. IN THE INTERIM, THESE TWO LANES SHALL BE LANDSCAPED AND
INCORPORATED INTO THE CENTER MEDIAN IMPROVEMENTS.

THE PROJECT IS ANTICIPATED TO BE CONSTRUCTED IN PHASES WITH INITIAL
CONSTRUCTION OF 4 TRAFFIC LANES WITHOUT UTILITIES AND FRONTING IMPROVEMENTS
SUCH AS CURB, GUTTER, AND SIDEWALK. THE UTILITIES AND FRONTING IMPROVEMENTS
SHALL BE CONSTRUCTED IN LATER PHASES WITH THE DEVELOPMENT OF THE ABUTTING
SUBDIVISIONS.

JUSTIFICATION:
DUE TO ANTICIPATED TRAFFIC VOLUMES ON CARMEL VALLEY ROAD, THE REACH
BETWEEN LOPELIA MEADOWS PARKWAY AND VIA ABURTURA WILL BE CONSTRUCTED AS
A FOUR-LANE FACILITY THAT CAN BE EXPANDED TO 6 LANES IN THE FUTURE.

FUNDING ISSUES:
DEVELOPER (PARDEE) MAY ADVANCE FUNDING FOR THIS PROJECT AND BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
THIS IS THE THIRD PORTION OF IMPROVEMENTS FOR CARMEL VALLEY ROAD WITHIN
PACIFIC HIGHLANDS RANCH. SEE COMPANION PROJECTS T-4.2 AND T-4.3 FOR THE OTHER
PHASES OF THIS PROJECT.

SCHEDULE:
PHASE | COMPLETION IS SCHEDULED FOR FY 2009, IF PARDEE AGREES TO ADVANCE
FUNDING. SUBSEQUENT PHASES ARE ANTICIPATED WITH ADJACENT SUBDIVISION
DEVELOPMENT ESTIMATED TO OCCUR IN FY 2015.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: LITTLE MCGONIGLE RANCH ROAD - DEL MAR MESA ROAD TO SR-56

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 52-723.0 COMMUNITY PLAN:

T-5.1
1
PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM $7,125,000 $20,000 $2,040,000 $2,532,500 $2,532,500
FBA-RP
DEV. ADV $7,105,000 -$2,040,000 -$2,532,500 -$2,532,500
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $7,125,000 $7,125,000 $0 $0 $0 $0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0

$0

FUNDING SOURCES
. I

$7,125,000 .
FBA-DMM '.;%—

Del—Vino

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: LITTLE MCGONIGLE RANCH ROAD - DEL MAR MESA ROAD TO SR-56

PROJECT: T-5.1

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-723.0 COMMUNITY PLAN: PHR
DESCRIPTION:

THIS PROJECT WILL BE COMPLETED IN TWO PHASES. PHASE | PROVIDES FOR THE
CONSTRUCTION OF LITTLE MCGONIGLE RANCH ROAD (FORMERLY CAMINO SANTA FE)
(44'/65") FROM THE NORTHERLY TERMINUS OF CARMEL MOUNTAIN ROAD AT DEL VINO
COURT, NORTHWESTERLY TO THE EASTERLY TERMINUS OF DEL MAR MESA ROAD. THE
PROJECT INCLUDES A MULTI-USE TRAIL ADJACENT TO THE ROADWAY.

PHASE Il PROVIDES FOR THE CONSTRUCTION OF LITTLE MCGONIGLE RANCH ROAD (40762")
FROM DEL MAR MESA ROAD TO SR-56. THE PROJECT WILL INCLUDE A 100' BRIDGE
STRUCTURE. A MULTI-USE TRAIL WILL ALSO BE CONSTRUCTED ADJACENT TO THE
ROADWAY.

JUSTIFICATION:
THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED
BY DEL MAR MESA AND WILL PROVIDE ACCESS FROM DEL MAR MESA TO THE ADJOINING
COMMUNITIES. CONSTRUCTION IS REQUIRED IN ACCORDANCE WITH THE DEL MAR MESA
TRANSPORTATION PHASING PLAN.

FUNDING ISSUES:

NOTES:
REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-4.

SCHEDULE:
LAND ACQUISITION, DESIGN AND CONSTRUCTION ARE EXPECTED TO BE COMPLETED BY
THE DEVELOPER BY FY 2008. REIMBUSEMENT WILL BE MADE AS FUNDS BECOME
AVAILABLE.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

VILLAGE CENTER LOOP ROAD (Carmel Valley Road east to Lin Property Line)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

CIP or JO #:

52-770.0

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-6.1
1
PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,880,000

$1,065,309

$1,814,691

$934,691

-$934,691

$880,000

-$880,000

TOTAL

$2,880,000

$2,880,000

$0

$0

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$2,880,000

FBA-PHR

CONTACT: LARRY VAN WEY

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  VILLAGE CENTER LOOP ROAD (Carmel Valley Road east to Lin Property Line)

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# 52-770.0 COMMUNITY PLAN:

DESCRIPTION:
CONSTRUCT THE VILLAGE LOOP DRIVE FROM THE INTERSECTION OF DEL MAR HEIGHTS
ROAD AND CARMEL VALLEY ROAD EASTERLY TO THE LIN PROPERTY LINE
(APPROXIMATELY 2,000 LINEAR FEET) AS A FOUR-LANE COLLECTOR ROADWAY WITHIN A
108 FOOT RIGHT-OF-WAY TO PROVIDE ACCESS TO THE HIGH SCHOOL SITE AND THE CORE
RESIDENTIAL AREAS.

JUSTIFICATION:
THIS PROJECT IS DEPENDENT UPON THE DEVELOPMENT OF THE HIGH SCHOOL,
COMMUNITY PARK, AND CORE RESIDENTIAL AREA AS WELL AS THE VILLAGE AREA OF
THE COMMUNITY.

FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
THE SECOND PHASE, APPROXIMATELY 800 LINEAR FEET, WILL COMPLETE THE LOOP AND
WILL BE BUILT DEPENDENT UPON THE DEVELOPMENT OF THE ADJACENT VILLAGE AND
THE REMAINDER OF THE CORE RESIDENTIAL AREAS.
SEE COMPANION PROJECT T-6.2.

SCHEDULE:
PHASE | IS COMPLETED; REIMBURSEMENT IS PROGRAMMED IN FY 2007-2008.

CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

VILLAGE CENTER LOOP ROAD (Lin Property Line east to Carmel Valley Road)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:

T-6.2

COUNCIL DISTRICT: 1

COMMUNITY PLAN:

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,000,000

TOTAL

$2,000,000

$0

$0

$0

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,000,000

TOTAL

$0

$2,000,000

$0

$0

$0

$0

FUNDING SOURCES

$2,000,000
FBA-PHR

CONTACT: LARRY VAN WEY

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  VILLAGE CENTER LOOP ROAD (Lin Property Line east to Carmel Valley Road)

PROJECT: T-6.2
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# N/A COMMUNITY PLAN: PHR
DESCRIPTION:
CONSTRUCT THE VILLAGE LOOP DRIVE FROM THE LIN PROPERTY LINE EASTERLY TO A
SECOND INTERSECTION OF CARMEL VALLEY ROAD (APPROXIMATELY 800 LINEAR FEET)
AS A FOUR-LANE COLLECTOR ROADWAY WITHIN A 108 FOOT RIGHT-OF-WAY.
JUSTIFICATION:
THIS PROJECT IS DEPENDENT UPON THE DEVELOPMENT OF THE HIGH SCHOOL,
COMMUNITY PARK, AND CORE RESIDENTIAL AREA AS WELL AS THE VILLAGE AREA OF
THE COMMUNITY.
FUNDING ISSUES:
NOTES:
THE SECOND PHASE, APPROXIMATELY 800 LINEAR FEET, WILL COMPLETE THE LOOP AND
WILL BE BUILT DEPENDENT UPON THE DEVELOPMENT OF THE ADJACENT VILLAGE AND
THE REMAINDER OF THE CORE RESIDENTIAL AREAS.
SEE COMPANION PROJECT T-6.1.
SCHEDULE:
PHASE Il WILL BE COMPLETED WITH THE DEVELOPMENT OF THE ADJACENT PROPERTY
AND IS ANTICIPATED TO OCCUR IN FY 2014.
CONTACT: LARRY VAN WEY TELEPHONE: (619) 533-3005 EMAIL: LVanWey@Ssandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  TRAFFIC SIGNALS

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 68-020.0 COMMUNITY PLAN:

T-7

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011

FY 2012

FBA-PHR $2,400,000 $760,496 $639,504 $1,000,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV $1,639,504 -$639,504 -$1,000,000
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $2,400,000 $2,400,000 $0 $0 $0 $0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0

FUNDING SOURCES

DEV/SUBD

L
B
5

m
{0 s
’K 4
Sy
LAy
2,

ey

$2,400,000 LT
FBA-PHR I S
R
o | Q
M
CONTACT: DUNCAN HUGHES TELEPHONE: (619) 533-3757 EMAIL: dhughes@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  TRAFFIC SIGNALS

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO#: 68-020.0 COMMUNITY PLAN:
DESCRIPTION:
THIS PROJECT ADDRESSES THE TRAFFIC SIGNALS THAT WILL BE REQUIRED AT
INTERSECTIONS OF ARTERIAL ROADWAYS WITHIN THE COMMUNITY.
POTENTIAL LOCATIONS:
1) (3) LOCATIONS ON DEL MAR HEIGHTS ROAD
2) (8) LOCATIONS ON CARMEL VALLEY ROAD
3) (3) LOCATIONS ON VILLAGE LOOP DRIVE
4) (2) LOCATIONS AT THE CARMEL VALLEY ROAD INTERCHANGE
(16) SIXTEEN TOTAL SIGNALS
FUNDING ISSUES:
NOTES:
SCHEDULE:
SCHEDULED TO BE COMPLETED AS THE COMMUNITY DEVELOPS.
CONTACT: DUNCAN HUGHES TELEPHONE: (619) 533-3757 EMAIL: dhughes@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRANSIT CENTER

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:

COUNCIL DISTRICT:
COMMUNITY PLAN:

T-8

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR $1,400,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $1,400,000 $0 $0 $0

$0

$0

$0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR $1,400,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $1,400,000

$0

$0

$0

FUNDING SOURCES

$1,400,000
FBA-PHR

¢ RN =t

i

it

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRANSIT CENTER

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:

LAND ACQUISITION, DESIGN, AND CONSTRUCTION OF AN OFF-STREET TRANSIT CENTER (+/-

1-ACRE) WITHIN THE TOWN CENTER VILLAGE. THE TRANSIT CENTER WILL BE LOCATED
SUCH THAT BUSES AND OTHER MASS TRANSPORTATION VEHICLES CAN QUICKLY AND
EFFICIENTLY MOVE THROUGH THE COMMUNITY.

THIS PROJECT MAY INCLUDE, BUT IS NOT LIMITED TO, A PASSENGER SHELTER, BICYCLE
STORAGE, AND VEHICLE PARKING AT THE CENTER. THE PROJECT MAY ALSO INCLUDE
THE ACQUISITION OF PASSENGER VANS FOR VAN POOL SERVICES UNTIL A BUS ROUTE
LINKED TO I-5 IS PROVIDED AND ACQUISITION OF SHUTTLE BUSSES FOR SHUTTLE
SERVICES ONCE CONNECTIONS ARE MADE TO THE I-5 EXPRESS BUS CORRIDOR.

JUSTIFICATION:
THE TRANSIT CENTER WILL FACILITATE TRANSFER ACTIVITY FOR PLANNED ROUTES AND
ESTABLISH A CENTRAL FOCAL POINT FOR TRANSIT WITHIN THE COMMUNITY.

FUNDING ISSUES:
PURSUANT TO MUNICIPAL CODE LIMITATION, FBA FUNDS CANNOT BE USED TO OPERATE
OR MAINTAIN THE ROLLING STOCK OR CENTER FACILITIES.

NOTES:
SCHEDULE:
PROJECT COMPLETION IS SCHEDULED FOR FY 2016
CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvan Wey@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PARK-N-RIDE

CIP or JO #:

N/A

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-9
1
PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,100,000

TOTAL

$2,100,000

$0

$0

$0

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$2,100,000

TOTAL

$0

$0

$0

$0

$2,100,000

$0

$0

FUNDING SOURCES

$2,100,000
FBA-PHR

CONTACT: Larry Van Wey

TELEPHONE:

(619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PARK-N-RIDE

PROJECT: T-9
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# N/A COMMUNITY PLAN: PHR

DESCRIPTION:

PROVIDE FOR THE DESIGN AND CONSTRUCTION OF A PARK AND RIDE FACILITY NEAR THE
SR-56/CARMEL VALLEY ROAD INTERCHANGE TO ACCOMMODATE 100 PARKING SPACES
(APPROXIMATELY ONE ACRE). BOTH LAND ACQUISITION AND CONSTRUCTION OF THIS
FACILITY SHALL BE THE RESPONSIBILITY OF THE FACILITIES BENEFIT ASSESSMENT.

JUSTIFICATION:

FUNDING ISSUES:

NOTES:

SCHEDULE:

DESIGN AND CONSTRUCTION ARE DEPENDENT UPON THE NEEDS AND DEMANDS

GENERATED FROM THE COMMUNITY AND THE TRANSIT ROUTES AS DISCUSSED IN THE
TRANSIT MASTER PLAN.

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvan Wey@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

BLACK MOUNTAIN ROAD

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-11.1

PHR

SOURCE FUNDING: EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$848,000
$1,123,600

$8,628,400

$1,123,600

TOTAL $10,600,000 $0

$0

$0

$0

$0

$0

$1,123,600

SOURCE FY 2013 FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$848,000

TOTAL $0 $848,000

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$848,000
FBA-PHR

$8,628,400
UNIDEN

$1,123,600
FBA-BMR

CONTACT: Larry Van Wey

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD

PROJECT:

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
COMMUNITY PLAN:

CIPorJO# N/A

DESCRIPTION:

WIDEN BLACK MOUNTAIN ROAD IN RANCHO PENASQUITOS, FROM SR-56 SOUTHERLY TO
MERCY ROAD TO A MODIFIED SIX-LANE ARTERIAL WITH CLASS Il BICYCLE LANES. THE
INTERSECTION AT BLACK MOUNTAIN ROAD AND PARK VILLAGE ROAD WILL BE MODIFIED
TO PROVIDE FOR THE CLASS I1 BICYCLE LANES.

JUSTIFICATION:

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED AS
A RESULT OF DEVELOPMENT IN THE SURROUNDING COMMUNITIES, INCLUDING PACIFIC
HIGHLANDS RANCH.

FUNDING ISSUES:

PACIFIC HIGHLANDS RANCH WILL ADD 4% TO THE OVERALL TRAFFIC VOLUMES OF THIS
ROADWAY REACH AT BUILDOUT. HOWEVER, PACIFIC HIGHLANDS RANCH'S FAIR SHARE
CONTRIBUTION TO THIS CURRENTLY UNFUNDED PROJECT IS 8%. BLACK MOUNTAIN
RANCH'S FAIR SHARE CONTRIBUTION IS 10.6%.

NOTES:
REFERENCE:
RANCHO PENASQUITOS PUBLIC FACILITIES FINANCING PLAN PROJECT 29-2D
BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-57
SCHEDULE:
PROJECT COMPLETION IS SCHEDULED WHEN FUNDING IS AVAILABLE.
CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvan We
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD AT PARK VILLAGE

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-11.2

PHR

SOURCE FUNDING: EXPENDED | CONT APPROP FY 2008 FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR $37,227
FBA-BMR(cr) $428,105 $465,332
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $465,332 $465,332 $0 $0 $0

$0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR $37,227
FBA-BMR -$37,227
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0

$0 $0

$0

FUNDING SOURCES

$37,227
FBA-PHR

$428,105
FBA-BMR(cr)

~

CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD AT PARK VILLAGE
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
ClPorJO# NIA COMMUNITY PLAN:
DESCRIPTION:

CONSTRUCT IMPROVEMENTS TO THIS EXISTING INTERSECTION IN RANCHO PENASQUITOS
TO INCREASE ITS CAPACITY. IMPROVEMENTS CONSISTS OF DUAL NORTHBOUND TO
WESTBOUND LEFT TURN LANES FROM BLACK MOUNTAIN ROAD TO PARK VILLAGE ROAD.

REFERENCE:

BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-4
(ITEM D)

JUSTIFICATION:

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED
AS A RESULT OF DEVELOPMENT IN THE SURROUNDING COMMUNITIES, INCLUDING
PACIFIC HIGHLANDS RANCH AND BLACK MOUNTAIN RANCH.

FUNDING ISSUES:

NOTES:
BLACK MOUNTAIN RANCH HAS AN OBLIGATION TO ADVANCE THE COST OF THIS
FACILITY AS PART OF ITS DEVELOPMENT AGREEMENT, WITH REIMBURSEMENT FROM
OTHERS, I.E. PACIFIC HIGHLANDS RANCH, FOR THEIR RESPECTIVE FAIR SHARE AMOUNT.
SCHEDULE:
PROJECT WAS COMPLETED IN FY 2004; REIMBURSEMENT IS PROGRAMMED IN FY 2015.
CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvan Wey@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

EL CAMINO REAL at SAN DIEGUITO ROAD (Intersection Improvements)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-12.1
1
PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$473,665

$473,665

TOTAL

$473,665

$473,665

$0

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0 $0

$0

FUNDING SOURCES

$473,665
FBA-BMR(cr)

CONTACT: Larry Van Wey

\9

Ma e La valk

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL at SAN DIEGUITO ROAD (Intersection Improvements)

PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE WIDENING OF THE WESTBOUND APPROACH ON SAN
DIEGUITO ROAD AT EL CAMINO REAL IN SUBAREA 11 TO PROVIDE A SHARED, LEFT AND

RIGHT TURN LANE. THE PROJECT WILL MODIFY THE EXISTING TRAFFIC SIGNAL AS
NECESSARY.

JUSTIFICATION:

THIS PROJECT IS REQUIRED IN ORDER TO ACCOMMODATE THE ADDITIONAL TRAFFIC
GENERATED AS A RESULT OF DEVELOPMENT IN THE SURROUNDING COMMUNITIES AS
WELL AS EXISTING SUB-REGIONAL TRAFFIC NEEDS.

FUNDING ISSUES:

DEVELOPER ADVANCE WAS PROVIDED BY SANTALUZ DEVELOPMENT IN BLACK
MOUNTAIN RANCH WITH REIMBURSEMENT FROM THE BLACK MOUNTAIN RANCH FBA.

NOTES:
THIS PROJECT IS SHOWN FOR INFORMATIONAL PURPOSES ONLY.
REFERENCE:
BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-28
SCHEDULE:
PROJECT COMPLETED IN FY 2004.
CONTACT: Larry Van Wey TELEPHONE: (619) 533-3005 EMAIL: Lvan Wey@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

CIPorJO #:

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS
52-767.0

EL CAMINO REAL WIDENING (Half Mile Drive to San Dieguito Road)

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-12.2

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$100,000
$5,056,000

$100,000

$4,256,000

$100,000

$100,000

TOTAL

$5,256,000

$4,256,000

$200,000

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$800,000

TOTAL

$0

$800,000

$0

$0

$0

$0 $0

$0

FUNDING SOURCES

$100,000
DEV/SUBD

$100,000
FBA-PHR

$5,056,000
FBA-BMR(cr)

CONTACT: Larry Van Wey

Ma De La valle

El Camino

TELEPHONE: (619) 533-3005
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (Half Mile Drive to San Dieguito Road)
PROJECT:  T-122
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-767.0 COMMUNITY PLAN: PHR
DESCRIPTION:

COMPLETE CONSTRUCTION OF EXISTING EL CAMINO REAL BETWEEN HALF MILE DRIVE
AND SAN DIEGUITO ROAD AS A 4-LANE MAJOR STREET WITHIN THE EXISTING, GRADED
RIGHT OF WAY. THE ESTIMATED COST INCLUDES ENVIRONMENTAL ANALYSIS AND
ALIGNMENT STUDIES FOR THE ENTIRE LENGTH OF EL CAMINO REAL (HALF MILE DRIVE
TO VIA DE LA VALLE).

JUSTIFICATION:
THIS PROJECT IS REQUIRED IN ORDER TO ACCOMMODATE THE ADDITIONAL TRAFFIC
GENERATED AS A RESULT OF DEVELOPMENT IN THE SURROUNDING COMMUNITIES,
INCLUDING PACIFIC HIGHLANDS RANCH, AS WELL AS THE EXISTING SUB-REGIONAL
TRAFFIC NEEDS.

FUNDING ISSUES:
ALL PRORATA FUNDING DISTRIBUTION SHALL BE BASED ON THE SHARE OF TRAFFIC
CONTRIBUTED BY EACH COMMUNITY OR PROJECT, EXCEPT PACIFIC HIGHLANDS RANCH
(FBA) WILL BE LIMITED TO $100,000 TOWARD FUNDING THE PRELIMINARY ENGINEERING
FOR THE WILDLIFE UNDERCROSSING.

COSTS IN FY 2014 ARE FOR CONSTRUCTION OF CURB, GUTTER AND SIDEWALK ON THE
WEST SIDE OF THE ROADWAY. THESE IMPROVEMENTS WOULD NORMALLY BE
INSTALLED BY THE FRONTING PROPERTY OWNER. THE FBA WILL FUND THESE
IMPROVEMENTS SHOULD THE FRONTING PROPERTY REMAIN UNDEVELOPED AT THAT
TIME.

FRONTAGE PROPERTY INCLUDES APNs:
304-161-42; 304-010-42-43; 304-010-35; 299-043-13-15; 299-043-10; 299-040-46&48
299-040-36-37; 304-020-13; 299-040-33&35; 304-020-15-16; AND 304-020-18-19

NOTES:
PARDEE HAS CONTRIBUTED $100,000 TOWARDS THE COST OF A WILDLIFE
UNDERCROSSING AS PART OF THE TERMS OF ITS DEVELOPMENT AGREEMENT.
REFERENCE: BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT T-
29.1.

SCHEDULE:
COMPLETION IN FY 2014.

CONTACT: Larry VanWey TELEPHONE: (619) 533-3005 EMAIL: Ivanwey@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (San Dieguito Road to Via de la Valle)
PROJECT: T-12.3
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO# 52-479.0 COMMUNITY PLAN: PHR
SOURCE FUNDING: EXPENDED | CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $796,300 $796,300
FBA-BMR(cr) $578,200 $578,200
FBA-TH
FBA-DMM
DIF-FR $675,561 $675,561
DEV. ADV
DEV/SUBD $1,113,157 $1,113,157
COUNTY
TRANSNET $526,129 $226,129 $300,000
OTHER $16,610,653 $10,000,000 $6,610,653
UNIDEN
TOTAL $20,300,000 $901,690 $0 $12,787,657 $6,610,653 $0 $0 $0
SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
DIF-FR
DEV. ADV
DEV/SUBD
COUNTY
TRANSNET
OTHER
UNIDEN
TOTAL $0 $0 $0 $0 $0 $0 $0 $0
FUNDING SOURCES
$578,200
$796,300 FBA-BMR(cr)
FBA-PHR $675,561
DIF-FR
$1,113,157
DEV/SUBD
$526,129
TRANSNET

$16,610,653
OTHER

CONTACT: ABI PALASEYED
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (San Dieguito Road to Via de la Valle)

PROJECT: T-12.3
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIPorJO#: 52-479.0 COMMUNITY PLAN: PHR

DESCRIPTION:
IMPROVE EL CAMINO REAL BETWEEN SAN DIEGUITO ROAD AND VIA DE LA VALLE AS A 4-
LANE MAJOR STREET. REPLACE THE EXISTING EL CAMINO REAL BRIDGE OVER THE SAN
DIEGUITO RIVER WITH A NEW 4-LANE BRIDGE. WIDENING OF VIA DE LA VALLE TO FOUR
LANES BETWEEN WEST EL CAMINO REAL AND EAST EL CAMINO REAL.
SEE COMPANION PROJECT T-12.2.

JUSTIFICATION:
THIS PROJECT IS REQUIRED IN ORDER TO ACCOMMODATE TRAFFIC THAT IS GENERATED
BY NEW DEVELOPMENT IN THE SURROUNDING COMMUNITIES INCLUDING PACIFIC
HIGHLANDS RANCH. THE EXISTING SUB-REGIONAL TRAFFIC ALSO CREATES THE NEED
FOR THE PROJECT.

FUNDING ISSUES:
DMHE (PARDEE): $1,113,157

OTHERS:
HIGHWAY BRIDGE REPLACEMENT AND REPAIR FUND: $10,000,000
RSTP (SURFACE TRANSPORTATION PROGRAM: $6,610,653

FRONTAGE PROPERTY INCLUDES APNs:
302-090-31; 302-261-01-02; 304-020-19; 304-020-16;
302-090-11; 302-210-60; 302-090-28; AND 302-210-29&30

NOTES:
ALL PRORATA FUNDING DISTRIBUTION SHALL BE BASED ON THE SHARE OF TRAFFIC
CONTRIBUTED BY EACH COMMUNITY OR PROJECT. THIS PROJECT, CURRENTLY IN THE
ENVIRONMENTAL REVIEW PROCESS, MAY HAVE MODIFICATIONS TO SCOPE AND/OR
FUNDING.

REFERENCE:
FY 2006 BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN T-29.2

SCHEDULE:
PROJECT COMPLETION IN FY 2011

CONTACT: ABI PALASEYED TELEPHONE: (619) 533-3756 EMAIL: Apalaseyed@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

VIA DE LA VALLE (FOUR LANES)

DEPARTMENT: ENGINEERING & CAPITAL PROJECTS

CIPorJO# N/A

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

T-13

PHR

SOURCE FUNDING: EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$8,629,448

$677,250

$3,814,050

$1,808,700

$10,634,798
$677,250

$8,629,448

-$12,443,498

$3,814,050

TOTAL $13,120,748 $0

$1,808,700

$11,312,048

$0

$0 $0

$0

SOURCE FY 2013 FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR(cr)
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0

$0

$0

$0

$0 $0

$0

FUNDING SOURCES

$3,814,050
OTHER

$677,250
DEV/SUBD

FBA-BMR(cr)

$8,629,448

CONTACT: Larry VanWey

TELEPHONE: (619) 533-3005
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TITLE: VIA DE LA VALLE (FOUR LANES)
PROJECT:
DEPARTMENT: ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
ClPorJO# NIA COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

RECONSTRUCT EXISTING VIA DE LA VALLE BETWEEN SAN ANDREAS DRIVE AND EL
CAMINO REAL WEST TO A 4-LANE MAJOR STREET TO ACCOMMODATE EXISTING AND
PROJECTED SUB-REGIONAL TRAFFIC. INCLUDES MODIFICATION OF TRAFFIC SIGNALS AT
SAN ANDREAS DRIVE ANS EL CAMINO REAL WEST AS REQUIRED AND RELOCATION OF
EXISTING OVERHEAD UTILITIES TO UNDERGROUND LOCATIONS. INCLUDES RESTRIPING
VIA DE LA VALLE BETWEEN SAN ANDREAS DRIVE AND I-5 TO 6 LANES.

REFERENCE:
FY 2006 BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN T-32.1

JUSTIFICATION:

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE ADDITIONAL TRAFFIC GENERATED
AS A RESULT OF DEVELOPMENT IN THE SURROUNDING COMMUNITIES.

FUNDING ISSUES:

NOTES:

SCHEDULE:

CONTACT:

DEVELOPER ADVANCE IS FROM BLACK MOUNTAIN RANCH LLC. DEL MAR HIGHLANDS
ESTATES, A NON-PHASE SHIFT DEVELOPMENT WITHIN PACIFIC HIGHLANDS RANCH, HAS A
SUBDIVISION OBLIGATION TO CONTRIBUTE $677,250 TOWARD THE COST OF THIS
FACILITY.

ABSENT DEVELOPMENT ALONG THE FRONTAGE OF THIS ROADWAY, BLACK MOUNTAIN
RANCH IS CURRENTLY SHOWN AS BEING THE PRIMARY FUNDING SOURCE FOR THIS
PROJECT. SHOULD DEVELOPMENT OCCUR ALONG THE FRONTAGE OF THIS ROADWAY,
THOSE PROPERTY OWNERS WILL EITHER DIRECTLY FUND THOSE IMPROVEMENTS OR
REIMBURSE BLACK MOUNTAIN RANCH FOR THEIR PRORATA SHARE OF THE COST OF
THOSE IMPROVEMENTS.

FRONTAGE PROPERTY INCLUDES APNs:

298-590-11&12; 298-300-46&51; 302-090-11; 302-210-52&60; 302-090-07;
302-210-58&59; AND 302-210-25,26&29

COMPLETION IN FY 2008.

Larry VanWey TELEPHONE: (619) 533-3005 EMAIL: lvanwey@sandiego.gov
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PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

GONZALES CANYON NEIGHBORHOOD PARK - Acquisition and Development

DEPARTMENT:
CIP orJO #:

PARK AND RECREATION

29-534.0

PROJECT:

COUNCIL DISTRICT:
COMMUNITY PLAN:

P-1

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$5,800,000

$703

$1,243,297

$4,556,000

TOTAL

$5,800,000

$703

$1,243,297

$0

$0

$4,556,000

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$5,800,000
FBA-PHR

CONTACT: DEBORAH SHARPE

TELEPHONE: (619) 525-8261
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: GONZALES CANYON NEIGHBORHOOD PARK - Acquisition and Development

PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# 29-534.0 COMMUNITY PLAN:

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN, AND CONSTRUCTION OF A FIVE
(5.00) USABLE ACRE NEIGHBORHOOD PARK TO BE LOCATED ADJACENT TO A PROPOSED
ELEMENTARY SCHOOL IN THE GONZALES CANYON AREA OF PACIFIC HIGHLANDS RANCH
COMMUNITY. JOINT-USE OF RECREATIONAL FACILITIES IS INTENDED. PARK AMENITIES
COULD INCLUDE TURFED MULTI-PURPOSE SPORTS FIELDS, A CHILDREN'S PLAY AREA,
MULTI-PURPOSE COURTS, PICNIC FACILITIES, WALKWAYS, SECURITY LIGHTING,
LANDSCAPING, AND A COMFORT STATION. THIS PROJECT ALSO INCLUDES HALF-WIDTH
STREET IMPROVEMENTS FOR THE LOCAL ROADWAYS ADJACENT TO THE PARK AND
UTILITIES TO SERVE THE PARK.

JUSTIFICATION:
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
PACIFIC HIGHLANDS RANCH SUBAREA PLAN RECOMMENDATIONS.

FUNDING ISSUES:

NOTES:
THE SCHEDULE 1S DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT WITHIN
PACIFIC HIGHLANDS RANCH. PROJECTIONS INDICATE THAT THIS COMMUNITY WILL
REACH A POPULATION OF 5,000 PEOPLE IN FY 2012.

SCHEDULE:
DESIGN IS ANTICIPATED TO BEGIN IN FY 2006; CONSTRUCTION IS ANTICIPATED TO START
IN FY 2010.

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

97

P-1

PHR



Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  McGONIGLE CANYON NEIGHBORHOOD PARK - Acquisition and Development

PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:

CIPorJO# 29-540.0 COMMUNITY PLAN:

P-2

PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011

FY 2012

FBA-PHR $5,800,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $5,800,000 $0 $0 $0 $0 $0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

FY 2020

FBA-PHR $3,044,000 $2,756,000
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $3,044,000 $2,756,000 $0 $0 $0 $0

$0

FUNDING SOURCES

$5,800,000
FBA-PHR

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov
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TITLE:  McGONIGLE CANYON NEIGHBORHOOD PARK - Acquisition and Development
PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# 29-540.0 COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN, AND CONSTRUCTION OF A FIVE
(5.00) USABLE ACRE NEIGHBORHOOD PARK TO BE LOCATED ADJACENT TO A PROPOSED
ELEMENTARY SCHOOL IN THE MCGONIGLE CANYON AREA OF PACIFIC HIGHLANDS RANCH
COMMUNITY. JOINT-USE OF RECREATIONAL FACILITIES IS INTENDED. PARK AMENITIES
COULD INCLUDE TURFED MULTI-PURPOSE SPORTS FIELDS, A CHILDREN'S PLAY AREA,
MULTI-PURPOSE COURTS, PICNIC FACILITIES, WALKWAYS, SECURITY LIGHTING,
LANDSCAPING, AND A COMFORT STATION. THIS PROJECT ALSO INCLUDES HALF-WIDTH
STREET IMPROVEMENTS FOR THE LOCAL ROADWAYS ADJACENT TO THE PARK AND
UTILITIES TO SERVE THE PARK.

JUSTIFICATION:

FUNDING I

NOTES:

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
PACIFIC HIGHLANDS RANCH SUBAREA PLAN RECOMMENDATIONS.

SSUES:

THE SCHEDULE 1S DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT WITHIN
PACIFIC HIGHLANDS RANCH. PROJECTIONS INDICATE THAT THIS COMMUNITY WILL
REACH A POPULATION OF 10,000 PEOPLE IN FY 2015.

SUBJECT TO THE CONDITIONS OF THE TRANSPORTATION PHASING PLAN, DEVELOPMENT
OF THIS COMMUNITY MAY BE DELAYED AT 1,900 UNITS. ACCORDINGLY, THE NEXT
UPDATE OF THIS PLAN MAY REFLECT A CHANGE IN THE SCHEDULED TIMING FOR THIS
PROJECT, WHICH IS CONSISTENT WITH CHANGES TO THE DEVELOPMENT SCHEDULE.

SCHEDULE:

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

DESIGN IS ANTICIPATED TO BEGIN IN FY 2014; CONSTRUCTION IS ANTICIPATED TO START
IN FY 2015.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

DEPARTMENT:

CIPorJO# 29-543.0

PARK AND RECREATION

PACIFIC HIGHLANDS RANCH COMMUNITY PARK - Acquisition and Development

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

P-3.1

PHR

SOURCE FUNDING: EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$16,932,000

$2,243,000

$1,000,000

TOTAL $19,175,000 $1,000,000

$0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$1,000,000

$2,243,000

-$1,000,000

$15,932,000

TOTAL $0

$2,243,000

$0

$15,932,000

$0 $0

$0

FUNDING SOURCES

$2,243,000
FBA-DMM
12%

$16,932,000
FBA-PHR
88%

CONTACT: DEBORAH SHARPE

TELEPHONE: (619) 525-8261
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  PACIFIC HIGHLANDS RANCH COMMUNITY PARK - Acquisition and Development
PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# 29-543.0 COMMUNITY PLAN:
DESCRIPTION:

THIS PROJECT PROVIDES FOR THE ACQUISITION, DESIGN, AND CONSTRUCTION OF A 20.0
USEABLE ACRE COMMUNITY PARK TO BE LOCATED IN PACIFIC HIGHLANDS RANCH, TO
SERVE RESIDENTS IN THE DEL MAR MESA AND PACIFIC HIGHLANDS RANCH COMMUNITIES
AT FULL PROJECTED COMMUNITY DEVELOPMENT. THIS PROJECT MAY BE DEVELOPED
ADJACENT TO THE PROPOSED MIDDLE SCHOOL. IF JOINT USE OF THE SCHOOL
RECREATIONAL FACILITIES IS OBTAINED, THEN THIS PROJECT WILL BE REDUCED TO
THIRTEEN (13.00) USEABLE ACRES; IF NOT, THEN SEVEN (7.0) USEABLE ACRES OF
ADDITIONAL PARKLAND WILL BE REQUIRED. THE PROJECT INCLUDES HALF-WIDTH
STREET IMPROVEMENTS FOR THE LOCAL ROADWAYS ADJACENT TO THE PARK, AND
UTILITIES TO SERVE THE PARK.

JUSTIFICATION:

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
RECOMMENDATIONS OF THE DEL MAR MESA SPECIFIC PLAN, AND THE PACIFIC
HIGHLANDS RANCH SUBAREA PLAN.

FUNDING ISSUES:

NOTES:

FUNDING CONTRIBUTIONS: PACIFIC HIGHLANDS RANCH (88.3%); DEL MAR MESA (11.7%)
ARE BASED UPON POPULATION.

THE SCHEDULE IS DEPENDENT UPON THE ACTUAL RATE OF DEVELOPMENT WITHIN THOSE
RESIDENTIAL PROJECTS LOCATED IN THE IMMEDIATE VICINITY OF THIS SITE.

SUBJECT TO THE CONDITIONS OF THE TRANSPORTATION PHASING PLAN, DEVELOPMENT
OF THIS COMMUNITY MAY BE DELAYED AT 1,900 UNITS. ACCORDINGLY, THE NEXT
UPDATE OF THIS PLAN MAY REFLECT A CHANGE IN THE SCHEDULED TIMING FOR THIS
PROJECT, WHICH IS CONSISTENT WITH CHANGES TO THE DEVELOPMENT SCHEDULE.

REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-15

SCHEDULE:

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

REIMBURSEMENT FOR GRADING IN FY 2011; ACQUISITION, DESIGN, AND CONSTRUCTION
TO START IN FY 2016
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

DEPARTMENT:

CIPorJO# 29-544.0

PARK AND RECREATION

PACIFIC HIGHLANDS RANCH COMMUNITY PARK - Recreation Building

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

P-3.2

PHR

SOURCE FUNDING: EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$5,254,000

$696,000

TOTAL $5,950,000 $0

$0

$0

$0 $0

$0

SOURCE FY 2013 FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$650,000

$696,000

$4,604,000

TOTAL $0 $0

$1,346,000

$0 $0

$4,604,000

FUNDING SOURCES

$696,000
FBA-DMM
12%

$5,254,000
FBA-PHR
88%

CONTACT: DEBORAH SHARPE

TELEPHONE: (619) 525-8261
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  PACIFIC HIGHLANDS RANCH COMMUNITY PARK - Recreation Building

PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# 29-544.0 COMMUNITY PLAN:

DESCRIPTION:
THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A NEW 17,000 SQUARE
FOOT RECREATION BUILDING AT PACIFIC HIGHLANDS RANCH COMMUNITY PARK TO
SERVE RESIDENTS IN DEL MAR MESA AND PACIFIC HIGHLANDS RANCH COMMUNITIES AT
FULL PROJECTED COMMUNITY DEVELOPMENT.

JUSTIFICATION:
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
RECOMMENDATIONS OF THE DEL MAR MESA SPECIFIC PLAN, AND THE PACIFIC
HIGHLANDS RANCH SUBAREA PLAN.

FUNDING ISSUES:

FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH (88.3%) AND DEL MAR MESA
(11.7%) ARE BASED UPON POPULATION.

NOTES:
REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-19

SCHEDULE:
DESIGN TO BEGIN IN FY 2015; CONSTRUCTION TO START IN FY 2020

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

103

P-3.2

PHR



Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN RANCH COMMUNITY PARK - Swimming Pool
PROJECT: P-3.3
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT: 1
CIPorJO#: N/A COMMUNITY PLAN: PHR
SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $2,244,000
FBA-BMR $2,340,000
FBA-TH $1,122,000
FBA-DMM $294,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN
TOTAL $6,000,000 $0 $0 $0 $0 $0 $0 $0
SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR $2,244,000
FBA-BMR $2,340,000
FBA-TH $1,122,000
FBA-DMM $294,000
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN
TOTAL $0 $3,756,000 $0 $2,244,000 $0 $0 $0 $0
FUNDING SOURCES
Menaian
$294,000 A > 4 Ranch
FBA-DMM
% 33
$1,122,000
FBA-TH $2,244,000 Torrey
19% FBA-PHR Highlands
37%
HigRTangs

$2,340,000
FBA-BMR
39%

anch

CONTACT: DEBORAH SHARPE

TELEPHONE: (619) 525-8261
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TITLE: BLACK MOUNTAIN RANCH COMMUNITY PARK - Swimming Pool
PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A NEW SWIMMING
POOL COMPLEX, INCLUDING A STANDARD 25 METER BY 25 YEARD SWIMMING POOL, AND
OTHER RECREATIONAL OR THERAPEUTIC AQUATIC FACILITIES, AT BLACK MOUNTAIN
RANCH COMMUNITY PARK, TO SERVE THE COMMUNITIES OF PACIFIC HIGHLANDS RANCH,
BLACK MOUNTAIN RANCH, TORREY HIGHLANDS, AND DEL MAR MESA WITHIN THE NORTH
CITY FUTURE URBANIZING AREA (NCFUA).

SEE COMPANION PROJECT P-3.1.

JUSTIFICATION:

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE
RECOMMENDATIONS OF THE DEL MAR MESA SPECIFIC PLAN, AND THE PACIFIC
HIGHLANDS RANCH, TORREY HIGHLANDS, AND BLACK MOUNTAIN RANCH SUBAREA
PLANS.

FUNDING ISSUES:

NOTES:

FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH (37.4%), BLACK MOUNTAIN
RANCH (39.0%), TORREY HIGHLANDS (18.7), AND DEL MAR MESA (4.9%) ARE BASED UPON
POPULATION.

REFERENCE:

DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-20

BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT P-3
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT P-5.

SCHEDULE:

CONTACT: DEBORAH SHARPE TELEPHONE: (619) 525-8261 EMAIL: dsharpe@sandiego.gov

DESIGN AND CONSTRUCTION TO START IN FY 2014
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE:  PACIFIC HIGHLANDS RANCH HIKING AND BIKING TRAILS

DEPARTMENT:

CIPorJO# N/A

PARK AND RECREATION

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

P-10.1

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$5,075,000

$1,610,000

$175,000

$207,500

-$207,500

TOTAL

$5,075,000

$1,610,000

$0

$175,000

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$1,402,500

-$1,402,500

$686,800

$2,603,200

TOTAL

$0

$0

$0

$686,800

$2,603,200

$0

$0

$0

FUNDING SOURCES

$5,075,000
FBA-PHR

CONTACT: Rick Thompson

TELEPHONE: (619) 533-6756
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  PACIFIC HIGHLANDS RANCH HIKING AND BIKING TRAILS

PROJECT: P-10.1

DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT: 1
CIPorJO# N/A COMMUNITY PLAN: PHR
DESCRIPTION:

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF APPROXIMATELY 80,000 LINEAR
FEET (15 MILES) OF HIKING, EQUESTRIAN, AND BIKING TRAILS TO BE LOCATED THROUGHOUT THE
COMMUNITY IN ACCORDANCE WITH THE PACIFIC HIGHLANDS RANCH SUBAREA PLAN. THE TRAIL
SYSTEM WILL PROVIDE ACCESS INTO THE MULTIPLE HABITAT PLANNING AREA OF MCGONIGLE
CANYON; PROVIDE PATHWAYS ALONG DEL MAR HEIGHTS ROAD, LITTLE MCGONIGLE RANCH ROAD,
PACIFIC HIGHLANDS RANCH PARKWAY, LOPELIA MEADOWS PLACE, OLD CARMEL VALLEY ROAD
CROSSING UNDER SR-56, AND CARMEL VALLEY ROAD ALIGNMENTS; AND PROVIDE ACCESS INTO
SUBAREA 11 AND THE RANCHO PENASQUITOS COMMUNITY.

THE PROJECT WILL ALSO PROVIDE FOR THE ACQUISITION, DESIGN, AND CONSTRUCTION OF THREE
TRAILHEADS/OVERLOOKS, INCLUDING PARKING AREAS, BENCHES, AND SIGNAGE AT THE FOLLOWING
LOCATIONS:

1) WHERE GONZALES CANYON TRANSITIONS INTO EAST-WEST URBAN AMENITY
2) NEAR ELEMENTARY SCHOOL #2/McGONIGLE CANYON NEIGHBORHOOD PARK
3) AT THE SOUTH TERMINUS OF THE EASTERN NEIGHBORHOOD PARKWAY

JUSTIFICATION:
THIS PROJECT IMPLEMENTS THE RECOMMENDATIONS OF THE PACIFIC HIGHLANDS RANCH
SUBAREA PLAN.

FUNDING ISSUES:
SINCE FACILITIES BENEFIT ASSESSMENT FUNDING IS NOT AVAILABLE TO CONSTRUCT THE
TRAILS THAT ARE EXCLUSIVELY FOR EQUESTRIAN USE, PARDEE HAS AGREED TO FUND
THOSE EQUESTRIAN TRAILS TO BE LOCATED ON ITS PROPERTY IN CONJUNCTION WITH ITS

DEVELOPMENT AGREEMENT.
NOTES:
SEE COMPANION PROJECT T-10.3.
SCHEDULE:
PROJECT IS TO BE COMPLETED IN SEGMENTS BETWEEN FY 2005 AND FY 2017.
CONTACT: Rick Thompson TELEPHONE: (619) 533-6756 EMAIL: rthompson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

DEL MAR HEIGHTS ROAD MULTI-USE TRAIL UNDERCROSSING

DEPARTMENT:
CIP or JO #:

PARK AND RECREATION

52-740.0

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

P-10.2

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$800,000

$800,000

$800,000

-$800,000

TOTAL

$800,000

$800,000

$0

$0

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

$0

$0

$0

$0

FUNDING SOURCES

$800,000
FBA-PHR

CONTACT: Rick Thompson

TELEPHONE: (619) 533-6756
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS ROAD MULTI-USE TRAIL UNDERCROSSING

PROJECT:
DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# 52-740.0 COMMUNITY PLAN:

DESCRIPTION:
CONSTRUCT A TRAIL UNDERCROSSING BENEATH DEL MAR HEIGHTS ROAD AS PART OF
THE HIKING AND RIDING TRAIL SYSTEM FOR PACIFIC HIGHLANDS RANCH.

JUSTIFICATION:
THIS PROJECT WILL PERMIT PEDESTRIAN AND EQUESTRIAN ACTIVITIES TO PASS
UNDERNEATH DEL MAR HEIGHTS ROAD NEAR THE WESTERLY BOUNDARY OF THE
COMMUNITY IN SUCH A WAY THAT IT NEITHER IMPACTS THE CAPACITY OF THE
ROADWAY NOR IMPOSES A SAFETY RISK FOR THOSE ENGAGED IN EQUESTRIAN
ACTIVITIES.

THE PROJECT PERMITS THE CONNECTION OF REGIONAL TRAILS BETWEEN PENASQUITOS
CANYON AND THE SAN DIEGUITO RIVER VALLEY.

FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:

SCHEDULE:
PROJECT WAS COMPLETED IN FY 2004; REIMBURSEMENT IS PROGRAMMED IN FY 2011.

CONTACT: Rick Thompson TELEPHONE: (619) 533-6756 EMAIL: rthompson@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

CIPorJO# N/A

DEPARTMENT: PARK AND RECREATION

SEA BREEZE FARMS EQUESTRIAN TRAIL CONNECTION

PROJECT:

COUNCIL DISTRICT:
COMMUNITY PLAN:

P-10.3

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$350,000

$350,000

TOTAL

$350,000

$0

$0

$350,000

$0

$0

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

FUNDING SOURCES

$350,000
DEV/SUBD

)
o
3
o
I e

CONTACT: Rick Thompson

TELEPHONE: (619) 533-6756
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SEA BREEZE FARMS EQUESTRIAN TRAIL CONNECTION

PROJECT:

DEPARTMENT: PARK AND RECREATION COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:
DESIGN AND CONSTRUCTION OF APPROXIMATELY 1,400 LINEAR FEET OF EQUESTRIAN
TRAILS TO BE LOCATED ADJACENT TO THE WESTERLY COMMUNITY BOUNDARY IN
ACCORDANCE WITH THE PACIFIC HIGHLANDS RANCH SUBAREA PLAN.

JUSTIFICATION:

FUNDING ISSUES:
SINCE FUNDING IS NOT AVAILABLE TO CONSTRUCT THE TRAILS THAT ARE EXCLUSIVELY
FOR EQUESTRIAN USE, PARDEE HAS AGREED TO FUND THE EQUESTRIAN TRAILS LOCATED
ON ITS PROPERTY IN CONJUNCTION WITH ITS DEVELOPMENT AGREEMENT. THE $350K
SHOWN ABOVE IS ESTIMATED TO COVER THE COST OF APPROXIMATELY 1,400 LINEAR
FEET OF EXCLUSIVE EQUESTRIAN TRAILS.

NOTES:
THE BUDGET ($350,000) IS ONLY AN ESTIMATE SINCE THE EXACT SCOPE OF WORK HAS NOT
BEEN FULLY DEFINED. THE ACTUAL COSTS COULD BE MORE OR LESS DEPENDING UPON
THE FINAL SCOPE OF WORK. RIGHT-OF-WAY FOR THIS COMPONENT OF THE OVERALL
TRAIL SYSTEM IS TO BE PROVIDED AT NO COST BY THE OWNER(S) OF THE PROPERTY ON
WHICH THE TRAIL IS LOCATED. SEE COMPANION PROJECT T-10.1 FOR THE OTHER
COMPONENTS OF THE TRAILS SYSTEM.

SCHEDULE:
COMPLETION IN FY 2008.

CONTACT: Rick Thompson TELEPHONE: (619) 533-6756 EMAIL: rthompson@sandiego.gov
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POLICE PROJECTS

PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: NORTHWEST AREA POLICE STATION
PROJECT: PO-1
DEPARTMENT: POLICE COUNCIL DISTRICT: 1
CIPorJO# 36-059.0 COMMUNITY PLAN: PHR

SOURCE | FUNDING: EXPENDED | CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $4,048,672 $4,048,672
FBA-CV (N) $9,886,390 $10,064,605 -$178,215
FBA-CV (S) $2,098,257 $2,281,524 -$183,267
FBA-DMM $554,109 $554,109
THILLS (D) $2,536,560 $1,697,000 $839,560
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $19,123,988 $18,645,910 $478,078 $0 $0 $0 $0 $0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR
FBA-CV (N)
FBA-CV (S)
FBA-DMM
THILLS (D)
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

FUNDING SOURCES
$2,536,560 $4,048,672
THILLS (D) FBA-PHR

$554,109

13%

21%

$9,886,390

FBA-CV (N)

52%

CONTACT: SIAVASH HAGHKHAH

TELEPHONE: (619) 533-4434
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TITLE:  NORTHWEST AREA POLICE STATION
PROJECT:
DEPARTMENT: POLICE COUNCIL DISTRICT:
CIPorJO#: 36-059.0 COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE FOR THE ACQUISITION OF A SIX ACRE (FOUR USABLE ACRES)
SITE ON EL CAMINO REAL IN CARMEL VALLEY AND CONSTRUCTION OF A 21,760 SQUARE
FOOT POLICE STATION, 5,335 SQUARE FOOT LIGHT VEHICLE MAINTENANCE FACILITY,
FUELING STATION, CAR WASH, AND SITE WORK. THIS FACILITY WILL SERVE THE
EXTREME NORTHWEST AREA OF THE CITY IN CARMEL VALLEY AND ADJACENT
COMMUNITY PLAN AREAS.

JUSTIFICATION:

DEVELOPMENT OF THE NORTHWEST PORTION OF THE CITY WILL REQUIRE LOCATING A
POLICE STATION IN THIS AREA.

FUNDING ISSUES:

NOTES:
LAND ACQUISITION AND DESIGN ARE COMPLETE. DESIGN WILL BEGIN IN FY 2003 AND BE
COMPLETED IN FY 2005. CONSTRUCTION BEGAN IN FY 2005 AND WILL BE COMPLETED IN
FY 2006.
REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-22
CARMEL VALLEY PUBLIC FACILITIES FINANCING PLAN PROJECT 21-44
TORREY HILLS PUBLIC FACILITIES FINANCING PLAN PROJECT 48-21

SCHEDULE:
COMPLETED.

CONTACT: SIAVASH HAGHKHAH TELEPHONE: (619) 533-4434 EMAIL: shaghkhah@sandiego.gov

REPRESENTATIVE SHARES, BASED UPON THE CURRENT ANTICIPATED DEVELOPMENT IN
EACH RESPECTIVE COMMUNITY:
PACIFIC HIGHLANDS RANCH (PHR): 21.1706% $4,048,672

CARMEL VALLEY (NORTH): 51.6963% $9,886,390
CARMEL VALLEY (SOUTH): 10.9719% $2,098,257
TORREY HILLS: 13.2638% $2,536,560
DEL MAR MESA: 2.8975% $554,109

100.00% $19,123,988

FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH, CARMEL VALLEY, TORREY
HILLS, AND DEL MAR MESA ARE BASED UPON 2030 POPULATION AND EMPLOYMENT
PROJECTIONS.
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FIRE PROJECTS

PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

DEPARTMENT:

CIP or JO #:

FIRE
33-105.0

FIRE STATION 47 - PACIFIC HIGHLANDS RANCH

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

F-1

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$8,224,000

$954,000
$1,077,000

$2,901,920

$7,353,080

$4,312,080

$836,500

-$5,148,580

$160,000

$19,000
$944,500

-$1,123,500

$21,000

-$21,000

$850,000

$98,500
$111,500

-$1,060,000

TOTAL

$10,255,000

$10,255,000

$0

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL

$0

$0

$0

©
(=]

$0 $0

$0

FUNDING SOURCES

$1,077,000
FBA-DMM
11%

$954,000
FBA-TH

$8,224,000
FBA-PHR
80%

CONTACT: LEA ORIANNE

TELEPHONE: (858) 636-4810
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:  FIRE STATION 47 - PACIFIC HIGHLANDS RANCH
PROJECT:
DEPARTMENT: FIRE COUNCIL DISTRICT:
CIPorJO# 33-105.0 COMMUNITY PLAN:
DESCRIPTION:

DESIGN AND CONSTRUCTION OF A NEW FIRE STATION WITH ACCOMMODATIONS FOR A
WILDLAND FIRE FIGHTING FACILITY ON APPROXIMATELY A 1.00 ACRE SITE AT 6041
EDGEWOOD BEND COURT IN PACIFIC HIGHLANDS RANCH TO SERVE DEVELOPMENT IN
PACIFIC HIGHLANDS RANCH, DEL MAR MESA, AND TORREY HIGHLANDS. THE PROJECT
WILL CONSIST OF AN APPROXIMATE 10,000 SQUARE FOOT FIRE STATION CAPABLE OF
HOUSING ONE ENGINE, ONE TRUCK, AND A SPECIALIZED APPARATUS TO FIGHT WILDLAND
FIRES.

JUSTIFICATION:

THIS FACILITY WILL PROVIDE SUPPORT TO PACIFIC HIGHLANDS RANCH, DEL MAR MESA
(SUBAREA V) AND THE WESTERLY PORTION OF TORREY HIGHLANDS (APPROXIMATELY 599
DWELLING UNITS) AND HAS BEEN LOCATED TO PROVIDE RESPONSE TIMES THAT MEET
CITY STANDARDS.

FUNDING ISSUES:

NOTES:

DEVELOPER (PARDEE) WILL ADVANCE FUNDING FOR THIS PROJECT AND BE REIMBURSED
FROM THE FACILITIES BENEFIT ASSESSMENTS UNDER THE TERMS OF A REIMBURSEMENT
AGREEMENT.

FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH (80.2%), TORREY HIGHLANDS
(9.3%), AND DEL MAR MESA (10.5%) ARE BASED UPON POPULATION AND EMPLOYMENT.

REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-16
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT F-2

SCHEDULE:

CONTACT: LEA ORIANNE TELEPHONE: (858) 636-4810 EMAIL: LOrianne@sandiego.gov

PROJECT DESIGN WAS COMPLETED IN FY 2005;
CONSTRUCTION IS ANTICIPATED TO BE COMPLETED IN NOVEMBER 2007; REIMBURSEMENT
IN FY 2007-20009.
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LIBRARY PROJECTS

PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

BRANCH LIBRARY AND VILLAGE GREEN

PROJECT:

DEPARTMENT: LIBRARY
CIPorJO# N/A

COUNCIL DISTRICT:

COMMUNITY PLAN:

L-1

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM

$5,452,000
$5,685,000
$2,726,000

$714,000

FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

TOTAL $14,577,000 $0 $0 $0 $0 $0 $0

$0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$5,452,000
$5,685,000
$2,726,000

$714,000

TOTAL $0 $14,577,000 $0 $0 $0 $0 $0

$0

FUNDING SOURCES

$714,000
FBA-DMM
5%

$2,726,000
FBA-TH
19% $5,452,000
FBA-PHR

37%

$5,685,000
FBA-BMR
39%

CONTACT: MARY ANN TILOTTA TELEPHONE: 619 236-5827 EMAIL: Mtilotta@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BRANCH LIBRARY AND VILLAGE GREEN

PROJECT:
DEPARTMENT: LIBRARY COUNCIL DISTRICT:
CIPorJO# N/A COMMUNITY PLAN:

DESCRIPTION:
CONSTRUCT AN 18,000 SQUARE FOOT BRANCH LIBRARY FACILITY ON A THREE-ACRE SITE
IN PACIFIC HIGHLANDS RANCH TO SERVE THE COMMUNITIES OF PACIFIC HIGHLANDS
RANCH, BLACK MOUNTAIN RANCH, TORREY HIGHLANDS, AND DEL MAR MESA IN THE
NORTH CITY FUTURE URBANIZING AREA. THE LIBRARY FACILITY WILL BE LOCATED
ADJACENT TO A TWO-ACRE SITE THAT WILL BE UTILIZED FOR CIVIC ACTIVITIES SUCH AS
THE TRANSIT CENTER AND A PEDESTRIAN PLAZA.

JUSTIFICATION:

FUNDING ISSUES:
FUNDING CONTRIBUTIONS FOR PACIFIC HIGHLANDS RANCH (37.4%), BLACK MOUNTAIN
RANCH (39.0%), TORREY HIGHLANDS (18.7%), AND DEL MAR MESA (4.9%) ARE BASED UPON

POPULATION.

NOTES:
REFERENCE:
DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-17
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT L-1
BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT L-1

SCHEDULE:
PROJECT DESIGN AND CONSTRUCTION ARE ANTICIPATED TO START IN FY 2014

CONTACT: MARY ANN TILOTTA TELEPHONE: 619 236-5827 EMAIL: Mtilotta@sandiego.gov
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WATER & SEWER PROJECTS

PACIFIC HIGHLANDS RANCH
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY TRUNK SEWER
PROJECT: U-1
DEPARTMENT: METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1
CIPorJO#. 46-136.0 COMMUNITY PLAN: PHR

SOURCE FUNDING: EXPENDED CONT APPROP FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
FBA-PHR $1,283,000 $1,283,000
FBA-BMR $2,261,000 $2,261,000
FBA-TH $1,353,000 $1,353,000
FBA-DMM $95,000 $95,000
FBA-RP
DEV. ADV $1,116,044 -$1,116,044
DEV/SUBD
CITY-CIP $4,900,000 $8,775,956 -$3,875,956
STATE
OTHER
UNIDEN

TOTAL $9,892,000 $0 $9,892,000 $0 $0 $0 $0 $0

SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
CITY-CIP
STATE
OTHER
UNIDEN

TOTAL $0 $0 $0 $0 $0 $0 $0 $0

FUNDING SOURCES Hi-;?ﬁ';en‘ﬁs
{ wERRe
anch
$1,283,000
FBA-PHR
pe
$4,900,000 $2,261,000 — 1
CITY-CIP FBA-BMR

$95,000 7
FBA-DMM

FBA-TH

$1,353,000

CONTACT: ALLAN NAVARRO

Carmel
Valley

= -
o

(=

Del
Mar
Mesa

~lU-1

TELEPHONE: (858) 292-6459
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TITLE:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL VALLEY TRUNK SEWER

PROJECT:

DEPARTMENT: METROPOLITAN WASTEWATER COUNCIL DISTRICT:
CIPorJO# 46-136.0 COMMUNITY PLAN:

DESCRIPTION:

PROVIDE FUNDING FOR THE REPLACEMENT AND UPSIZING OF THIS EXISTING 18" - 27"
SEWER LINE IN ORDER TO PROVIDE CAPACITY TO MOST ALL OF THE NORTH CITY FUTURE
URBANIZING AREA AND RANCHO PENASQUITOS. THE PROJECT INCLUDES DESIGN,
ENVIRONMENTAL MITIGATION, AND PIPELINE CONSTRUCTION, INCLUDING ACCESS
ROADS AND RIGHT-OF-WAY, WHERE REQUIRED.

JUSTIFICATION:

WHILE THERE IS CAPACITY AVAILABLE WITHIN THE EXISTING PIPELINE FOR
APPROXIMATELY 10 YEARS, THE EXACT CONDITION OF THIS PIPELINE IS NOT FULLY
KNOWN AT THIS TIME. THIS PROJECT WILL PROVIDE FOR NEW DEVELOPMENT FUNDING
FOR UPGRADES TO REPLACE THE EXISTING PIPELINE AND PROVIDE FOR ADDITIONAL
CAPACITY TO MEET THE ANTICIPATED DEMANDS AT FULL COMMUNITY DEVELOPMENT
OF THE NORTH CITY FUTURE URBANIZING AREA.

FUNDING ISSUES:

NOTES:

THE CITY WILL PROVIDE INTERIM FUNDING TO REPLACE AND UPSIZE THIS PIPELINE AND
BE REIMBURSED A PORTION OF THEIR FUNDING BY NEW DEVELOPMENT FROM THE
FACILITIES BENEFIT ASSESSMENT FUNDS FOR COMMUNITIES IN THE NORTH CITY FUTURE
URBANIZING AREA AT SUCH TIME AS THE AVAILABLE CAPACITY IN THE EXISTING TRUNK
SEWER HAS BEEN EXCEEDED.

REFERENCE:

DEL MAR MESA PUBLIC FACILITIES FINANCING PLAN PROJECT 43-23

BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN PROJECT U-1
TORREY HIGHLANDS PUBLIC FACILITIES FINANCING PLAN PROJECT U-1

SCHEDULE:

CONSTRUCTION BEGAN IN FY 2004; REIMBURSEMENT WILL BE COMPLETED IN FY 2010.

u-1

PHR

CONTACT: ALLAN NAVARRO TELEPHONE: (858) 292-6459 EMAIL: Anavarro@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

CIPorJO# N/A

GONZALES CANYON SEWER

DEPARTMENT: METROPOLITAN WASTEWATER

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

uU-2

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$600,000

$600,000

TOTAL

$600,000

$600,000

$0

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$600,000

-$600,000

TOTAL

$0

$0

$0

$0

$0

$0 $0

$0

FUNDING SOURCES

$600,000
FBA-PHR

Pacific
Hlﬂhlands
anch

Tormrey
Highlarids

o

Carmel
Valley

Del
Mesa

CONTACT: BOBBI SALVINI

TELEPHONE: (619) 533-5106
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: GONZALES CANYON SEWER

PROJECT: uU-2
DEPARTMENT: METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1
CIPorJOo# N/A COMMUNITY PLAN: PHR
DESCRIPTION:
EXTEND EXISTING 15" GONZALES CANYON SEWER EASTERLY WITH A COMBINATION OF
15" AND 10" DIAMETER PIPELINES TO SERVE THE NORTHERN PORTIONS OF PACIFIC
HIGHLANDS RANCH. ACCESS ROADS FOR THIS CANYON SEWER ARE ADDRESSED BY THE
MULTI-PURPOSE TRAIL SYSTEM, AS DESCRIBED IN PROJECT T-10.1.
JUSTIFICATION:
THE PIPELINE IS REQUIRED TO PROVIDE NEW SEWER CAPACITY TO THE NORTHERN
PORTIONS OF THE SUBAREA. THE IMPROVEMENTS REQUIRED SHALL BE CONSTRUCTED AS
A SUBDIVIDER REQUIREMENT WITH REIMBURSEMENT IN THE YEARS SHOWN.
FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR THIS PROJECT AND WILL BE REIMBURSED
FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT ASSESSMENT UNDER THE
TERMS OF A REIMBURSEMENT AGREEMENT.
NOTES:
SCHEDULE:
PROJECT WAS COMPLETED IN FY 2005; REIMBURSEMENT IN FY 2011.
CONTACT: BOBBI SALVINI TELEPHONE: (619) 533-5106 EMAIL: Bsalvini@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-3

DEPARTMENT: WATER COUNCIL DISTRICT: 1

CIPorJO#: 70-971.0

COMMUNITY PLAN:

PHR

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010 FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$6,150,000

$1,838,966

$2,511,034

$2,511,034

-$2,511,034

TOTAL

$6,150,000

$4,350,000

$0

$0

$0

$0 $0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018 FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$1,800,000

TOTAL

$0

$1,800,000

$0

$0

$0

$0 $0

FUNDING SOURCES

$6,150,000
FBA-PHR

CONTACT: CHRIS GASCON

Pacific
Highlands
Ranch

TELEPHONE: (619) 533-7417
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL MAR HEIGHTS PIPELINE RELOCATION

PROJECT: U-3
DEPARTMENT: WATER COUNCIL DISTRICT: 1
CIPorJO# 70-971.0 COMMUNITY PLAN: PHR

DESCRIPTION:
THE EXISTING DEL MAR HEIGHTS PIPELINE WILL NO LONGER FOLLOW THE ALIGNMENT OF
(OLD) CARMEL VALLEY ROAD ONCE CARMEL VALLEY ROAD IS IMPROVED TO FOUR
LANES. THIS PROJECT WILL PROVIDE FOR THE RELOCATION AND UPSIZING OF THIS
PIPELINE (36") INTO THE ULTIMATE RIGHT-OF-WAY FOR CARMEL VALLEY ROAD. THE
PROJECT IS ANTICIPATED TO BE CONSTRUCTED IN 3 PHASES FROM WEST TO EAST AS THE
ARTERIAL ROADS ARE BUILT. THE TEMPORARY BY-PASS AT NEW DEL MAR HEIGHTS
ROAD WILDLIFE BRIDGE (APPROXIMATELY 1,500 FEET) IS ALSO INCLUDED.

JUSTIFICATION:
PIPELINE UPSIZING PROVIDES ADDITIONAL CAPACITY FOR DEVELOPMENT IN PACIFIC
HIGHLANDS RANCH, WHILE FUTURE MAINTENANCE OF THIS FACILITY IS ENHANCED
WHEN IT IS IN AN ACCESSIBLE AND CONVENIENT LOCATION SUCH AS A PUBLIC STREET
RIGHT-OF-WAY. THIS PROJECT WILL RELOCATE THE PIPELINE SO THAT IT CAN BE EASILY
MAINTAINED, REPAIRED, AND SERVICED IN THE FUTURE.

FUNDING ISSUES:
DEVELOPER (PARDEE) ADVANCED FUNDING FOR PORTIONS (PHASE | & 1) OF THIS PROJECT
AND WILL BE REIMBURSED FROM THE PACIFIC HIGHLANDS RANCH FACILITIES BENEFIT
ASSESSMENT UNDER THE TERMS OF A REIMBURSEMENT AGREEMENT.

NOTES:
PHASE I:  IN DMHR FROM WEST COMMUNITY PLAN BOUNDARY TO CVR (NEW) - 3,800 LF
BRIDGE BY-PASS - 1,500 LF
PHASE II: IN CVR FROM DMHR TO COSTA DEL SOL - 5,800 LF
PHASE III: IN CVR FROM COSTA DEL SOL TO EAST COMMUNITY PLAN BOUNDARY -_ 2,800 LF
TOTAL PROJECT 13,900 LF
SCHEDULE:
PHASE | COMPLETED IN FY 2002; PHASE Il COMPLETED IN FY 2005; REIMBURSEMENT OF
PHASE | & Il IN FY 2006 AND 2007.
PHASE I11 IS ESTIMATED TO BE COMPLETE IN FY 2014
CONTACT: CHRIS GASCON TELEPHONE: (619) 533-7417 EMAIL: CGascon@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: LITTLE MCGONIGLE RANCH ROAD PIPELINE

PROJECT: u-4
COUNCIL DISTRICT: 1
COMMUNITY PLAN: PHR

DEPARTMENT: WATER
CIPorJO#: 70-964.0

SOURCE

FUNDING:

EXPENDED

CONT APPROP

FY 2008

FY 2009

FY 2010

FY 2011

FY 2012

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$3,856,000

$757,000

$1,900,000

$400,000

$357,000

$1,900,000

-$1,900,000

TOTAL

$4,613,000

$0

$1,900,000

$0

$400,000

$357,000

$0

$0

SOURCE

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

FBA-PHR
FBA-BMR
FBA-TH
FBA-DMM
FBA-RP
DEV. ADV
DEV/SUBD
COUNTY
STATE
OTHER
UNIDEN

$1,956,000

TOTAL

$0

$0

$0

$1,956,000

$0

$0

FUNDING SOURCES

$757,000
FBA-DMM

$3,856,000
FBA-PHR

CONTACT: CHRIS GASCON

e

TELEPHONE: (619) 533-7417
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TITLE:  LITTLE MCGONIGLE RANCH ROAD PIPELINE
PROJECT:
DEPARTMENT: WATER COUNCIL DISTRICT:
CIPorJO#: 70-964.0 COMMUNITY PLAN:
DESCRIPTION:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF APPROXIMATELY 15,800 LINEAR
FEET (7,000 FEET WITHIN PACIFIC HIGHLANDS RANCH, 8,800 FEET WITHIN DEL MAR MESA)
OF 30-INCH DIAMETER TRANSMISSION WATER PIPELINE IN CARMEL VALLEY ROAD AND
LITTLE MCGONIGLE RANCH ROAD WITHIN THE DEL MAR MESA AND PACIFIC HIGHLANDS
RANCH COMMUNITIES TO PROVIDE FOR BOTH DEL MAR MESA AND PACIFIC HIGHLANDS
RANCH.

REFERENCE:
DEL MAR MESA PUBLIC FACILITY FINANCING PLAN PROJECT 43-21

JUSTIFICATION:

THIS PIPELINE IS REQUIRED TO PROVIDE CAPACITY IN THE WATER SYSTEM TO
ADEQUATELY SUPPLY THE DEMAND AT FULL COMMUNITY DEVELOPMENT OF THE DEL
MAR MESA AND PACIFIC HIGHLANDS RANCH COMMUNITIES.

FUNDING ISSUES:

NOTES:
WITHIN PACIFIC HIGHLANDS RANCH:
PHASE I: CARMEL VALLEY ROAD WITHIN SR-56/CVR INTERCHANGE (NOT INCLUDED)- 1,050 LF
PHASE II: CARMEL VALLEY RAOD FROM SR-56/CVR INTERCHANGE TO DMHR - 2,950 LF
PHASE IIl: LMRR FROM INTERCHANGE TO COMMUNITY BOUNDARY- 3,000 LF
PACIFIC HIGHLANDS RANCH TOTAL 7,000 LF
WITHIN DEL MAR MESA:
PHASE IV: CVR FROM NEIGHBORHOOD 10 IN CARMEL VALLEY TO LMRR - 6,250 LF
PHASE V: LMRR FROM CVR TO DEL MAR MESA COMMUNITY BOUNDARY- 2,550 LF
DEL MAR MESA TOTAL 8,800 LF
SCHEDULE:
PHASE | IS COMPLETE;
PHASE II: ESTIMATED TO BE COMPLETED IN FY 2008;
PHASE I1l: ESTIMATED TO BE COMPLETED IN FY 2012;
PHASE IV: ESTIMATED TO BE COMPLETED IN FY 2007,
PHASE V: ESTIMATED TO BE COMPLETED IN FY 2007
CONTACT: CHRIS GASCON TELEPHONE: (619) 533-7417 EMAIL: CGascon@sandiego.gov

PHASE | WAS CONSTRUCTED AND REIMBURSED AS A PART OF THE
SR-56/CARMEL VALLEY ROAD INTERCHANGE PROJECT, PROJECT T-1.3.
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RECORDING REQUESTED BY
AND WHEN RECORDED RETURN TO:

Office of the City Clerk

City Administration Building
202 C Street

San Diego, CA 92101

DEVELOPMENT AGREEMENT BETWEEN
THE CITY OF SAN DIEGO AND
PARDEE CONSTRUCTION COMPANY

PACIFIC HIGHLANDS RANCH
SUBAREAIII
NORTH CITY FUTURE URBANIZING AREA

POCUMENT NO 00'18 o7l

FiLep. SEP 081338

OFFICE- OF THE TY CLERK
SAN DIEGO. CALIFORNIA

NEGOTIATED AND ENTERED INTO PURSUANT TO CITY COUNCIL POLICY 600-37 ADOPTED BY THE
CITY COUNCIL ON AUGUST 9, 1988, AND AS AMENDED ON SEPTEMBER 13, 1988
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-DEVELOPMENT AGREEMENT BETWEEN
THE CITY OF SANDIEGO AND
PARDEE CONSTRUCTION COMPANY

PACIFIC HIGHLANDS RANCH
SUBAREA III |
NORTH CITY FUTURE URBANIZING AREA

This DEVELOPMENT AGREEMENT [Agreement] is entered into between THE CITY
OF SAN DIEGO, a municipal corporation [City or Party] and PARDEE CONSTRUCTION
COMPANY, a California corporation {Owner or Pardee or Party] [collectively, the Parties]. This
Agreement is entered into with reference to the following facts.

RECITALS.

A. Code Authorization. City, a charter city, is authorized pursuant to Government Code
Section 65864 et seq. [California Development Agreement Legislation] to enter into
development agreements with persons having legal or equitable interests in real property for the
purpose of establishing certainty for both City and Owner in the development process. City
enters into this Agreement pursuant to the provisions of the California Development Agreement
Legislation, Charter of City and its home-rule powers, City Municipal Code section 111.0901 et
seq., Council Policy 600-37, the City's Progress Guide and General Plan [General Plan], and
applicable City Policies. The Parties acknowledge:

(1) This Agreement is intended to assure adequate public facilities at the time of
development.

(2) This Agreerﬁent is intended to assure development in accordance with City’s
Capital Improvement Program and City’s General Plan.

(3) This Agreement is intended to provide certainty to Owner in the development
approval process by vesting the permitted use(s), density and intensity of use, and the limited
timing and phasing of development relating to Owner’s Property, and by providing for the
development of Owner’s Property pursuant to the rules, regulations, policies and provisions
described herein.

(4) This Agreement will permit achievement of growth management goals and
objectives as reflected in City’s General Plan and Council Policy No. 600-37.
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(5) Owner is required by the Subarea I1I Plan, the PFFP, and the MEIR -
Mitigation Monitoring and Reporting Program to provide certain public facilities or public
improvements.

(6) This Agreement will allow City to realize extraordinary and significant
financial, open space, environmental, transportation, recreational, and public facility benefits in
addition to those available through the existing regulatory process.

(7) Many of the extraordinary and significant benefits aré of regional significance,
contribute greater benefits than City could otherwise require of Owner, and represent benefits .
which could not otherwise be required as part of the City's development review and approval
process.

(8) Because of the nature and significance of costs associated with the dedication
of real property, the financing of infrastructure for regional and community facilities, and the -
extraordinary and significant nature of such benefits, certainty in the development process is an.
absolute necessity to Owner. The phasing, timing, and development of public infrastructure
necessitates a significant commitment of resources, planning, and effort by Owner for public
facility financing, construction, and dedication to be successfully completed. In return for
Owner's participation and commitment to these significant contributions of private resources for
public purposes, City is willing to exercise its authority to enter into this Agreement and to make
a commitment to Owner of increased certainty in the development process for the Project.

(9) In consideration of Owner's agreement to provide extracrdinary and
significant benefits, City is hereby granting Owner assurances that it can proceed with
development of the Project in accordance with City's ordinances, rules and regulations, existing
as of the effective date of this Agreement. Owner would not enter into this Agreement or agree to
provide the public benefits and improvements described in this Agreement, if it were not for the
commitment of City that the Project can be developed in accordance with the Existing Laws.

B. Ovwner. Owner has a legal or equitable interest in Owner’s Property (identified on
attached Exhibit “A”) located in City and County of San Diego, California. A map dcp1ctmg the
location of Owner's Property is attached as Exhibit "B" to this Agreement.

C. Interest of Owner. Owner represents that it has an equitable or legal interest in
Owner's Property and is authorized to enter into this Agreement.

D. Planning Commission - City Council Hearings. On June 25, 1998, the Planning
Commission of City [Planning Commission], after giving notice required by law, held a public
hearing to consider Owner’s application for this Agreement. On July 28, 1998, the City Council,
after providing notice as required by law, held a public hearing to consider Owner's apphcat!on
for this Agreement.
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E. Council Findings. The City Council finds that this Agreement is consistent with City's
General Plan, Council Policy 600-37, the Land Development Code, as approved by City Council
Ordinance No. 0-18451 on December 9, 1997 and other applicable ordinances, plans, policies

and regulations of City in effect as of the date of adoption of Ordinance No. 0-18571 approving
this Agreement.

F. City Ordinance. On September 8, 1998, the City Council adopted Ordinance No.
0-18571 approving this Agreement. The ordinance became effective on October 8, 1998.

THE PARTIES AGREE AS FOLLOWS:

1.0 DEFINITIONS. In this Agreement, unless the context otherwise requires:

1.1 "California Development Agreement Legislation” means Government Code section
65864 through and including Section 65869.5.

1.2 "Carmel Valley" is that geographic area in City governed by the Carmel Valley
(formerly North City West) Community Plan adopted by City Council Resolution No. R-212692.

1.3 "CEQA" is the California Environmental Quality Act found at Section 21000 et seq.
of the Public Resources Code of the State of California, including implementing regulations
thereof found in the California Code of Regulations.

1.4 "Default" means the occurrence of one or more of the events of default set forth in
Section 7.1 of this Agreement.

1.5 “Del Mar Highlands Estates” means the property owned by Pardee in Subarea III
described on the attached Exhibit “K.”

1.6 “Effective Date” means November 3, 1998, the effective date of this Agreement,
provided that on that date, the voters approve, at a city-wide election, a phase shift as provided in
the NCFUA Framework Plan, changing the designation of approximately 2,102 acres in Subarea
III from Future Urbanizing to Planned Urbanizing [the Phase Shift].

1.7 "Extraordinary and Significant Public Benefits" are the economic, environmental, and
other benefits identified in Section 5.2 provided to City by Owner as consideration for entering
into this Agreement,

1.8 "Exiéting Laws" means (i) the San Diego Municipal Code in effect on the effective
date of Ordinance No. O-18571, approving this Agreement, as modified by the Land
Development Code, adopted by the City Council pursuant to Ordinance No. 0-18451 on
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December 9, 1997, as the Land Development Code is unconditionally certified as a Local Coastal
Program amendment; (ii) the Subarea III Plan and Local Coastal Program amendments necessary
to implement the approved Plan, on the date the plan and amendments are unconditionally
certified as a Local Coastal Program amendment; (iii) the master rezone approved by City
Council on July 28, 1998, in connection with the Subarea III Plan, as unconditionally certified as
a Local Coastal Program Ameridment; and (iv) all other ordinances, resolutions, rules,
regulations, and official policies of the City, including, without limitation, the General Plan,
Community Plans, and Specific Plans all in effect on the effective date of Ordinance No.

o- 18 g 71 approving this Agreement.

1.9 “Framework Plan” means the “Framework Plan for the North City Future Urbanizing
Area” adopted by City Council as an amendment to the General Plan on October 1, 1992, by
Council Resolution No. R-280787, as subsequently amended.

1.10 "General Plan” means the City of San Diego Progress Guide and General Plan
adopted by the City. ‘

1.11 "MEIR" means the master environmental impact report No. 96-7918/Sch. No.
97111077, certified by the City within the meaning of the CEQA, in the environmental
evaluation of the impacts associated with the Project and the implementation of this Agreement.

1.12 "Mortgagee" means the mortgagee of a mortgage or beneficiary of a deed of trust
encumbering Owner's Property or any part thereof and its successors and assigns.

1.13 "MSCP" is the Multiple Species Conservation Program for City which is designed to
protect certain endangered, threatened and sensitive, plant and animal species.

1.14 "NCFUA" is the North City Future Urbanizing Area within City as indicated in
City's General Plan.

1.15 "Notice of Default" means a notice from one Party to the other Party informing the
recipient that it is in Default under this Agreement, which notice information is set forth in
Section 7.2.1.

1.16 "Owner" means the person, persons, or entity having a legal or equitable interest in
Owner's Property and includes Owner's successors in interest.

1.17 "Owner's Property" means the real property owned by Pardee which is described on
attached Exhibit "A."

1.18 “Pardee Parcels” means all of the Owner’s Property within Subarea III of the
NCFUA exclusive of Del Mar Highlands Estates as described on attached Exhibit “A.”
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1.19 "Person" means any individual, corporation, partnership, limited liability company,
trustee of a trust, or other legal entity.

1.20 "Project" means the development proposed upon the Pardee Parcels in substantial
conformance with the Subarea III Plan, the associated Subarea III rezoning, the Phase Shift, and
the MHPA Boundary Adjustment approvéd by City Council on July 28, 1998, including, without
limitation, (i) the approximate 130 acre Conservation Land Bank; and (ii) necessary on- and off-
site related infrastructure i 1mprovements including, but not limited to, street and utility
improvements.

1.21 "Project Entitlements" means the Subarea III Plan, the associated Subarea III
rezoning, adopted by the City Council pursuant to Ordinance No. O-18580 on September 8,
1998, as certified by the Coastal Commission, and all of the discretionary permits and approvals
granted or to be granted to complete the construction of the Project in accordance with this
Agreement.

1.22 "PFFP" is the Public Facilities Financing Plan and Facilities Benefit Assessment for
Subarea III in the NCFUA (excluding Appendix “A”) approved by the City Council on July 28,
1998 by Resolution No. R-290522.

1.23 “Subarea III” means that part of the NCFUA depicted in the Subarea III Plan, as
shown on attached Exhibit “C.”

1.24 “Subarea III Plan" means the Pacific Highlands Ranch Subarea Plan for Subarea III
of the NCFUA approved by the City Council as an amendment to the General Plan on July 28,
.1998 by Resolution No. R-290521, as certified by the California Coastal Commission as an
améndment of the Local Coastal Program.

1.25 "Subdivision Map Act” means the Subdivision Map Act of the State of California
found at Government Code section 66410 et seq.

1.26 "Transportation Analysis" means the traffic impact analysis prepared for the Subarea
III Plan as contained in the MEIR for the Project.

1.27 "Transportation Phasing Plan" means the transportation phasing plan associated with
the development of Subarea III, as identified in attached Exhibit "D."

2.0 EXHIBITS. The following Exhibits, attached to this Agreement and incorporated by this
reference, are identified as follows:

Referred To
xhibit Descriptign In Section(s)
A" Legal Description of Owner's Property Recital B, 1.17,1.18,5.3.4
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Map Depicting the Location of Owner's

Property

Subarea I1I Plan Map

Subarea III Transportation Phasing Plan
Indemnity Agreement on Equestrian Trails

Carmel Valley Police Substation Purchase

Agreement

Graphic depicting general location of fences

and walls

Graphic depicting brush management/

MHPA boundary buffer

Graphic depicting the general location of the
boundary adjustment in Neighborhood 10 VIM

Form of Assignment and Assumption Agreement

“K” Legal Description of Del Mar Highlands Estates

3.0 GENERAL PROVISIONS.

Recital B

1.23,1.24
127,4.9
52.1

523

5.2.8

529

3.1 Property Subject to Agreement. The property subject to this Agreement is
Owner’s Property. No property shall be released from this Agreement until Ovwmer has fully
performed its obligations arising out of the Agreement or until released pursuant to provisions of
Section 8.4 of this Agreement or until this Agreement is terminated pursuant to its terms.

3.2 Term of Agreement, The term of this Agreement shall commence on the Effective
Date and shall extend for a period of twenty (20) years following the Effective Date unless this
Agreement is earlier terminated, or its term modified or extended as provided in this Agreement.
In addition, every approval granted for the Project other than ministerial approvals shall remain

valid for a period of time equal to the term of this Agreement.
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3.3 Assignment and Delegation.

3.3.1 Assignment of Interests. Owner may transfer or assign its interest in Owner's
Property in whole or in part to any Person at any time during the term of this Agreement without
the consent of City. Owner may assign or transfer all or any portion of its interest or rights under
this Agreement to a Person acquiring an interest or estate in Owner's Property at any time during
the term of this Agreement without-the consent of City.

3.3.2 Delegation of Obligations. Owner may delegate or tiansfer its obligations
under this Agreement to a Person acquiring an interest or estate in the Owner's Property only
after receiving the prior written consent of the City Manager, which consent shall not be
unreasonably withheld. When the City Manager is reasonably satisfied that the proposed
transferee of the obligations is or will be financially able to fulfill the obligations of Owner under
this Agreement, the City Manager shall grant written consent with respect to the portion of
Owner's Property so transferred, in generally the form attached as Exhibit “J,” within thirty (30)
days after receipt of a written request from Owner for such consent. The City Manager may
require surety bond or other security to insure performance of the assumed obligations. Within
ten (10) days after receipt of Owner's written request for consent to delegate, the City Manager
may request information from Owner or its transferee documenting such transferee's ability to
satisfy the requirements of the foregoing sentence. The time period within which the City
Manager may grant written consent (if the City Manager is reasonably satisfied) shall be
extended twenty (20) days to review such documentation. Once the City Manager has consented
to a transfer, delivery to and acceptance by the City Manager of an unqualified Assumption
Agreement of Owner's obligations under this Agreement by such transferee shall relieve Owner
of the obligations under this Agreement to the extent the obligations have been expressly
assymed by the transferee. A transferee may not amend this Agreement without the written
consent of the Person that, as of the effective date of this Agreement, is Owner. If a transferee
defaults under this Agreement, such default shall not constitute a default by Owner of any other
portion of Owner's Property hereunder and shall not entitle City to terminate or modify this
Agreement with respect to such other portion of Owner’s Property owned by a Person who is not
in default.

3.3.3 Transfer to Public Agency. The reservation or dedication of a part or parts of
Owner's Property to a public agency is not a transfer of duties and obligations hereunder to such’
public agency unless specifically stated to be the case in the instrument of conveyance used for -
such reservation or dedication, or other form of agreement with the public agency.

3.3.4 Assignee’s Rights and Duties. Except as expressly limited herein, any and
all approved successors and assignees of Owner shall have the same rights, benefits, duties,
obligations and liabilities of Owner under this Agreement. 1f Owner's Property is subdivided, any
subdivided parcel may be sold, mortgaged, hypothecated, assigned of transferred to a Person for
development by them in accordance with the provisions of this Agreement. Owner shall remain
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liable for any obligations from which Owner is not expressly released pursuant to any of the
provisions of Section 3.3,

3.4 Amendment or Cancellation of Agreement. This Agreement may be amended from
time to time or canceled by the mutual consent of City and Owner in the same manner as its
adoption by an ordinance as set forth in California Government Code sections 65867 and 65868,
and the San Diego Municipal Code and shall be in a form suitable for recording in the Official
Records of San Diego County, California. The term "Agreement” shall Include any amendment
properly approved and executed. City and Owner acknowledge that the provisions of this
Agreement require a close degree of cooperation between them and that minor or insubstantial
changes to the Project may be required from time to time. Accordingly, changes to the Project
which the City Manager determines are minor and insubstantial may be made without amending
this Agreement. .

3.5 Enforcement. Notwithstanding California Government Code section 65865.4 and
San Diego Municipal Code section 111.0910, this Agreement is enforceable by City and Owner
in any manner provided by law including specific performance. The remedies provided in
Section 7.2 of this Agreement however, shall not include, and City shall not be liable for, any
action in damages or any costs or attomney'’s fees resulting from any dispute, controversy, action
or inaction, or any legal proceeding arising out of this Agreement.

3.6 Hold Harmless.

3.6.1 Owner shall hold City, its officers, agents, and employees harmless from
ha‘mhty as follows: (i) for damages, just compensation, restitution, or judicial or equitable relief
arising out of claims for personal injury, and claims for property damage, which are caused by
the operations of Owner, its contractors, subcontractors, agents or employees which relate to the
development of Owner's Property or which are related to performance by either party of its
obligations under Section 5.2 of this Agreement; and (ii) from and against any action or
proceeding brought by a third party against the City to set aside, cancel, void or annul any of the
following development approvals granted by the City in adopting: the General Plan/Framework
Plan and Local Coastal Program amendments necessary for the approval of the Subarea III Plan;
the Subarea III Plan; the rezoning of the Pardee Parcels; the MHPA Boundary Adjustments of
Owner’s Property; this Development Agreement or the City obligations contained in Section 5.2
of this Agreement; the PFFP, the Transportation Phasing Plan; the Phase Shift vote; discretionary
permits and subdivision map(s) for Owner's Property; and the environmental documents required
by CEQA for such development approvals.

3.6.2 Ovmer agrees to defend City and pay all costs for the defense of City and its
officers, agents and employees regarding any action or proceeding that Owner has herein agreed
to hold City harmless. Owner’s obligation for legal fees and costs shall be limited to the legal
fees and costs of only one legal counsel other than the City Attomneys office should it elect to
participate in such litigation. Owner’s agreement to hold City harmless applies to any action or
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proceeding herein before mentioned regardless of whether or not City prepared, supplied, or
approved this Agreement; plans or specifications, or both, for Owner's Property. Owner shall
have the right to select legal counsel to represent City in any such proceedings subject to City
Attorney’s approval. Such approval will not be unreasonably withheld.

3.6.3 City may make all reasonable decisions with respect to its representation in
any legal proceeding. However, if a settlement demand is made and Owner is willing to satisfy
the settlement demand and City rejects the settlement demand, Owner'Sindemnity obligation in
such proceeding shall from that point forward not exceed the amount of the settlement-demand.
Owner's agreement to indemnify and hold harmless as provided in this Section 3.6 does not
apply to: (i) any claim or cause of action challenging City’s approvals in adopting the MSCP; or
(i) any claim challenging the Council’s approval of the alignment of SR-56 which is unrelated to
the Subarea III Plan or Project Entitlements.

3.7 Binding Effect of Agreement. Except to the extent otherwise provided in this
Agreement, the burdens of this Agreement bind and the benefits of this Agreement inure to
Owner's successors in interest.

.3.8 Relationship of City and Owner. The contractual relationship between City and
Owner arising out of the Agreement is one of independent contractor and not agency. This
Agreement does not create any third party beneficiary rights.

3.9 Notices. All notices, demands, and correspondence required or permitted by this
Agreement shall be in writing and delivered in person, by facsimile, or mailed by first class or
certified mail, postage prepaid, addressed as follows:

If to City, to:

The City of San Diego

City Administration Building
202 "C" Street, 9th Floor
San Diego, California 92101
Attention: City Manager
Facsimile: (619) 236-6067

With a Copy to:

The City of San Diego

City Administration Building

202 "C" Street, 5th Floor

San Diego, California 92101

Attention: Private Development Manager
Facsimile: (619) 236-6478
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If to Owner, to:

Pardee Construction Company

10880 Wilshire Boulevard, Suite 19500
Los Angeles, California 90024
Attention: David Lyman, Esq.
Facsimile: (310) 446-1292

and

Pardee Construction Company
119 West “C” Street

Suite 2200 .

San Diego, California 92101
Attention: Michael Madigan

With a Copy to:

Seltzer Caplan Wilkins & McMahon
750 B Street, Suite 2100

San Diego, California 92101
Attention: Thomas F. Steinke, Esq.
Facsimile: (619) 685-3100

City or Owner may change its address by giving notice in writing to the other addressees
indicated above. Thereafter, notices, demands, and correspondence shall be addressed and
transmitted to the new addressees. Notice shall be deemed given upon personal delivery, or if by
facsimile, upon successful transmission, or, if mailed, two (2) business days following
deposit in the United States mail, properly sealed, postage prepaid, registered or certified, and
return receipt requested.

4.0 DEVELOPMENT OF THE PROPERTY.

4.1 Rules, Regulations, and Policies. The rules, regulations and official policies
governing the Project Entitlemengs and development of the Project are the Existing Laws and any
future rules, regulations, and policies as provided in Section 4.6 of this Agreement.

4,2 Land Use Entitlements

4.2.1 Owner has the vested right, to the maximum extent allowed under California
Development Agreement Legislation, except as expressly restricted in this Agreement, to
complete development of the Project in accordance with the Existing Laws, subject to future
rules, regulations and policies as provided in Section 4.6.
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4.2.2 The Project and Project Entitlements may include the approval of vesting
tentative maps pursuant to Section 66452.6 of the California Government Code. Any and all
rights conferred pursuant to such vesting tentative map(s) are extended for the full term of this
Agreement and shall survive any termination of this Agreement as otherwise provided under
applicable law. :

4.2.3 The right to regulate the rate and amount of growth.s not abrogated by City.
City retains the Police Power to provide for change in regulations, ordinances, policies and plans
relating to moratoria, building permit allocations, timing and sequencing of development and
financing and provision of adequate public facilities at the time of development. No vested
rights as to any requirements in this section 4.2.3 either as to Existing Laws or future regulations,
ordinances, policies and plans are conferred by this Agreement. In the exercise of its police
power, the City Council shall recognize and consider the circumstances existing at the time this
Agreement was authorized and shall limit its exercise of such power to matters of public health
and safety. In addition, such exercise of the police power shall be by 2/3 vote of the City Council
and shall be consistent with the purpose and intent of the California Development Agreement
Legislation.

4.3 Construction Standards and Specifications. The construction standards and
specifications for buildings, structures and necessary public improvements in the Project shall be
the applicable construction standards and specifications in effect at the time any development
approval is sought for the Project or any unit or structure contained within the Project.

4.4 Maximum Height and Size of Structures. The maximum height and size for all
structures shall be as provided in the Existing Laws.

4.5 Environmental Review.

4.5.1 Other than the mitigation measures set forth for the Project in the MEIR
(and any additional future mitigation programs contemplated therein), no other mitigation
measures for environmental impacts created by the Project, as presently addressed by the MEIR,
are required. When City requires any additional environmental review pursuant to CEQA or
Existing Laws, City may impose additional mitigation measures to mitigate, as permitted by law,
the adverse environmental impacts of such discretionary approvals.

4.5.2 City acknowledges that the Transportation Analysis has analyzed the traffic
projected to be generated from Subarea IlI, as presented in the Subarea I Plan, and, in
accordance with all applicable legal requirements, including, without limitation, the City of San
Diego Traffic Impact Study Manual Guidelines [the Guidelines], a total of 5,182 dwelling units,
300,000 square feet commercial, 300,000 square feet industrial may be built without the
necessity of preparing a new Transportation Analysis. Additional transportation analyses may be
required by City with respect to implementation of the Subarea III Plan for specific site areas.
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For purposes of this Section and any future traffic analysis under this Agreement, calculation of
the peak hour trips shall be based upon the trip generation rates set forth in the Transportation
Analysis and MEIR (or trip generation rates in effect at that time for land uses not described in
the Transportation Analysis and MEIR).

4.6 Discretionary Approvals. Except as provided in Section 4.2, this Agreement does
not prevent the City, when considering requests for discretionary approvals subsequent to the
Effective Date, from applying new rules, regulations, and policies whick are applicable to
Owner's Property, including, but not limited to, changes in the General Plan, or changes in
subdivision and/or building regulations, nor does this Agreement prevent the City from denying
or conditionally approving any subsequent applications for land use entitlements based on such
new rules, regulations and/or policies; provided, however, that such new rules, regulations, and
official policies (i) are not in conflict with the Existing Laws; (ii) are of general application
within the City; (iii) are not imposed solely with respect to Owner's Property; and (iv) do not
prevent development of the Project for the uses and to the density or intensity of development
provided for in this Agreement. In addition, this Agreernent shall not prevent the City from
exercising its police power to protect the health and safety of the public. This police povwer,
exercised in accordance with Section 4.2.3 of this Agreement, is paramount to any rights or
obligations created or existing between the Parties.

_ 4.7 Processing Fees. All fees and charges intended to cover City costs associated with
processing dévelopmient applications for the Project including but not limited to fees and charges
for application processing, inspections (including any administrative costs incurred in connection
with review pursuant to Section 6 below), plan review, plan processing, and/or environmental
review, which are existing, revised, or adopted during the term of this Agreement, shall apply to
the development of the Project, provided, however, that such fees or charges are in force and
effect on a City-wide basis at the time of application.

4.8 Amendments to Facility Financing Plans. This Agreement does not preclude the
inclusion of and changes to the PFFP adopted on a community or City-wide basis where the
inclusion or change is caused by (i) inflation, (ii) later, more accurate cost estimation; or (iii)
later commonly accepted higher standards of construction; or is to address Pacific Highlands
Ranch community facility deficiencies arising from and attributable to unforseen circumstances
in the development of the Project.

4.9 Transportation Phasing. Nothing contained in the Transportation Phasing Plan
precludes Owner from filing and processing subdivision maps for purposes of dividing Owner's
Property into various sized parcels in order to facilitate the financing or development of the
property provided the City Engineer determines the map to be in substantial conformance with
the Project Entitlements. The City Engineer may condition the filing of any such maps to provide
for orderly development and protect the interests of the public and purchasers of the individual’
parcels.
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~ 4.10 Future Approvals. To the extent that Owner provides complete, accurate
applications with appropriate and necessary technical standards and reports, including, but not
limited to, environmental analysis, the City shall use its best good faith efforts to process and
take final action on Owner's completed applications for future land use permits and approvals in
a timely manner.

4.11 Moratoriums. Moratoriums enacted by the City for the public health and safety
which are imposed on Owner's Property or Project shall toll the time pesiods set forth in this
Agreement.

4.12 Progress Reports Until Construction of Project is Complete. Owner shall make
reports of the progress of construction of public facilities undertaken by Owner described in this
Agreement in such detail and at such time as the City Manager or City Engineer reasonably
requests.

4.13 City to Receive Construction Contract Documents. Owner shall fumnish City,
upon written request, copies of any public improvement construction contracts 2nd supporting
"documents relating to Owner's Property.

4.14 Conditions of Discretionary Approvals. The requirements imposed as conditions
of any discretionary approval received through the City's existing regulatory process are
governed by the terms of those approvals except to the extent this Agreement expressly modifies
or limits such conditions. Such conditions are not affected by the termination, caricellation,
rescission, revocation, default or expiration of this Agreement.

4.15 Changes in Federal and State Law. Owner's Property may be subject to
subsequently enacted state or federa! laws or regulations which preempt local regulations, or
mandate the adoption of local regulations, in conflict with this Agreement. Upon discovery of a
subsequently enacted federal or state law affecting implementation of the Project, City and
Owner shall meet and confer in good faith in a reasonable attempt to modify this Agreement, as
necessary, to fully comply with such federal or state law or regulation. In such negotiations, City
and Owner shall cooperate to resolve the conflict, while preserving the terms of this Agreement
and the rights of Owner as derived from this Agreement to the maximum feasible extent. City
shall limit imposition of new or additional requirements to the project to those necessary to
establish full compliance with the change in state or federal law.

4.16 Credits & Reimbursements.

4.16.1 If City requests and Owner either advances funds for or constructs public
facilities beyond those based upon a need created by the development of Owner’s Property,
Owner may seek reimbursement from developers or property owners benefitted by the
advancement or construction. Owner is not entitled to seek reimbursement for the items of
extraordinary benefit provided in Sections 5.2.2 through 5.2.10. Owner’s reimbursement for the
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items of extraordinary benefit listed in Sections 5.2.1 and 5.2.11 shall be as provided in those
sections.

4.16.2 Reimbursement mechanisms may include City’s conditioning of project
approvals of any benefitting developer or property owner, or other reimbursement mechanisms in
the sole, reasonable discretion of the City Council. If Owner elects to be reimbursed from
development impact fees collected from other properties located within the NCFUA, or the
PFFP, reimbursement may be in the form of either cash or credit againstOwner’s payment of
PFFP fees at the time the fees would otherwise be due and payable to City.

5.0 DEVELOPMENT PROGRAM.
5.1 Effective Date of Agreement & Provision of Extraordinary Benefit.

' 5.1.1 This Agreement is effective upon the Effective Date. If the Phase Shiftis
subsequently invalidated or nullified for any reason, this Agreement shall terminate and the
Parties shall be relieved of any obligations under this Agreement; and City shall reconvey and
refund any property or funds already received as extraordinary benefit under Section 5.2 except
with respect to Section 5.2.3, in which case City shall be required to reimburse Pardee for the
difference between the Purchase Price of $3,000,000 and the fair market value at the time of
acquisition of the property, plus interest at the same rate the City earns on pooled investments
accruing from the date of acquisition to the date of invalidation of the Phase Shift. The refund of
any funds received shall include interest accrued in the deposit account for the funds.

5.1.2 Owner is not required to provide any of the enumerated items of
extraordinary benefit set forth in Section 5.2 except items 5.2.3 (Purchase Agreement for Police
Substation Site); 5.2.5 (Conveyance of Parcels A & B); and 5.2.10 (Endowment Fund) and none
of the City approvals provided in Section 5.3 are effective until the later of the following dates:
(i) the date upon which every statute of limitations, applicable to any challenge of a successful
phase shift, has run; (ii) the date of final resolution and conclusion of any proceedings or
challenges (legal or otherwise) to a successful phase shift; or (iii) the date the conditions
precedent to the ballot measure becoming effective are satisfied. ‘

5.2 Extraordinary and Significant Public Benefits. Notwithstanding any provision in
this Agreement, or of law, to the contrary, and as consideration for the Parties entering into this
Agreement, Owner shall provide to City the enumerated extraordinary and significant benefits as
follows:

5.2.1 Pardee will design and construct exclusive equestrian use and mixed use
trails on Pardee’s Parcels in Subarea III as depicted in the Subarea III Plan (approximately 6
miles) according to City’s trail design standard. The trails shall be constructed in phases in
connection with maps filed by Pardee, Pardee will be reimbursed from the PFFP, for its design
and construction costs in constructing non-equestrian portions of the mixed-use trails only. City
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shall defend and indemnify Pardee as provided in attached Exhibit “E” for design and
construction of trails used by equestrians.

5.2.2. Pardee will forego receipt of payment for any amount in excess of $6
million for dedication of SR-56 Right-of-Way upon any parcel within Subarea III controlled by
Pardee at the time right of way acquisition occurs.

5.2.3. No later than 30 days after the Effective Date, Pardee will enter into a
purchase agreement to sell to City a police station site with a2 minimum of 4.0 gross (3.5 net
developable) acres in Carmel Valley, the site to be mutually agreed upon, for a purchase price of
no more than three million dollars. The terms of the purchase shall be as provided in attached
Exhibit “F.”

5.2.4. Pardee shall contribute $100,000.00 towards construction of a wildlife
undercrossing at El Camino Real. The location of the wildlife undercrossing shall be determined
by City. Pardee shall make the contribution to City no later than 30 days prior to the first
scheduled City Council hearing to certify an environmental document and approve a capital
improvement project which includes the undercrossing.

5.2.5 Pardee shall transfer to City, at no cost to City, fee title to Parcels A & B in
Carmel Valley Neighborhood 8A exclusive of the mitigation land bank arezs no later than 10
days after the Effective Date. City and Pardee shall negotiate in good faith 2 mitigation bank
agreement consistent with NCCP Mitigation Bank guidelines to allow Pardee to establish a
mitigation bank containing a total of 24 acres of mitigation credit. Specific acreages of vernal
pools and Maritime Chaparral resources will be determined as part of the mitigation bank
agreement. Upon entering in a mitigation bank agreement, Pardee may sell to City or third
parties for use as mitigation. Pardee may sell the mitigation bank acreage for no more than
$42,000 per acre. If the Phase Shift vote is invalidated as provided in Section 5.1, City shall
reconvey Parcels A & B to Pardee in an “as is” condition.

5.2.6 Pardee shall convey to City, at no cost to City, title to the MHPA designated
land on Pardee’s Parcels. Conveyances will occur in phases as tentative subdivision maps and -
related ensuing final maps are approved. Pardee shall restore 131 acres of disturbed habitat
within the MHPA within the Pardee Parcels. Restoration shall commence simultaneously with
the mass grading of Pardee Parcels. Restoration shall be accomplished in conformance with the
Pacific Highlands Ranch Conceptual Restoration Plan (Appendix C2 of MEIR 96-7918/Sch. No.
97111077). Pursuant to NCCP Mitigation Bank Guidelines Pardee may establish a mitigation
bank for the 131-acre restoration area. Mitigation Credits will be available for sale as the restored
habitat achieves the minimum success criteria identified in the revegetation plans approved
consistent with the Conceptual Restoration Plan. The City will accept the fee title of property
included in the bank as the credits are purchased. Pardee shall maintain and manage the wildlife
resources on all portions of the land contained in the mitigation bank until transferred in fee title
to City.
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5.2.7. Pardee waives any claims it may have against City in processing the
Neighborhood 8A plans, including, but not limited to, any claim for inverse condemnation. This
waiver shall cease to be effective when this Agreement is terminated in accordance with its
terms.

5.2.8. Wherever the City determines fencing will not fully avoid edge effects
adjacent to the MHPA adjacent to Gonzalez Canyon wildlife corridor agd south to Carmel
Valley, Pardee shall construct walls to manage the edge effects. A graphic depicting the general
location of the walls is attached as Exhibit “G.” |

5.2.9 Pardee shall maintain Brush Management Zones 1 and 2 on the Pardee
Parcels outside of the MHPA adjacent to Gonzalez Canyon wildlife corridor and south to Carmel
Valley. A graphic depicting the brush management/MHPA buffer is attached as Exhibit “H.”

5.2.10 Pardee shall contribute $250,000 to establish an endowment fund for the
maintenance of trails and habitat areas within the NCFUA and Carmel Valley within 10 days of
the Effective Date.

5.2.11 Pardee shall guarantee up to $2,000,000 to fund project reports and
environmental documentation for unfinished connectors at SR-56 and I-5 and SR-56 and I-15.
To accomplish this, Pardee shall, within 10 days of the Effective Date establish an escrow
account in the amount of $2,000,000 or provide some alternative form of security acceptable to
-the public agencies. Interest from funds deposited into the escrow account shall accrue to
Pardee. Pardee shall advance funding up to the $2,000,000 maximum to the public agency -
responsible for preparing the project report and environmental documentation. Pardee shall pay
the funds as costs are incurred. Pardee shall be eligible for reimbursement for the advancement
of funds from funded “TEA 21" funding or other appropriate non-City regional, State, or federal
funding sources.

5.3 City’s Obligations with Respect to Development Program.

5.3.1 City approves an expanded development footprint on the Pardee-owned
property within Neighborhood 10 in Carmel Valley which includes an adjustment of the MHPA
boundary by approximately 9.5 net developable acres in exchange for an in¢rease in the MHPA
boundary of equivalent acreage within Subarea IlI. A graphic depicting the general location of
the boundary adjustment in Neighborhood 10 VIM is attached as Exhibit “1.” In the alternative,
at Owner’s option, City may either (1) allow an adjustment to the existing approved subdivision
maps in Neighborhood 10 to allow for an additional 72 to 74 dwelling units; or (2) provide an
increase in a development footprint jn some other area(s) of Pardee-owned property within
Neighborhood 10, subject to adequate environmental review and concurrence with the City and
Wildlife Agencies. If such adjustments result in a reduction of MHPA encroachment in
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Neighborhood 10, City will be allowed to use the reduction as credit towards other MHPA
encroachment by the City.

5.3.2 City approves the transfer of the underlying zone rights to 6 dwelling units
in Subarea V (in addition to the transfer of 9 dwelling units previously approved) from the Deéer
Canyon parcel (approximately 60 acres) to the Lorenz parcel (approximately 78 acres) creating a
total permissible unit count of 46 dwelling units on the Lorenz parcel. These 46 dwelling units
may be transferred from the Lorenz parcel to any other approved develspment footprintsin
Subarea V upon Owner’s election, provided the transfer is consistent with the Subarea V Specific
Plan. City staff will cooperate with Pardee and support State or Federal funding to acquire the.
Deer Canyon parcel for one million dollars.

5.3.3 City approves the revision of the Neighborhood 10 Precise Plan to allow for
the construction of 200 multi-family dwelling units where 98 multi-family dwelling units are
currently authorized. ' : '

5.4 Subsequént Changes to Project Necessitated by Other Permitting Entities.
Entities, other than City, with permit issuing or approval authority for the Project or Owner's
Property cause, may require Owner to amend City granted approvals for development of Owner’s
Property or the Project. If this occurs, to the extent that Owner provides complete, accurate
applications with appropriate and necessary technical standards and reports, including, but not
limited to, énvironmental analysis, the City shall use its best good faith efforts to process and
take final action on Owner’s completed applications for future land use permits and approvals ir
a timely manner. If changes are approved, City shall not impose new or revised conditions,
exactions, fees, or mitigation requirements except those which relate directly to the requested
amendment and are proportional to any substantial new impact created by the requested
amendment.

5.5 Expiration Dates of Vesting Tentative Map and Tentative Map. Pursuant to
California Government Code section 66452.6, the expiration date of Owner's tentative maps or
vesting tentative maps for the Project, if and when approved, are extended upon being approved,
and shall remain valid until the termination date of this Agreement. Notwithstanding any
condition or provision which may provide to the contrary, every approval, other than ministerial,
granted for the Project is extended until the termination date of this Agreement.

5.6 Affordable Housing. Owner shall comply with City’s affordable housing
requirement contained in the Framework Plan and the Subarea III Plan. All tentative maps or
other development permits for all Pardee parcels shall be conditioned to assure that affordable
housing requirements are met prior to the recordation of the first final map or issuance of a
grading permit.

5.7 Limitations. Owner acknowledges that if any third party brings a bona fide legal
action challenging the validity of the SR-56 alignment approved by the City Council, resolution
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of such litigation either by judgment of the court, or through negotiated settlement could require -
revision of the Subarea III Plan.. Owner may elect to participate in such legal action. To the
extentithe legal action or negotiated settlement affects Owner's rights under this Agreement, City
and Ofvner agree to cooperate in resolving the matter in an attempt to preserve the terms of this
Agreement and the rights of City and Owner under this Agreement to the maximum extent
feasible while resolving the litigation. If the Subarea I1I plan is revised as a result of such
litigation, Owner may elect to either (1) proceed with vested development rights under the
revised plan as provided in this Agreement or (2) terminate this Agreement. Any election to
terminate shall be made in writing within 30 days of the date of the adoption’of a revised Subarea
III Plah. If Owner elects to terminate, Owner shall be relieved of any further obligations under
this A%reement except the obligations referenced in Sections 5.2.1 [Equestrian Trails], 5.2.4
[Wildlife Undercrossing], 5.2.7 [Waiver as to Neighborhood 8A].

5.8 Equal Employment Opportunity Program. Owner shall not to discriminate against
any employee or applicant for employment on any basis prohibited by law. Owner shall provide
equal opportunity in all employment practices. In addition, to the extent applicable to this
Agreement, Owner shall comply with the City's equal employment opportunity program, as that
prograin is defined in the City_Municipal Code, Chapter I, Article 2, Division 27, as of the
effectiye date of Ordinance No.O‘l 8971 approving this Agreement.

6.0 ANNUAL REVIEW.

6.1 City and Owner Responsibilities. City shall, at least every twelve (12) months
duringithe term of this Agreement, review the extent of good faith substantial compliance by
Owner'with the terms of this Agreement. Pursuant to California Government Code section
65865.1, as amended, and City Municipal Code section 111.0907, Owner shall have the duty to
demonstrate by substantial evidence its good faith compliance with the terms of this Agreement
at the annual review. '

6.2 Review Letter. If Owner is found to be in compliance with this Agreement after the
annual review, City shall, upon written request by Owner, issue a review letter in recordable
form ("Review Letter") to Owner stating that, based upon information known or made known to
the City Council, the City Planning Commission, and/or the City Manager, this Agreement
remains in effect and Owner is not in default. Owner may record the Letter in the Official
Records of the County of San Diego.

6.3 Failure of Periodic Review. City’s failure to review at least annually Owner's
compliance with the terms and conditions of this Agreement shall not constitute or be asserted by
any Person as a breach of this Agreement. If City has not completed an annual review in any
twelve month period, Owner may request, in writing, a Review Letter. If City fails to provide
such Réview Letter or otherwise complete such annual review and notify Owner in writing of its
status hereunder within thirty (30) days after Owner’s written request, Owner shall be deemed to
be in conformity with all requirements and terms of this Agreement as of the request date. This
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does not preclude the City from issuing a Notice of Default pursuant to Section 8, if and when
the City determines there has been a default under this Agreement.

7.0 DEFAULT.

7.1 Events of Default. A default under this Agreement shall be deemed to have occurred
upon the happening of one or more of the following events or conditions:

7.1.1 A warranty, representation or statement made or funished by Owner to City
is false or proves to have been false in any material respect when it was made.

. 7.1.2 A finding and determination made by the City Council following an annual
review under the procedure provided for in California Government Code section 65865.1 that,
upon the basis of substantial evidence, Owner has not substantially complied in good faith with
one or more of the terms or conditions of this Agreement. '

7.1.3 City arbitrarily refuses to consider requested development permits,
applications, or entitlements submitted in accordance with the provisions of this Agreement.

7.1.4-Any other event, condition, act, or omission by City or Owner which
materially interferes with the terms of this Agreemient.

7.2 Procedure Upon Default.

'7.2.1 Upon the occurrence of default, the City Council or Owner may terminate
this Agreement only after providing the other Party thirty (30) days' written notice specifying the
nature of the alleged default and, when appropriate, the manner in which said default may be
satisfactorily cured. After proper notice and expiration of said thirty (30) day cure period without
cure, this Agreement may be terminated. In the event that City or Owner's default is not subject
to cure within the thirty (30) day period, City or Owner shall be deemed not to remain in default
in the event that City or Owner commences to cure within such thirty (30) day penod and
(diligently prosecutes such cure to completion. Failure or delay in giving notice 6f any default
shall not constitute a waiver of any default, nor shall it change the time of default.
Notwithstanding any other provisions of this Agreement to the contrary, the non-defaulting party
may formulate and propose to the defaulting party options for curing any defaults under this
Agreement for which a cure is not specified in this Agreement.

7.2.2 City does not waive any claim of defect in performance by Owner if, on
periodic review, City does not propose to modify or terminate this Agreement.

7.2.3 Subject to Section 9.7 of this Agreement, non-performance shall not be
excused because of a failure of a third person.
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7.2.4 All other remedies at law or in equity which are not inconsistent with the
provisions of this Agreement are available to City and Owner to pursue in the event there is a
breach.

7.3 Institution of Legal Action. In addition to any other rights or remedies, City or
Owner may institute a legal action to cure, correct, or remedy any default or breach, to
specifically enforce any covenants or agreements set forth in this Agreement, or to enjoin any
threatened or attempted violation of this Agreement, or to obtain any remedies consistent with
the puipose of this Agreement. The prevailing party in any such legal action shall be entitled to
recover attorneys' fees and costs. Legal actions shall be instituted in the Superior Court of the
Courity of San Diego, State of California, or in the Federal District Court in the Southemn District
of California.

8.0 ENCUMBRANCES AND RELEASES ON PROPERTY

8.1 Discretion to Encumber. This Agreement shall not prevent or limit Owner, in any
manner, at Owner's sole discretion, from encumbering Owner’s Property or any portion thereof
or any improvement on Owner's Property by any mortgage, deed of trust, or other security device
securing financing with respect to Owner's Property or its improvements.

8.2 Entitlement to Written Notice of Default. The mortgagee of a mortgage or
beneficiary of'a deed of trust encumbering Owner's Property or any part thereof and their
successors and assigns shall, upon written request to City, be entitled to receive from City written
notification of any default by Owner of the performance of Owner's obligations under this
Agreement which has not been cured within thirty (30) days following the date of the notice of
such default. :

8.2.1 Notwithstanding Owner’s default, this agreement shall not be terminated by
City as to any mortgagee or beneficiary to whom notice is to be given and to which either of the
following is true: '

(a) The mortgagee or beneficiary cures any default by Owner involving the
payment of money within ninety (90) days after the notice of default; provided, however,
that if any such default cannot, with diligence, be cured within such ninety (90) day period, then
such mortgagee/beneficiary shall have additional time as may be reasonably necessary to cure
such default if such mortgagee/beneficiary commences to-cure within such ninety (90) day period
and thereafter diligently pursues and completes such cure.

(b) As to defaults requiring title or possession of Owner's Property or any
portion thereof to effectuate a cure: (i) the mortgagee/beneficiary agrees in writing, within ninety
(90) days after receipt from City of the written notice of default, to perform the proportionate
share of Owner's obligations under this Agreement allocable to that part of Owner's Property in
which the mortgagee/beneficiary has an interest conditioned upon such mortgagee's/beneficiary’s
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acquisition of Owner's Property or portion thereof by foreclosure (including a trustee sale) or by -
a deed in lieu of foreclosure; (ii) the mortgagee/beneficiary commences foreclosure proceedings
to reacquire title to Owner’s Property of applicable portion thereof within said ninety (90) days
and thereafter diligently pursues such foreclosure to completion, and (iii) the
mortgagee/beneficiary promptly and diligently cures such default after obtaining title or
possession. Subject to the foregoing, in the event any mortgagee/beneficiary records a notice of
default as to its mortgage or deed of trust, City shall consent to the assignment of all of Owner's
rights and obligations under this Agreement to the mortgagee/beneficiaxy or to any purchaser of
Owner's interest at a foreclosure or trustee sale and Owner shall remain liable for such
obligations unless released by City or unless the applicable portion of Owner's Property is
transferred in accordance with Section 3.3 of this Agreement.

8.2.2 Notwithstanding Section 8.2.1 of this Agreement, if any
mortgagee/beneficiary is prohibited from commencing or prosecuting foreclosure or other
appropriate proceedings including by any process of injunction issued by any court or by reason
of any action by any court having jurisdiction of any bankruptcy or insolvency proceedings
involving Owner, the times specified in Section 8.2.1 of this Agreement for commencing or
prosecuting foreclosure or other proceedings shall be extended for the period of the prohibition.

8.2.3 Neither entering into this Agreement nor a breach of this Agreement shall
defeat, render invalid, diminish or impair the lien of any existing or future mortgage or deed of
trust on Owner's Property made in good faith and for value.

8.3 Mortgagee Not Obligated. Except as provided to the contrary in this Agreement, no
mortgagee or beneficiary shall have an obligation or duty under this Agreement to perform the .
ohjigations of Owner or other affirmative covenants of Owner hereunder, or to guarantee such '
performance, and no mortgagee or beneficiary shall be liable for any defaults or monetary
obligations of Owner arising prior to acquisition of title to Owner's Property by such mortgagee
or beneficiary or their respective successors or assigns; except that, to the extent any covenant to
be performed by Owner is a condition to the performance of a covenant by City, the performance
thereof shall continue to be a condition precedent to City's performance hereunder. In the event 2
mortgagee or beneficiary elects to develop Owner's Property in accordance with the
Development Plan, the mortgagee or beneficiary shall be required to assume and perform the
obligations or other affirmative covenants of Owner under this Agreement.

8.4 Releases. City agrees that upon written request of Owner and payment of all fees and
performance of the requirements and conditions required of Owner by this Agreement with
respect to Owner's Property, or any portion thereof, City Manager shall execute and deliver to
Owner appropriate release(s) of further obligations imposed by this Agreement in form and
substance acceptable to the San Diego County Recorder or as otherwise may be necessary to
effect the release. City Manager shall not unreasonably withhold approval of such release(s).
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8.5 Termination of Agreement With Respect to Individual Residential Lots Upon
Sale to Public. Notwithstanding any other provisions of this Agreement, this Agreement shall
terminate with respect to any residential lot and such lot shall be released and no longer be
subject to this Agreement without execution or recordation of any further document when the lot
has been subdivided and title conveyed to the lot's ultimate user.

9.0 MISCELLANEOUS PROVISIONS,

9.1 Rules of Construction. The singular includes the plural; the masculine gender
includes the feminine; "shall" is mandatory; "may" is permissive. If there is more than one
signatory to this Agreement, their obligations are joint and several.

9.2 Development Plan as a Private Undertaking. It is specifically understood by City
and Owner that (i) the Development Plan is a private development; (ii) City has no interest in or
responsibilities for or duty to third parties concerning any improvements to Owner's Property
until City accepts the improvements pursuant to the provisions of this Agreement or in
connection with subdivision map approvals; and (iii) Owner shall have the full power and
exclusive control of Owner's Property subject to the obligations of Owner set forth in this
Agreement.

9.3 Captions. The captions of this Agreement are for convenience and reference only and
shall not define, explain, modify, construe, limit, amplify, or aid in the interpretation,
construction, or meaning of any of the provisions of this Agreement.

9.4 Consent. Where the consent or approval of City or Owner is required or necessary
under this Agreement, the consent or approval shall not be unreasonably withheld, delayed, or
conditioned.

9.5 Covenant of Cooperation. City and Owner shall cooperate and deal with each other
in good faith, and assist each other in the performance of the provisions of this Agreement.

9.6 Recording. The City Clerk shall cause a copy of this Agreement to be recorded with
the Office of the County Recorder of San Diego County, California, within ten (10) days
following final execution of this Agreement.

9.7 Delay, Extension of Time for Performance. In addition to any specific provision of
this Agreement, performance by either party of its obligations hereunder shall be excused and the
term of this Agreement extended during any period of delay caused at any time by reason of acts
of God, or Civil proceedings, riots, strikes, or damage to work in process by reason of fire,
floods, earthquake, or other such casualties. Each party shall promptly notify the other party of
any delay hereunder as soon as possible after the delay is determined. This section does not apply
to circumstances that could have been prevented by the exercise of prudence, diligence and due
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care. The term of this Agreement shall be extended by the period of time that Owner is actually
delayed as a result of such cause. )

9.8 Interpretation and Governing Law. This Agreement and any dispute arising
hereunder shall be govemed and interpreted in accordance with the laws of the State of

California.

9.9 Time of Essence. Time is of the essence in the performance.of the provisions of this
Agreement as to which time is an element.

LADUGARD\PROJECTS\PARDEE\PARDA-C2.WPD September 2, 1998



This Agreement has been executed by the City of San Diego, acting by and through its
City Manager, pursuant to Ordinance No. O- 18571 , authorizing such execution, and
by Owner.

THE CITY OF SAN DIEGO

By(rl*ﬁ [%Z‘MKM/

City Manager
Tmo o(mecffowé“"‘v

PARDEE CONSTRUCTION COMPANY

ﬁ/\ T

Michael D. Madigan

Title ior Vice President

By -

Charles A. Corum

Title Assistant Vice President

I APPROVE the form and legality of this
Agreement this_Md day of _ {/svemcbe _, 199 5’/

CASEY GWINN, City Attomey

By ,ﬂ/wu(,(/ % Q-‘/M_A

Prescilla Dugard
Deputy City Att

LADUGARD\PROJECTS\PARDEEPARDA-C2.WPD September2, 1998
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State of CALTFORNTA
County of SAN DIEGO
On__October 8, 1998 hefore ma, Edythe E. Goff, Motary Public
. Daia Jiamg 308 Tn of Oficer {25, "2 Oae, Notary Putic}
personally appeared MICHAEL D, MADIGAN and CHARLES A, CORIM
‘ Namalx) of Sgnaia)

£ personally known to me -

L2 prarst-torassnti :

vihose name{s) #2/are subscribed to the within Instrument
and acknowledged to me thatbaizkalthey exascuted tha
same In BsBerthelr authorized capecity(ies), and that by

~Hizfesthelr signature(s) on the fnstrument tha parson(s),
or the enlity upon behalf of which the persen(s) acled,
exsculad the Instrument.

v LT e

WITNESS my hand and official saal,

et L2

. Sonaturs of Moty B

OPTIONAL

Though the Information below i5 not requited by law, It may prova valualila lo persans ralying on 2 Cocumen! and could pravant
fraugident remaval and teatizehment of this forn (o asother document.

Description of Attached Document
Development Agreement Between The City of San Diego And

: ; : E A e
Title or Type of Document: gﬁﬁdiﬁig‘)iﬁ r&ﬁﬁ’fﬁ%‘iw%%%sga?f}ﬁﬁmg%’é%&‘gﬁs RaNCH

] individual
% Corparale QOfficer

Title(s): Sanior Vice President
O Pariner—1J Umited O Genaral

O Attorney-in-Fact
RIGHY THUREPEINT|

O Guardian or Conservalor

£} Trustee
{0 Other: Top of Purd hees

Signer Is Representing:

Parvdee Construction
Company

Document Date: Not vet signad Mumber of Pages: _24 (plus
. Exhibits)
Signer{s) Other Than Named Above: __Not vet signed by the City
Capacity(ies) Claimed by Signer(s)
Signer’s Name: _Michael D. Madigan Signar's Nama: __Chatles 4. Corua

1 individusal
5 Corporate Officer

Titlefs): __ Assistanc Vice President
{3 Fariner — {1 Limited O Gsazral

0 Aterney-in-Fact

O Trustse ‘ :r
MY THUEEPRD
« OFSIGNER

Tas ¢f Ihiamb hers

1 Guardian or Consevalyr
3 Cthse:

G T R O R B D B D R B B L B I 3 o B B 3 oy oy B Y B B B o B S o D B e S L5 L D Ny P B D O B I 3 DX 3 A O 5 D R OO S o ATV 2N SN T D I L T L ot v ¢

ot e

Signer Is Representing:

Pardee Construction
Campany

it e v..»-'.»’.xJ’O-(u\O'JO%ﬂ”’}’b’bmﬁ%mb%bnn%%ﬁ%&@ﬂ&%ﬁ%%%%m%ﬂm%ﬁ%%%m%%m‘mfmﬂ‘g

%Wﬁ?ﬁy
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EXHIBIT “A”
OWNER’S PROPERTY

Owner’s Property consists of the following described parcels of real property within the
City of San Diego, State of California:

Parcel A

Parcel B

Parcel C

FSLIC/Deer

—— e w

Canyon Parcel

Lorenz Parcel

Pardee Parcels

Pefiasquitos
West Parcel

Vestirig

Tentative Map
No. 96-0737

Parcel A is located within Neighbothood 8A of the Carmel Valley
Community. See page 2 of 12 on this Exhibit for the legal
description of this Parcel.

Parcel B is located within Nexghborhood 8A of the Cammel Valley
Community. See page 3 of 12 on this Exhibit for the legal
description of this Parcel.

Parcel C comprises all of Neighborhood 8C within the Carmel Valley_
Community. See page 4 of 12 on this Exhibit for the legal”
description of this Parcel. '

The FSLIC/Deer Canyon Parcel is located within Subarea V of the
North City Future Urbanizing Area. See page 5 of 12 on this Exhibit
for the legal description of this Parcel.

The Lorenz Parcel is located within Subarea V of the North City
Future Urbanizing Area. See page 6 of 12 on this Exhibit for the
legal description of this Parcel.

The Pardee Parcels consist of all of the Pardee real property
ownership within Subarea III of the North City Future Urbanizing
Area, exclusive of Del Mar Highlands Estates. See page 7 of 12
through page 10 of 12 on this Exhibit for the legal description of the
Pardec Parcels. See Exhibit K for the legal descnptlon of Del Mar
Highlands Estates. '

The Pefiasquitos West Parcel is located within Subarea IV of the
North City Future Urbanizing Area. See page 11 of 12 on this
Exhibit for the legal description of this Parcel.

Vesting Tentative Map No. 96-0737 is located in Neighborhood 10 of
the Carmel Valley Community. See page 12 of 12 on this Exhibit for
the legal description of this Map.
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EXHIBIT ‘A’
LEGAL DESCRIPTION

OF

PARCEL ‘A’

ALL OF FREMONT, A.SUBDIVISION OF THE NORTHWEST QUARTER OF-
SECTION 29, TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO

BASE AND MERIDIAN, IN THE CITY OF

SAN DIEGO, COUNTY OF SAN

DIEGO, STATE OF CALIFORNIA, ACCORDING TO MAP THEREOF NO. 1283,
FILED IN THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO COUNTY,
SEPTEMBER 3, 1910, EXCEPTING THEREFROM LOTS 1 THROUGH 11
INCLUSIVE, LOTS 19 THROUGH 27 INCLUSIVE, LOT 30 AND LOT ‘A”.
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EXHIBIT ‘A’
LEGAL DESCRIPTION
OF
PARCEL ‘B’

LOTS 2 THROUGH 8 INCLUSIVE AND LOT ‘A’ OF FREMONT, A SUBDIVISION
OF THE NORTHWEST QUARTER OF SECTION 29, TOWNSHIP 14 SOUTH,
RANGE 3 WEST, SAN BERNARDINO BASE AND MERIDIAN, IN THE CITY OF
SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING
TO MAP THEREOF NO. 1283, FILED IN ° OFFICE OF THE COUNTY
RECORDER OF SAN DIEGO COUNTY, SEPTEMBER 3, 1910.
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EXHIBIT ‘A’
LEGAL DESCRIRTION
OF
PARCEL ‘C!

THE LAND REFERRED TO HEREIN IS SITUATED K THE STATE OF
CALIFORNIA, COUNTY OF SAN DIEGO, IS DESCRIBED AS FOLLOWS:

PARCEL 1:

THE NORTHEAST QUARTER OF THE SOUTHEAST QUARTER OF SECTION 30,
TOWNSHIP 14 SOUTH, RANGE 3 WEST, .SAN BERNARDINO BASE AND
MERIDIAN, IN' THE COUNTY OF SAN DIEGO, STATE OF CALIFORNIA,
ACCORDING TO OFFICIAL PLAT.

PARCEL 2:

A TEMPORARY EASEMENT AND RIGHT-OF-WAY FOR INGRESS AND
EGRESS -AND ROAD PURPOSES AND UTILITY LINES TO BE USED IN
COMMON WITH THE GRANTORS AND OTHERS OVER A STRIP OF LAND
50.00 FEET WIDE IN THE SOUTH HALF OF THE NORTHEAST QUARTER OF
SECTION 30, TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO
BASE AND MERIDAN, IN THE COUNTY OF SAN DIEGO, STATE OF
CALIFORNIA, THE CENTERLINE OF SAID 50.00 FOOT -STRIP BEING THE
CENTERLINE OF THE EXISTING TRAVELED DIRT ROADWAY RUNNING IN A
NORTHERLY, AND SOUTHERLY DIRECTION ACROSS THE LAND DESCRIBED
IN DEED TO TITLE INSURANCE AND TRUST COMPANY, RECORDED APRIL
22, 1965 AS FILE NQ. 71978 OF OFFICIAL RECORDS, SAID EXISTING ROAD
BEGINS IN THE NORTHERLY BOUNDARY ¢F SAID TITLE INSURANCE AND
TRUST COMPANY'S LAND AND ENDS THE NORTH LINE OF THE
NORTHEAST QUARTER OF THE SOUTHEAST QUARTER OF SECTION 30.

THE EASEMENT DESCRIBED ABOVE SHALL TERMINATE AND BE OF NO
EFFECT WHEN A PERMANENT ROAD IS CONSTRUCTED AND A
PERMANENT EASEMENT IS CONVEYED TO THE OWNERS OF THE
NORTHEAST QUARTER OF THE SOUTHEAST QUARTER OF SECTION 30 AND
MADE APPURTENANT TO SAID NORTHEAST QUARTER OF THE SOUTHEAST
QUARTER OF SECTION 30.
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EXHIBIT ‘A’
LEGAL DESCRIPTION
OF
FSLIC/DEER CANYON PARCEL

THE NORTH HALF OF THE NORTHWEST QUARTER OR THE SOUTHEAST
QUARTER AND THE NORTHEAST QUARTER OF THE SOUTHWEST QUARTER
OF SECTION 14, TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO
MERIDIAN, IN THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF
CALIFORNIA, ACCORDING TO OFFICIAL PLAT THEREOF.
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EXHIBIT ‘A’
LEGAL DESCRIPTION
OF
LORENZ PARCEL

THE SOUTHEAST QUARTER OF THE SOUTHWEST QUARTER, THE SOUTH
HALF OF THE NORTHEAST QUARTER OF THE SOUTHWEST QUARTER, AND
THE WEST 20 ACRES OF LOT 2, ALL IN SECTION 22, TOWNSHIP 14 SOUTH,
RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO OFFICIAL
PLAT THEREOF.



EXHIBIT ‘A’
LEGAL DESCRIPTION OF
PARDEE PARCELS

THE LAND REFERRED TO HEREIN IS SITUATED IN THE STATE OF CALIFORNIA,
COUNTY OF SAN DIEGO, AND IS DESCRIBED AS FOLLOWS:

PARCELS 1 AND 2 OF PARCEL MAP NO. 11718, IN THE CITY OF SAN DIEGO, COUNTY
OF SAN DIEGO, STATE OF CALIFORNIA, FILED IN THE OFFICE OF THE COUNTY
RECORDER OF SAN DIEGO COUNTY, OCTOBER 9, 1981 AS FILE NO. 81-321947 OF
OFFICIAL RECORDS. '

PARCEL B:

PARCEL 2 OF PARCEL MAP NO. 12027, IN THE CITY OF SAN DIEGO, COUNTY OF SAN
DIEGO, STATE OF CALIFORNIA, FILED IN THE OFFICE OF THE COUNTY RECORDER
OF SAN DIEGO COUNTY, MARCH 26, 1982 AS FILE NO. 82-082638 OF OFFICIAL
RECORDS.

PARCEL C:

THE EAST HALF OF THE WEST HALF OF THE SOUTHEAST QUARTER, AND THE EAST
HALF OF THE SOUTHEAST QUARTER OF SECTION 10; THE SOUTHERLY 400 FEET
THE SOUTHWEST QUARTER OF THE NORTHWEST QUARTER, THE WEST HALF OF
THE NORTHWEST QUARTER OF THE SOUTHWEST QUARTER, AND THE WEST HALF
OF THE SOUTHWEST QUARTER OF THE SOUTHWEST QUARTER OF SECTION 11; AND
THE EAST HALF OF THE WEST HALF OF THE NORTHEAST QUARTER, THE
NORTHEAST QUARTER OF THE NORTHEAST QUARTER, THE NORTHEAST QUARTER
OF THE SOUTHEAST QUARTER, AND THE EAST HALF OF THE NORTHWEST
QUARTER OF THE SOUTHEAST QUARTER OF SECTION 15, ALL BEING IN TOWNSHIP
14 SOUTH, RANGE 3 WEST, SAN BERNARDINO BASE AND MERIDIAN, IN THE CITY
OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO
THE OFFICIAL PLAT THEREOF.

EXCEPTING THEREFROM SAID SECTION 10, THAT PORTION LYING NORTHERLY OF
THE CENTER LINE OF THAT DIRT ROAD (KNOWN AS BLACK MOUNTAIN ROAD OR
FOURTH STREET EXTENSION) RUNNING IN A GENERALLY EAST-WEST DIRECTION
THROUGH THE SOUTH HALF OF SECTION 10, AS SAID ROAD EXISTED AND WAS
LOCATED ON AUGUST 31, 1956.

ALSO EXCEPTING THEREFROM THAT PORTION OF THE SOUTHEAST QUARTER OF
SAID SECTION 10 LYING NORTHWESTERLY OF THE CENTER LINE OF THE 60 FOOT
EASEMENT TO THE CITY OF SAN DIEGO, RECORDED SEPTEMBER 1, 1982,
RECORDER'’S FILE NO. 82-271465 OF OFFICIAL RECORDS.

ALSO EXCEPTING THEREFROM THAT PORTION THEREOF LYING WITHIN PARCEL
MAP NO. 12027, FILED IN THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO
COUNTY, MARCH 26, 1982. 173



PARCEL D:

THE EASTERLY HALF OF THE SOUTHEAST QUARTER OF SECTION 8§, TOWNSHIP 14
SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO,
COUNTY OF-SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT
THEREOF.

EXCEPTING THEREFROM THAT PORTION THEREOF LYING WITHIN N.C.W.
NEIGHBORHOOD 44, UNIT 4, ACCORDING TO MAP THEREOF NO. 12149, FILED IN
THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO COUNTY, AUGUST 10, 1988.

PARCELE:

THOSE PORTIONS OF SECTION 9, TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN
BERNARDINO MERIDIAN, IN THE CITY OF -SAN DIEGO, COUNTY OF SAN DIEGO,
STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT THEREOF, AS DESCRIBED
IN THE FOLLOWING PARCELS “A”, “B”, AND “C”. '

PARCEL “A™

THE SOUTH HALF OF THE NORTHWEST QUARTER AND THE NORTHWEST QUARTER
OF THE SOUTHWEST QUARTER.

PARCEL “B”:

THE EASTERLY 100.00 FEET OF THE SOUTHWEST QUARTER OF THE SOUTHWEST
QUARTER.

PARCEL “C™:

THE SOUTHWEST QUARTER OF THE NORTHEAST QUARTER.
EXCEPT THEREFROM THE EASTERLY 24 ACRES.

PARCEL F:

THE NORTHEAST QUARTER OF THE SOUTHWEST QUARTER OF SECTION 9,
TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO MERID]AN, IN THE CITY
OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO
OFFICIAL PLAT THEREOF.

PARCEL G:

THE EASTERLY 100.00 FEET OF THAT PORTION OF THE NORTHWEST QUARTER OF
THE NORTHWEST- QUARTER OF SECTION 16, TOWNSHIP 14 SOUTH, RANGE 3 WEST,
SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO,
STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT THEREOF, LYING
NORTHERLY OF THE CENTER LINE OF COUNTY ROAD (KNOWN AS BLACK
MOUNTAIN ROAD) AS SAME EXISTED ON APRIL 14, 1952, RUNNING EASTERLY AND
WESTERLY THROUGH SAID NORTHWEST QUARTER OF THE NORTHWEST
QUARTER, ACCORDING TO MAP OF OLD SURVEY NO. 57, FILED IN THE OFFICE OF
THE COUNTY SURVEYOR OF SAN DIEGO COUNTY.
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PARCEL H:

THE WEST HALF OF THE SOUTHEAST QUARTER OF SECTION 9, TOWNSHIP 14
SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT
THEREOF.

PARCEL I:

THE NORTHEAST QUARTER OF THE NORTHWEST QUARTER).AND THE NORTHWEST
QUARTER OF THE NORTHEAST QUARTER OF SECTION 16, TOWNSHIP 14 SOUTH,
RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO UNITED STATES
GOVERNMENT SURVEY APPROVED MAY 20, 1884.

EXCEPTING FROM THE ABOVE-DESCRIBED PARCEL 2, THAT PORTION LYING
SOUTHERLY AND SOUTHEASTERLY OF THE CENTER LINE OF THE COUNTY ROAD
KNOWN AS FOURTH STREET EXTENSION AND SOMETIMES KNOWN AS OLD
SURVEY NO. 57, SAID COUNTY ROAD RUNS EASTERLY AND WESTERLY ACROSS
SAID SECTIONS 9 AND 16.

PARCEL J:

THE SOUTHWEST QUARTER OF THE SOUTHWEST QUARTER OF SECTION 9,
TOGETHER WITH THAT PORTION OF THE WESTERLY 100.00 FEET OF THE
NORTHWEST QUARTER OF THE NORTHWEST QUARTER OF SECTION 16 LYING
NORTHERLY OF THE COUNTY ROAD - KNOWN AS BLACK MOUNTAIN ROAD

- RUNNING EASTERLY AND WESTERLY THROUGH SAID NORTHWEST QUARTER OF
THE NORTHWEST QUARTER OF SECTION 16, ACCORDING TO OLD SURVEY NO. 57
ON FILE IN THE OFFICE OF THE COUNTY SURVEY OF SAN DIEGO COUNTY, ALL
BEIN GIN TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN
THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA,
ACCORDING TO OFFICIAL PLAT THEREOF.

EXCEPTING FROM SAID SOUTHWEST QUARTER OF THE SOUTHWEST QUARTER OF
SECTION 9, THE EASTERLY 100.00 FEET THEREOF.

PARCEL K:

THAT PORTION OF THE NORTHWEST QUARTER OF THE NORTHWEST QUARTER OF
SECTION 16, TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN
THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE 'OF CALIFORNIA,
ACCORDING TO OFFICIAL PLAT THEREOF LYING NORTHERLY OF THE CENTER
LINE OF THE COUNTY ROAD - KNOWN AS 4™ STREET EXTENSION - RUNNING FROM
EAST TO WEST THROUGH SAID NORTHWEST QUARTER OF SAID ROAD EXISTED ON
APRIL 14, 1952.

EXCEPTING THE EASTERLY 100 FEET THEREOF.
ALSO EXCEPTING THE WESTERLY 100 FEET THEREOF.
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PARCEL L:

PARCEL 1 OF PARCEL MAP NO. 9882, IN THE CITY OF SAN DIEGO, COUNTY OF SAN
DIEGO, STATE OF CALIFORNIA, FILED IN THE OFFICE OF THE COUNTY RECORDER
. OF SAN DIEGO COUNTY, APRIL 10, 1980 AS FILE NO. 80-122371 OF OFFICIAL
RECORDS.

PARCEL N:

THE WEST HALF OF THE SOUTHWEST QUARTER OF SEGIION 15, TOWNSHIP 14
SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT
THEREOF.

- PARCEL O:

THE SOUTHWEST QUARTER OF THE NORTHWEST QUARTER OF SECTION 15,
TOWNSHIP 14 SOUTH, RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE CITY
OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO
OFFICIAL PLAT THEREOF.
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EXHIBIT ‘A’
LEGAL DESCRIPTION

OF

PENASQUITOS WEST PARCEL

THE WEST HALF OF THE SOUTH QUARTER OF SECTION 12, TOWNSHIP 14 SOUTH,
RANGE 3 WEST, SAN BERNARDINO MERIDIAN, IN THE GITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, ACCORDING TO OFFICIAL PLAT

THEREOF.

EXCEPTING THEREFROM THAT PORTION DESCRIBED AS FOLLOWS:
BEGINNING AT THE NORTHWEST CORNER OF SAID SOUTH QUARTER; THENCE

ALONG THE SOUTHERLY LINE THEREOF
1. SOUTH 88°58’58 EAST 1,074.67 FEET,;

2. NORTH47°28'36” EAST = 538.79 FEET

3. NORTHEASTERLY AND 1,078.22 FEET
- NORTHERLY

4. NORTH 89°26’43” WEST 2,001.14 FEET

5. SOUTH 00°59°10” WEST 1,274.40 FEET

THENCE LEAVING SAID SOUTHERLY
LINE

TO THE BEGINNING OF A TANGENT
1,900.00 FOOT RADIUS CURVE CONCAVE
NORTHWESTERLY; THENCE ALONG
THE ARC OF SAID CURVE

THROUGH A CENTRAL ANGLE OF
32°30°52” TO THE NORTH LINE OF THE
SOUTH HALF OF THE SOUTHWEST
QUARTER OF SAID SECTION 12; THENCE
ALONG THE NORTHERLY LINE
THEREOF

TO THE WEST LINE OF SAID
SOUTHWEST QUARTER; THENCE

ALONG SAID WEST LINE TO THE POINT
OF BEGINNING.

ALSO EXCEPTING THEREFROM THAT PORTION, IF ANY, LYING WITHIN PARCEL
MAP NO. 6902, FILED IN THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO

COUNTY, FEBRUARY 15, 1978.
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EXHIBIT ‘A’
"LEGAL DESCRIPTION
OF
VESTING TENTATIVE MAP NO. 96-0737

PORTIONS OF SECTION 28, T. 14 S., R. 3 W. AND PORTIGNS OF THE EAST HALF
SECTION 29, T 14 S, R. 3 W., S.B.M., ALL IN THE CITY OF SAN DIEGO, COUNTY OF
SAN DIEGO, STATE OF CALIFORNIA.
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EXHIBIT “D”

Appendix “A” - Transportation Phasing Plan

This enclosed Transportation Phasing Plan for Subarea 3 assumes .
that State Route 56 will be implemented as shown in this PFFP. If
State Route 56 implementation is delayed for any reason, traffic
thresholds and improvements will be as shown in the enclosed
Alternative Transportation Phasing Plan for Subarea 3.
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Subarea 3 Transportation Phasing Plan®*

Phase

Startup Phase for Subarea 3/ Del Mar Heights
Road

Proposed Access Xmprovement (to be
assurred to the satisfaction of the City
Engineer before development is authorized
in this phase)!

Del Mar Heights Road - extend as 2 lanes of a 4
lane major lo development areas. Provide % of
ullimale street improvement.

Approved Project or Subarea 3
Development

650 equivalent DU?

Trausporiation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Successful vote November 1998 / Subarea Plan/ I
Development Agreement approval by City
Council. Completion of a Project Study Reporl
(PSR) for the 5/56 north direct connectors. One
unit / 4 acres density.

A0,

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase).

o § CranpwiY,

Route 56 Right-Of-Way in subarea 3 is assured®,
excluding R/W for the third interchange.

INUPS & B1L L

Phase

Dual freeway completion / Route 56 Freeway E

Proposed Access Improvement (to be
assurred to the satisfaction of the City
Engincer before development is authorized
] in this phase)’

Route 56 connected through 2s a 4 lane {reeway
between I-5 and I-15. Subarea 3 community
infrastructure as required, including widening of
Camino Santa Fe, Del Mar Heights Road and
Cammel Valley Road.

Approved Project or Subarea 3
Development

1,250 DU + Private High School + Neighborhood
Commerciat (50,000 SF)

"Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phazse)

Funding of PR/ED, CALTRANS approval and
FHWA approval of the 5/56 norlh direct
connectors.

Comment or Description of Other Regional
Improvements to bé assured o the-
satisfaction of tbe City Engineer (Before
Development Is Authorized For Each
Phase)

B et s e ® o O, P WA et N TN e oY Sl T
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SB nght tum lane)

Route 56 @ 1-15, east to'north loop ramp, east {0
south right tum lane, add southbound on ramp :
lane. Del Mar Heights Road @ I-5 west lo
northbound 1-5 right tum lane. Biack Mountain
Road @ Park Village Drive Intersection
improvements, (Dual NB to WB [eft tum lanes or
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Development

I | Phase 5/56 North Connectors H
Proposed Access Improvement (to be Construct the 5/56 norlh direct connectors. g
assurred to the satisfaction of the City Subarea 3 community infrastructure as required,
Engineer before development is authorized | including widening of Camine Sanla Fe to & :
in this phase)* lanes. :
Approved Project or Subarea 3 1,500 DU + Neighbormood Commercial (100,000
Development SF) '

Transportation Threshold Condition STIP funding, design and award contract for
Regarding Status of Route 56 North construction of the 5/55 north direct connectors®.
Ramps (To Be Assured To The '
Satisfaction Of The City Engineer Before | 5/56 north direct connectors open to traffict
Development Is Authorized For Each
Phbase) :
Comment or Description of Other Regional | Via De La Valle, between St Andres and El :
Improvements to be assured to the Camino Real east, improve to four lanes. El J
satisfaction of the City Engineer (Before Camino Real between % mile Drive and Via De  }
Development Is Authorized For Each La Valle, improve 1o 4 lane major street. Carmel E
Phase) Valley Road, between Del Mar Heights Road Y
andBlack Mountain Road, improve to four lanes.
Widen Camino Ruiz from Carmel Valley Road to §
Carmel Mountain Road to 4 lanes. (Camino Ruiz §
/ 56 diamond interchange) Route 56 widened 10 6
lanes from }-5 to one mile east of ihe Camino 5
Santa Fe interchange.

IV, Phase Buildou\ of Subarea 3 :
Proposed Access Improvement (to be Completion of community infrastructure. K
assurred to the satisfaction of the City Z
Engineer before development is authorized 5
in this phase)’ E

=)
Approved Project or Subarea 3 1,600 DU + Neighborhood Commercial (150,000 E

SF) + Commercial Office

Transportation Threshold Coodition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase) ‘

1-15, from Route 56 to Escondido, HOV lane
extension. 1-5, from Del Mar Helghts to Birmingham,
add HOV lanes. Camino Ruiz from Carmel Valley
Road to Carmel Mountaln Road, widen to 6 Janes.
Camino Ruiz @ Route 56, provide loops”, or Third
Interchange @ Route 56, provide third interchange.
Black Mounain Road, from Route 56 to Mercy Road, |
widen to six lanes. Route 56 widened to 6 lanes. '




Footnotes to Transportation Phasing Plan:

Before exceeding the allowable levels of development shown in each phase, the improvements

listed in the right column must meet one of the following conditions to be assurred to the
satisfaction of the City Engineer:

2) Improvement must be completed and open to traffic.
b) Improvement must be under contract,

¢) Improvement must be bonded.

d) Improvement must be scheduled for construction in the City CIP for the year building
permits are requested.

e) Improvements must be programmed for construction in the STIP for the year building
permits are requested.

It should be noted that this plan is intended to serve as a guideline for the sequential
development of street improvements. Because the geographic order of developments is not
certain, it will be necessary to regularly review and revise this phasing plan in order to reflect
current Jand development proposals and actual trip generation rates and trip distribution.

The 650 equivalent dwelling units includes a maximum of 50 EDUs for the zdministrative
facilities of the private high school.

This transportation phasing plan assumes that State Route 56 will be implemented as shown in
this PFFP. If State Route 56 implementation is delayed for any reason, traffic thresholds and
improvements will be as shown in the attached Alternative Transportation Phasing Plan,
pursuant to paragraph 2 on page 119 of the Traffic Study Report entitled “Transportation
Analysis for the Future Urbanizing Subarea IIT”’, dated March 31, 1998.

Right of way is assured to the satisfaction of the City Engineer by either (i) acquisition, (i)
successfully entering into a purchase agreement, or by (iii) initiating the condemnation
process.

This requirement to be satisfied at the commencement of this phase, i.e. 1,900 DUs for Phase
.
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Subarea 3 Alternative Transportation Phasing-Plan

Phase

Starlup Phase for Subarez 3 / Del Mar Heights
Road

Proposed Access Improvement (to be
assured to the satisfaction of the City
Engineer before development is authorized
in this phase)’

Del Mar Heights Road\- extend as 2 fanes of 2 4
lane major to development areas. Provide % of
ultimate street improvement.

Approved Project or Subarea 3
Development

650 équlvalent pw?

Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before:
Development Is Authorized For Each
Phase)

Successful vote Novembzar 1998 / Subarea Plan/ K
Development Agreement epproval by City
Council. Completion of 2 Project Study Report
(PSR) for the 5/56 north direct connectors. One
unit/ 4 acres density.

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)

Route 56 Right-Of-Way in subarea 3 is assured
excluding R/W for the lhird interchange.

Phase

Subarea 3 - Pre SR-56 if necessary / Carmel
Valley Road & Route 55

Proposed Access Improvement (to be
assured to the satisfaction of the City
Engioeer before development js authorized
in this phase)’

Widen Carmel Vzlley Rozd (Route 56) to 4 lanes
along the Route 56 Comidor to Camino Santa Fe
including the construction of the westbound off
ramp (2 lanes) and extend and Widen Carmel
Valley Road to 4 lanes.

Approved Project or Subarea 3
Development

350 DU g

Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The .
Satisfaction Of The City Engineer Before
Development Is Autherized For Each
Phase)

Funding for PR/ED in yezr 2000 STIP for the
57156 north direct conneclors.

Comment or Description of Other Regional
Improvemeats to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)

Alternalive phasing threshold only if Route 56 Is
not on the current schedule, i.e: open to traffic by
December, 2000. Construct Camino Ruiz as @ 2
lane road from Carmel Valiey Road to Route 56.
Extend Route 56 as a 2 lane road from Black
Mountain Road {o Camino Ruiz.

'~
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Phase

Subarea 3 - Pre SR-56 if necessary / Carmel
Valley Road & Route 56

Proposed Access Improvement (to be
assured to the satisfaction of the City

Engineer before development is authorized
jn this phase)

Widen Carmel Valley Rozd (Route 56) to 4 lanes
along'the Route 56 Comidorto Camino Santa Fe

Approved Project or Subarea 3 -
Development

Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assared To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Completion and CALTRANS District Director
approval of the PR/ED for the 5/56 north direct
connectors.

including the construction of the westbound off

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before

| Development Is Authorized For Each
Phase)

Santa Fe Road to 4 lanes™
300 DU

not on the current schedule, i.e. open to traffic by
Decernber, 2000.

Phase

Subarea 3 - Pre SR-56 if necessary / Cammel
Valiey Road & Route 56

Proposed Access Improvement (to be
assured to the satisfaction of the City
Engineer before development is authorized
jn this phase)’

Widen Cammel Valley Road (Route §6) to 4 lanes
along the Roule 56 Comidor to Camino Santa Fe
including the construction of the westbound off
ramp (2 lanes) and extend and viden Camino

ramp (2 lanes) and extend and widen Camino
Alternative phasing threshold only if Route 56 is E
Santa Fe Road o 4 lanes. 2

Approved Project or Subarea 3
Development

300 DU + Private High School. + Nhd. Comm.
(50,000 SF)

Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Submittal of CALTRANS approved 5/56 north
direct connector PR/ED 1o FHWA for approval.

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)

Alternative phasing threshold only if Route 56 is not on
the current schedule, i.e. open to trzific by December,
2000 Widen Camino Ruiz to a 4 izn2 road from
Carmel Valley Road to Route 56. Extend Route 56 a5
a 4 lane road from Black Mountain Road to Camino
Rutz. Route 56 @ I-15, east to north leop ramp, east
to south right turn lane, add southbound on ramp lane.
_Del Mar Heights Road @ I-5 west to northbouad 1-5
fight turn lane. Black Mountain Re2d @ Park Village
Drive Intersection Improvements, (Dual N8 to WB leit

turn lane, or SB right turn lane)

- .
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Phase

Subarea 3 - Pre SR-56 if necessary

Proposed Access Improvement (to be
assured to the satisfaction of the City
Engineer before development is authorized
in this phase)’

Signalize and widen inlersections {0 6 lanes 2
required. :

Approved Project or Subarea 3
Devclopment

300 DU + Nhd. Comm{50,000 SF)

Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

FHWA Approval of PR/ED for the 5/56 north
direct conneclors.

Comment or Description of Other Regional
Improvements to be 2ssured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)

Altemative phasing threshold only if Route 56 is
not an the current schedule, I.e. open to traffic by
December, 2000.

Phase

Route 58 Freeway

Proposed Access Improvement (to be
assured to the satisfaction of the City
Eungineer before development is authorized
in this phasc)’

| Route 56 connecled through as a 4 lane freeway
between I-5 and 1-15.

2

Approved Project or Subarea 3
Development

300 DU + Nhd. Comm. (100,000 SF)

Transporiation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phasc)

Funding in the STIP for the 5/56 north direct
connectors. Complete design of the /56 north
direct connectors . '

5/58 north direct conneclors open to traffic’.

8 PRAAGEREDI Thte 2 o L0 1R SV LAY

Commeant or Description of Other Regional
Improverents to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)
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Phase

14']

Dual Freeway Completion

Proposed Access Improvement (to be
assured 1o the satisfaction of the City
Engineer before development is authorized
in this phase)!

Construct the 5/56 north direci connedors. Route
56 connected through asaslane freeway
between I-5 and 1-15.

Approved Project or Stharea 3 |
Development

1,200 DU + Nhd, Comm. (100,000 SF)

Transportation Threshold Condition
Regarding Status of Ronte 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Autkorized For Each-
Phase)

Via De La Valle, between St Andres and E!
Camino Real east, improve lo four lanes. El
Camino Real between % mile Drive and Via De
La Valle, improve to 4 lane major street. Carmel
Valley Road, between Del Mzr Heights Road and
Black Mountain Road, improve to four lanes.
Widen Camino Ruiz from Czmnel Valley Road o
Carmel Mounlain Road 1o 4 lznes. Route 56
widened from I-5 to one milz east of the Camino
Santa Fe Interchange.

Phase

Buildout of Subarea 3

Proposed Access Improvement (to be
assured to the satisfaction of the City
Engineer before development is authorized
in this phase)'

Completion of community infrastructure.

Approved Project or Subarea 3
Development

1,600 DU + Commercial, Office

| Transportation Threshold Condition
Regarding Status of Route 56 North
Ramps (To Be Assured To The
Satisfaction Of The City Engineer Before
Development Is Authorized For Each
Phase)

Comment or Description of Other Regional
Improvements to be assured to the
satisfaction of the City Engineer (Before
Development Is Authorized For Each
Phase)

I-15, from Roule 56 to Escondido, HOV lane
extension. I-5, from Del Mar Heighls lo
Birmingham, add HOV lanes. Camino Ruiz from
Carmel Valley Road lo Carme! Mountain Road,
widen to 6 lanes. Camino Ruiz @ Route 56,
provide foops®, or Third Interchange @ Roule 58,
provide third interchange. Black Mounain Road,
from Route 56 to Mercy Road, widen 1o six lanes.”
Route 56 widened to 6 lanes.

188



Footnotes to Alternative Transportation Phasing Plan:

1

Before exceeding the allowable levels of development shown in each phase, the
improvements listed in the right column must meet one of the following conditions to be

assurred to the satisfaction of the City Engineer;

a) Improvement must be completed and open to traffic.

b) Improvement must be under contract.

c) Improvement must be bonded.
d) %rovemcnt must be scheduled for con$truction in the City CIP for the year
uilding permits are requested.

e) Improvements must be programmed for construction in the STIP for the year
building.permits are requested.

The 650 equivalent dwelling units includes a maximum of 50 EDUs for the administrative
facilities of the private high school.

successfully. entering into a purchase agreement, or by (iii) initiating the condemnation
process.

Right of way is assured to the satisfaction of thj City Engineer by either (i) acquisition, (i)

This requirement to be satisfied 2t the commencement of this phase, i.e. 1,900 DUs for
Phase V1.

It should be noted that this plan is intended t0 serve as a guideline for the sequential
development of street improvements. Because the geographic order of developments is
not certain, it will be necessary to regularly review and revise this phasing plan in order to
reflect current land development proposals and actual trip generation rates and trip
distribution.
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Appendix "A-1"
Pacific Highlands Ranch Transportation Phasing Plan

The following table, taken from Table 8 of the report entitled "Transporlation Analysis for
the Future Urbanizing Subarea lI* maybe used to determine when a certain phase of the
Transportation Phasing Plan has been reached.

Trip
Generation Daily
Land Use Type ' intensity  Unit Rale! Trips:
Employment Center . . 200 Ac’ 450/AC 9,000
Mixed Use Core (Commercial) 300 KSF 70/KSF* 21,000
Eslate Residential? 208  Du_ - 10/Du 2.080
Very Low Density Residential 12 Du 10/Du 120
Low Density Residential 2,368 Du 10/ODu 23,680
Pecipheral Residential - 1,098  Di 10/Du . 10,980
Core Residential 895 Du 8/Du 7,968
Mixed-Use Core Residential 500 Du 6/Du 3.000
Park 10 Ac 50/Ac 500
Park/Recreational Facility .13 Ac 50/Ac 650
Private High School® 54 Ac S0AC 2,700
Elementary School ! 23 Ac 60/AC 1,380
Junior High School 20 Ac 40/AC 800
High Schoaol i 50 Ac 50/Ac 2,500

Footnoles:
Expressed as Driveway Rates

“This land use category includes the 172 dwelling units that have been approved for the Del Mar Highlands
Esiales vesting lantative map. While these units have been included In the computaticn of the lotal trips, the Del
Mar Highltancs Estate development is subject to its own tentative map conditions of apgroval and is not subject
to the requirements of the Pacilic Highlands Ranch Transportaticn Phaslng Plan.

Should the Private High School site bz developed as residential properly, as opposed Lo a school, Ris
anlicipated thal approximately 255 Low Density Residential unis will be built on this sie and its daily Uips
quantily will b2 medified accordingly

Weighled average of Office and Relall Usas: Office (2VKSF); Main Street Retall (village) (40/KSF);
Commercial Retail (120/KSF),
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EXHIBIT “E”

, AGREEMENT RELATED TO
EQUESTRIAN/MIXED USE TRAIL IMPLEMENTATION

This Agreement is entered into between The Ci:{of San Diego, a municipal corporation
[the City}, and Pardee Construction Company, a California corporationGrantor] [collectively,
the Parties], concerning the implementation of a proposed equestrian and mixed-use trails [the
trails] as provided in the Subarea III Plan approved by the City on by Ordinance
No. O-

RECITALS

A. The City has determined that it is desirable to implement a comprehensive trail
system which could be utilized by pedestrians, bikers and equestrians which would provide direct
public access to the significant portions of the Multiple Species Conservation Program
("MSCP") planning area, and in particular, to the Pacific Highlands Ranch Project.

B. Grantor has indicated that the trail alignment which is reflected in concept in the-
Subarea III Plan is acceptable. Grantor is willing to dedicate from Pardee ownership, at its
option, either an easement or a fee interest for the trail right-of-way to the City, as a gift.

C. City is willing to indemnify Grantor in connection with its provision of the trail as
provided in this Agreement.

THE PARTIES AGREE AS FOLLOWS:

1 Hold harmless. The City shall at all times indemnify and save Grantor, Owner, its
contractors, agents, officers, employees, residents, invitees and golfers [Indemnified
Parties] free and harmless from and pay in full any and all claims, demands, losses,
damages, and expenses that Indemnified Parties may sustain, or incur in any manner
resulting from the establishment, construction, maintenance, state of use, repair, or
presence of the trail, the improvements, including the fence mentioned below, and the
ongoing use of said trail, including, but not limited to, any loss, damage, or expense
arising out of: 1) loss of or damage to property; and 2) injury to, or death of person(s) or
animal(s) (including any person(s) or animal(s) tilizing the trail being struck by an errant
golf ball(s)), except to the extent of any loss or damage or expense and claim for loss,
damage or expense resulting in any manner or from the willful or malicious acts of the
Indemnified Parties. The City’s obligation for legal fees shall be limited to one legal
counsel.

LADUGARD\PROJECTS:PARDEEPARDA-C2.WPD September 2, 1998
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2. Feace Installation. The City shall, at Grantor's option install a split rail-fence to assure
that trail users do not stray into the remaining portions of the Pacific Highlands Ranch
project, The nature, extent, color, materials, and location of such fencing shall be subject
to the sole review and approval of Grantor and determined at a future date. The City shall
be solely responsible for the ongoing maintenance, repair, and upkeep of the fence.

3. Successors. The Indemnified Parties and any assigns or successors in interest shall not
be subject to any present or future obligation and/or liability witk regard to the
construction, maintenance and/or upkeep of said trail.

4, Permit Processing. It shall be the City's sole obligation to process any and all necessary
permits and/or approvals that will be required for the implementation of the trail, as well
as pay for the cost of engineering, surveying and an)rt other fees associated with the
establishment, implementation, and ongoing maintenance of said trail.

5. Trail Use. Thetrail shall be for the exclusive use and enjoyment of pedestrians, bikers
and equestrian users. In this regard, no motorized vehicles or bikes of any kind shall be®
permitted. The City shall be responsible for enforcing this restriction.

6. Development Intensity. Thereis a development intensity allocation which applies to
Grantor's land. Grantor shall retain any and all development intensity rights associated
with the right-of-way for Grantors sole use and disposition.

7. Future Agreement. The parties agree to cooperate and execute such future
documentation as necessary to implement the purpose and intent of this Agreement.

8. Attorney’s Fees. If either Party brings litigation to enforce the terms of this Agreement,
the prevailing party be entitled to reasonable attorneys' fees and other reasonable costs.
The City’s obligation with respect to legal fees shall be limited to one legal counsel.

S. Binding on Successors and Assigns. All references herein to City and Grantor shall

refer shall to and be binding upon their respective personal representatives, successors
and assigns and transferees of the parties hereto.
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EXHIBIT “F”

CARMEL VALLEY POLICE SUBSTATION SITE
PURCHASE AGREEMENT

THIS POLICE SUBSTATION SITE PURCHASE AGREEMENT [the Agreement] is
entered into as of the __day of , 19 _, between Pardee Construction
Company, a California corporation, [Seller], and The City of San Diego, 2 municipal corporation
[Buyer], [collectively, the Parties] with reference to the facts set forth below.

RECITALS

A. Seller owns real property consisting of approximately 4.0 gross acres (3.5 net
developable) located within the Carmel Valley Community m the City of San Diego. Seller's
real property ownership is identified on the Ownership map. (attached hereto as Exhibit "A") and
is further described as [the Property].

B. Buyer desires acquire the Property for the potential development of a police substation
and Buyer is willing to sell the Property to Buyer.

‘THE PARTIES AGREE AS FOLLOWS;

1. Agreement to Buy and Sell. Seller agrees to sell to Buyer, and Buyer agrees to
purchase from Seller the Property as described in Recital “A™ above. :

2. Purchase Price. The Purchase Price of the Property shall be $3,000,000 [the Purchase
Price]

3. Method of Pavment. The Purchase Price shall be|payable in cash upon'the close of
escrow as defined in Section 6.1 below.

4. Use of Property. City proposes to use the site for & police substation serving Carmel
Valley [the Substation]. If the City determines the Property E‘nay not be used for a police
substation for any reason, City may sell the Property for cash, the proceeds of the sale to be
applied to another site for the Substation or may exchange the Property for other property to be
used as a site for the Substation. If City elects to sell the Property, Pardee shall have the right of
first refusal, at the same price as the bona fide offer for the Property, on any proposed cash sale;
however, Pardee shall not have such right if the City elects to exchange the Property. Any
covenants, conditions and restrictions which apply to the Property shall apply to Property if
transferred by City to a third party.
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5. Reserved Rights. While this Agreement is in effect, and prior to the close of escrow
for the Property, Seller reserves to itself, its agents, successors, assigns, and personal
representatives all rights accruing from its ownership of the Property including, without
limitation, unrestricted use, access and utilization of thé Property, so long as legally permitted
and subject to the terms of this Agreement.

6. Escrow and Closing.

6.1 Closing Date. The close of escrow shall be on or before the second
anniversary of the effective date of the Development Agreement between the Parties approved by
Ordinance No. O- of the City Council [Closing Date]. "Close of Escrow" means the
date the grant deed conveying the Property to Buyer is recorded pursuant to this Agreement.

6.2 Extension Of Closing Date. Upon mutual consent of Parties, the date for the
Close of Escrow may be extended commensurate with Buyer and Seller's estimates that
acquisition funds will be available as provided in any revised or updated PFFP, provided,
however, that in no event may the Closmg Date be extended for more than 90 calendar days
without Seller's written consent.

ening of Escrow. At such time as Buyer desires to complete the purchase
of the Property, but in no case later than 120 calendar days prior to the Closing Date, Buyer shall
deliver written riotice of intent to close escrow to Sellet and to Chicago Title Company [Escrow
Holder], and Buyer shall concurrently deliver a fully signed copy of this Agreement to Escrow
Holder which, along with any supplemental written escrow instructions signed by Buyer and
Seller, shall constitute the escrow instructions. Buyer shall give the notice at least 120 days
before the Closing Date specified in Section 6.1, as such Closing Date may be extended pursuant
to Section 6:2. Escrow shall close within 120 days after Buyer's delivery of the notice, but in no
event later than the Closing Date specified in Section 6.1, above, or as such Closing Date may be
extended pursuant to Section 6.2.

7. Condition of Title.

7.1 It shall be a condition to the Close of Escrow that title to the Property shall be
conveyed to Buyer by Seller by Grant Deed subject only to the following approved condition of
titte:

A lien to secure payment of real estate taxes and assessment, not
delinquent.

The lien of supplemental taxes assessed pursuant to Chapter 3.5
commencing with section 75 of the California Revenue and Taxatlon
Code.
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()  Building, building line, use or odcupancy restrictions and zoning and
building laws and ordinances of the federal, state, municipal, city and
other governmental authorities having jurisdiction over the Property.

(d)  Alipublic rights of way, utility easements and other matters of record or
which would be disclosed by an inspection or survey of the Property.

7.2 Seller shall pay and discharge upon close of escrow.2ll deeds of trust,
mortgages, mechanics' liens, judgments and attachment liens and other encumbrances securing
an obligation to pay money which exists as of the date hereof or are created or suffered by Seller
(other than non-delinquent taxes, special assessments, and owners' association assessments
{which are to be prorated as provided herein] and liens and encumbrances created or suffered by
Buyer). '

8. Deposits by Seller. At least one (1) day prior to the Close of Escrow, Seller shall
deposit or cause to be deposited with Escrow Holder the following documents and instruments:

8.1 Grant Deed. The Grand Deed in a form substantially identical to Exhibit "E"
attached hereto conveying the Property to Buyer duly executed by Seller, acknowledged and in
recordable form, and; '

8.2 Proration, Fees and Costs. The amount, if any, required of Seller under
Section 12 of this Agreement and under any other provision of this Agreement, shall be paid out
of the funds deposited by Buyer with Escrow Holder and otherwise due Seller at the Close of
Escrow pursuant to this Agreement,

9. Deposits by Buyer. At least one (1) day prior to the close of escrow, Buyer shall
deposit or cause to be deposited with Escrow Holder the following:

_ 9.1 Purchase Price Balance. Cash in the amount of the Purchase Price, ["Cash"
means: (i} currency of the United States of America; (ii) cashier's check currently dated and
payable to Escrow Holder or Seller, or (iii) wire transferred funds credited to Escrow Holder or
Sellers bank account] and;

9.2 Prorations, Fees and Costs. The amount, if any, required of Buyer under
Sections 10 and 11 of this Agreement and any other amounts payable upon the Close of Escrow
under any other term of this Agreement, and;

9.3 Documents. A fully executed acceptance by City with respect to the Grant
Deed and an executed and certified resolution of the City Council authorizing acceptance of the
Property pursuant to the Grant Deed.
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10. Costs and Expenses. Seller shall pay the cost,and expense of a standard form CLTA
Owner's Title Policy. Buyer shall pay the costs of any additional coverages or endorsements
Buyer requests. Buyer and Seller shall share equally the escrow fee of Escrow Holder. Buyer
shall pay all documentary transfer taxes payable in connection with the recordation of the Grant
Deed. Buyer and Seller shall pay, respectively, the Escrow Holder's customary charges to buyers
and sellers for document drafting, recording and miscellaneous charges. If, as a result of no fault
of Buyer or Seller, Escrow fails to close, Buyer and Seller shall share equally all of Escrow
Holders and Title Company's cancellation fees and charges.

11. Disbursements and Other Actions by Escrow Holder. Upon the close of escrow, the

Escrow Holder shall promptly undertake all of the following in the manner indicated:

11.1 Prorations. Prorate (i.e. apportion) all matters referenced above based upon
the statement delivered into Escrow signed by the Parties.

11.2 Recording. Cause the Grant Deed angd any other documents which the
Parties hereto may mutually direct, to be recorded in the Official Records of San Diego County,
California.

11.3 Funds. Disburse from funds deposxted by Buyer with Escrow Holder
towards payment of all items chargeable to the account of uyer pursuant hereto in payment of
such costs, including, without limitation, the payment of the Purchase Price to Seller, and
disburse the balance of such funds, if any, to Buyer.

11.4 Documents. Deliver all required and agrecd upon documents pursuant to
this Agreement to the Pa.mes

11.5 Title Policy. Direct the Title Company to issue the Title Policy to Buyer.

12. Seller's Representations and Warranties. Except as set forth in this Agreement, Seller

has made absolutely no representation or warranties regarding the Property, including, without
limitation, its condition, past use, or suitability for Buyer's intended use, and that Buyer is
purchasmo the Property on an "AS-IS" basis. Notwithstanding the foregomg, Seller makes the
following representations to Buyer: Seller has the legal right, power and authority to enter into
this Agreement and to consummate the transactions contemplated hereby and to the execution,
delivery and performance of this Agreement; Seller has nojactual knowledge of any Hazardous
Materials on or under the Property or any underground tanks on the Property or of any
easements, leases liens or encumbrances affecting the Property which are not disclosed by the
public records. The foregoing representation is true and the foregoing warranties and agreements
are in full force and effect and binding on Seller as of the date of this Agreement. If there is
more than one Party constituting the "Seller," such representations and warranties are made
severally, and not jointly. If before the Closing Date Seller discovers that any representation or
warranty is untrue or misleading in any material respect, Seller shall notify Buyer and Buyer
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shall have the right to terminate this Agreement; in that event, Seller shall have no liability unless
Seller's original representation or warranty was knowingly false or misleading.

13. Buyer's Covenants, Representations and Warranties. In consideration of Seller
entering into this Agreement and as an inducement to Seller to sell the Property to Buyer, Buyer
makes the following covenants, representations and warranties.

13.1 Authorty. Buyer has the legal right, power and authority to enter into this
Agreement and to consummate the transactions contemplated hereby, and the execution, delivery
and performance of this Agreement have been duly authorized and no other action by Buyer is’
requisite to the valid and binding execution, delivery ard performance of this Agreement, except
as otherwise expressly set forth in this Agreement. |

13.2 "AS-IS" Nature of Sale. Buyer acknowledges and agrees that except as set
forth herein, Seller has not made, does not make and specifically negates and disclaims any
representations, warranties, or guarantees of any kind or character whatsoever, whether express
or implied, oral or written, past, present or future, of, as to, concerning or with respect to (i) the

value, nature, quality of condition of the Property, including, without limitation, the water, soil
and geology, (ii) the su1tab111ty of the Property for any and all activities and uses which Buyer
may conduct thereon; (iii) the compliance of or by the Property or its operation with any laws,
rules, ordinances or regulations of any applicable governmental authority or body; (iv) the
habitability, merchantability, marketability, proﬁtabilitff or fitness for a particular purpose of the
Property; (v) the manner, quality, state of repair or lack of repair of the Property; or (vi) any
other matter with respect to the Property, and specifically (except as set forth herein) that Seller
has not made, does not make, and specifically disclaims any representations regarding
co,mphance with any environmental protection, polluthn or land use laws, rules, regulations,
orders or requirements, including solid waste, as defined by the U.S. Environmental Protection
Agency regulations at 40 C.F.R,, Part 261, or the dxspo§al or existence, in-or on the Property, of
any hazardous substance, as defined by the ComprehenSive Environmental Response
Compensation and Liability Act of 1980, as amended, and regulations promulgated thereunder.
The substances, wastes and materials which are regulatéd by the foregoing laws or any other
state and/or federal laws are herein referred to as "Hazardous Materials.") Buyer further
acknowledges and agrees that any information provided or to be provided by or on behalf of
Seller with respect to the Property was obtained from ajvariety of sources and that Seller has not
made any independent investigation or verification of such information and makes no
representations as to the accuracy or completeness of sich information. Seller is not liable or
bound in any manner by any oral or written statements, representations or information pertaining
to the Property, or the operation thereof, furnished by any real estate broker, agent, employee,
servant or other person. Buyer hereby acknowledges dnd agrees that the sale of the Property as
provided for herein is made on an "AS-IS" condition and basis with all faults.

13.3 City represents and warrants that the conveyance of the Property to the City
is exempt from the mapping requirements of the California Subdivision Map Act.
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14. Representations and Warranties Survive. The representations and warranties of

Buyer and Seller szt forth in this Agreement shall be true on and as of the Close of Escrow and
shall survive the closing.

15. Legal Description Amendment. Buyer and Seller acknowledge that the legal
description of the Property is based on information used to identify generally the Property within

the Property. Although such legal description is fairly accurate, it is not precise, thus it is
expected that more detailed information may be used to delineate the Preperty on a tentative map
submitted to the City in the future in conjunction with development applications. Therefore, this
Agreement does not preclude, and contemplates that the Parties will amend the legal description,
attached as Exhibit "D" hereto, upon the recording of a final map approved by the City.

16. Damage or Condemnation Prior to Closing. Seller shall promptly notify Buyer of

any material casualty to the Property or any condemnation proceeding commenced prior to the
Close of Escrow of which Seller obtains actual knowledge. If any such damage or proceeding
relates to or may result in the loss of any material portion of the Property, Buyer may, at its
option, elect either to: (i) terminate this Agreement, in which event neither Party shall have any
further rights or obligations hereunder, or (ii) continue this Agreement in effect, in which event
upon the Close of Escrow, Buyer shall be entitled to anyl compensation, awards, or other
payments or relief resulting from such casualty or condemnation proceeding up to the amount of
the purchase price, with any amounts exceeding such purchase price to be returned to Seller.

17. Notices. All notices or other communications required or permitted hereunder shall
be in writing, and shall be personally delivered, delivered by reputable overnight carrier, sent by,
¢ertified mail, postage prepaid, return receipt requested, or sent by telecopy, and shall be deemed
received upon the earlier of (i) if personally delivered or delivered by ovemight courier, the date
of delivery to the address of the person to receive such nbotice, (ii) if mailed, two (2) business
days after the date of posting by the United States Post Office, (iii) if given by telecopy, when
sent. Any notice, request, demand, direction or other communication sent by telecopy must be
confirmed within forty-eight (48) hours by letter mailed ior delivered in accordance with the
foregoing.

To Buyer: City of San Diego
202 "C" Street
San Diego, CA 92101
Attention: City Manager
Facsimile No. (619) 236-6067
Telephone No.: (619) 236-5941

To Seller: Pardee Construction Company
10880 Wilshire Blvd., Suite 1900
Los Angeles, CA 90024

LADUGARD'PROJECTS'PARDEEPARDA-C2.WPD September 2, 1998
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Attention: David Lyman
Facsimile No.7 (310) 446-1292
Telephone No.: (310) 475-3525

With a Copy to: Seltzer Caplan Wilkins & McMahon
750 B Street, Suite 2100
San Diego, CA 92101
Attention: Thomas F. Steinke
Facsimile No.: (619) 685-3100
Telephone No.: (619) 685-3003

And an additional

copy to: Pardee Construction Company
110 West C Street, Suite 2200
San Diego, CA 92101
Attention: Michael Madigan
Facsimile No.: (619) 231-1765
Telephone No.: (619) 525-7245

To Escrow Holder: Chicago Title Company
925 "B" Street
San Diego, CA 92101
Attention: Shelva Molm
Facsimile No.: (619) 544-6229
Telephone No.: (619) 544-6250

Notice of-change of address or telephone numbers shall be given by written notice in the manner
detailed in this paragraph. Rejection or other refusal to accept or the inability to deliver because
of changed address of which no notice was given shall be deemed to constitute receipt of the
notice, demand, request or communication sent.

18. Brokers. Buyer and Seller each represents and warrant to the other that there will be
no brokers' or finders' fees payable in respect of this transaction based upon any statement,
representation or agreement made by Buyer or Seller, respectively. If any claims for brokers' or
finders fees for the consummation of this Agreement arise, then Buyer hereby agrees to
indemnify, save harmless and defend Seller from and against such claims if they shall be based
upon any statement or representation or agreement by Buyer, and Seller hereby agrees to
indemnify, save harmless and defend Buyer if such claims shall be based upon any statement,
representation or agreement made by Seller.

19. Legal Fees. If any action or suit is brought by a Party hereto against another Party
hereunder by reason of any willful breach of any of the covenants on the part of the other Party
arising out of this Agreement, or for declaratory relief, then in that event, the prevailing Party i in
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such action or dispute shall be entitled to have and recover of and from the other Party all costs
and expenses of such action, including reasonable attorneys' fees.

20. Assignment. Buyer shall not assign, transfer or convey its rights and/or obligations
under this Agreement and/or with respect to the Property without the prior written consent of
Seller, which consent Seller may withhold in its absolute discretion. Any attempted assignment
without the prior written consent of Seller shall be void and Buyer shall be deemed in default
hereunder. Any pemmitted assignments shall not relieve the assigning Rarty from its liability
under this Agreement.

21. Buvers Entry Onto Property. While this Agreement is in effect, Buyer, its agents,
contractors and subcontractors shall have the right to enter upon the Property, at reasonable times
during ordinary business hours and upon 48 hours prior written notice to Seller, to make any and
all inspections and tests as Buyer reasonably deems desirable and which may be accomplished
without causing any alteration or damage to the Property. Buyer agrees to indemnify, defend and
hold Seller and the Property harmless from any and all costs, loss, liability, damages or expenses,
of any kind or nature, arising out of or resulting from such entry. The foregoing indemnity and
defense obligation of Buyer shall survive the termination and/or full performance of this
Agreement.

22. Miscellaneous.

22.1 Survival of Covenants. The covenants, representations and warranties of
both Buyer and Seller set forth in this Agreement shall survive the recordation of the Grant Deed
and the Close of Escrow.

22.2 Required Actions of Buver and Seller. Buyer and Seller agree to execute
such instructions and documents and to diligently undertake such actions as may be required in
order to consummate the purchase and sale herein contemplated and shall use their best efforts to
accomplish the Close of Escrow in accordance with the provisions hereof.

22.3 Counterparts. This Agreement may be executed in multiple counterparts,
each of which shall be deemed an original, but all of which, together, shall constitute one and the
same instrument.

22.4 Captions. Any captions to, or headings of, the paragraphs or subparagraphs
of this Agreement are solely for the convenience of the Parties hereto, are not a part of this
Agreement, and shall not be used for the interpretation or determination of the validity of this
Agreement or any provision hereof.

22.5 No Qbligations to Third Parties. Except as otherwise expressly provided
herein, the execution and delivery of this Agreement shall not be deemed to confer any rights
upon, nor obligate the Parties hereto, to any person or entity other than the Parties hereto.
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22.6 Exhibits and Schedules. The Exhibits and Schedules attached hereto are
hereby incorporated herein by this reference.

22.7 Amendment to this Agreement. Except as specified in paragraph 17 hereto,
the terms of this Agreement may not be modified or amended except by an instruction in writing
executed by the Parties hereto.

22.8 Waiver. The waiver or failure to enforce any provision of this Agreement
shall not operate as a waiver of any future breach of any such provision or any other provision
hereof '

22.9 Applicable Law. This Agreemient shall be governed by and construed in
accordance with the laws of the State of California

22.10 Feesand Qther Expenses. Except as otherwise provided herein, each of
the Parties shall pay its own fees and expenses in connection with this Agreement.

22.11 Entire Agreement. This Agreement supersedes any prior agreements,
negotiations and communications, oral or written, and contains the entire agreement between
Buyer and Seller as to the subject matter hereof. No subsequent agreement, representation, or
promise made by the Party hereto, or by or to any employee, officer, agent or representative of
the Party shall be of any effect unless it is in writing and executed by the Party to be bound
thereby.

22.12 Successors and Assigns. This Agreement shall be binding upon and shall
inure to the benefit of the successors and assigns of the Parties hereto.

23. Indemnification of Escrow Holder.

23.1 If this Agreement or any matter relating hereto shall become the subject of
any litigation or controversy, Buyer and Seller agree, jointly and severally, to hold Escrow
Holder free and harmless from any loss or expense, including attorneys’ fees, that may be
suffered by it by reason thereof except for losses or expenses as may arise from Escrow Holder’s
negligent or willful misconduct. If conflicting demands are made or notices served upon Escrow
Holder with respect to this Agreement, the Parties expressly agree that Escrow Holder shall be
entitled to file a suit in interpleader and obtain an order from the court requiring the Parties to
interplead and litigate their several claims and rights among themselves. Upon the filing of the
action in interpleader, Escrow Holder shall be fully released and discharged from any obligations
imposed upon it by this Agreement; and

23.2 Escrow Holder shall not be liable for the sufficiency or correctness as to
form, manner, execution or validity of any instrument deposited with it, nor as to the identity,
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authority or rights of any person executing such instrument, nor for failure to comply with any of
the provisions of any agreement, contract or other instrument filed with Escrow Holder or
referred to herein. Escrow Holder's duties hereunder shall be limited to the safekeeping of all
moneys, instruments or other documents received by it as Escrow Holder, and for their
disposition in accordance with the terms of this Agreement.
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EXHIBIT “J”

City Clerk

CITY OF SAN DIEGO

City Administration Building

202 “C” Street This document exempt from fees per Govermnment
San Diego, CA.92101 Code 6103. To the benefit of the City of San Diego

ASSIGNMENT OF INTEREST UNDER DEVELOPMENT AGREEMENT

FOR VALUABLE CONSIDERATION, receipt of which is hereby acknowledged, Pardee
Construction Company, a California corporation [Assignor], assigns, without warranty except as
set forth herein to [Assignee], all of Assignor's rights and benefits
set forth in that certain Development Agreement between The City of San Diego and Assignor
adopted by the City Council on by Ordinance No. O- [the"Development
Agreement], as to only the land described in attached Exhibit "A" incorporated by this reference
[the Property]. The Development Agreement was recorded at File/Page No.
Official Records of San Diego County, California.

Assignor warrants to Assignee that, as of the date hereof, Assignor is not in breach of the
Deyelopment Agreement: Effective upon the consent to this Assignment by the City Manager of
the City of San Diego, Assignor shall be fully and unconditionally released and discharged from
all further liabilities and obligations arising under the Development Agreement as to the
Property.

LADUGARD'PROTECTS\PARDEEPARDA-CLWPD September 2, 1998

206



LEG/1241EX-K.DOC, 7/1§/31, ¢

EXHIBIT ‘K’

APNs 304-113-05 AND 304-031-16 (DEL MAR HIGHLANDS ESTATES)
PARCEL 1

LOT 1 OF REVERSIONARY MAP OF SAN DIEGUITO ESTATES IN _THE CITY OF SAN DIEGO,
COUNTY OF SAN DIEGO, STATE OF C%LIFQRNIA,-ACCORDING TO MAP THEREOF . NO.
10780 FILED IN THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO COUNTY ON

NOVEMBER 30, 1983, TOGETHER WITH A PORTION OF EL CAMINO REAL AS .DEDICATEL
TO PUBLIC USE.

EXCEPTING THEREFROM THOSE PORTIONS LYING WITHIN NCW NEIGHBORHOOD 7,
UNIT 12, IN THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFOR-
NIA, ACCORDING TO MAP THEREOF NO. 11734, FILED IN THE OFFICE OF THE COUNTY
RECORDER OF SAN DIEGO COUNTY FEBRUARY 24, 1987.

EXCEPTING THEREFROM THOSE PORTIONS LYING WITHIN NCW NEIGHBORHOOD 4A,
UNIT 2, IN THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA,
ACCORDING TO MAP THEREOF NO. 12146, FILED IN THE OFFICE OF THE COUNTY RE-
CORDER OF SAN DIEGO COUNTY AUGUST 10, 1998.

EXCEPTING THEREFROM THOSE 'PORTIONS LYING WITHIN PARCEL MAP NO. 15728, 1IN
THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, FILED IN
THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO COUNTY JULY 6, 1989.

PARCEL 2

THE - SOUTHWEST QUARTER OF THE SOUTHEAST QUARTER, TOGETHER WITH THE SOUTH
HALF OF THE SOUTHWEST QUARTER OF SECTION B8, TOWNSHIP 14 SOUTH, RANGE 3
WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO, COUNTY OF SAN
DIEGO, STATE OF CALIFORNIA, ACCORDING TO THE OFFICIAL PLAT THEREOF.

EXCEPTING THEREFROM THOSE PORTIONS LYING. WITHIN NCW. NEIGHBORHOOD 7,
UNIT 12, IN THE-CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFOR-
NIA, ACCORDING TO MAP THEREOF NO. 11734, FILED IN THE OFFICE OF THE COUNTY
RECORDER OF SAN DIEGO COUNTY FEBRUARY 24, 1987.

EXCEPTING THEREFROM THOSE PORTIONS LYING WITHIN NCW NEIGHBORHOOD 4A,
UNIT 2, IN THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA,
ACCORDING TO MAP THEREOF NO. 12146, FILED IN THE OFFICE OF THE COUNTY RE-
CORDFR OF SAN DIEGO COUNTY AUGUST 10, 1988,

EXCEPTING THEREFROM THOSE PORTIONS LYING WITHIN PARCEL MAP NO. 15728, IS
THE CITY OF SAN DIEGO, COUNTY OF SAN DIEGO, STATE OF CALIFORNIA, FILED I
THE OFFICE OF THE COUNTY RECORDER OF SAN DIEGO COUNTY JULY 6, 1989

.
<
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LEG/1241EX-X.DOC, 271§,

APN :308-010-03 (SHELL PROPERTY)

THE NORTH HALF OF THE NORTHEAST QUARTER AND THE EAST HALF OF THE NORTHE.
QUARTER OF THE NORTHWEST QUARTER OF SECTION 21, TOWNSHIP 14 SOUTH, RANG
WEST, SAN BERNARDINO MERIDIAN, IN THE CITY OF SAN DIEGO, COUNTY OF
DIEGO, STATE OF CALIFORNIA, ACCORDING TO THE OFFICIAL PLAT THEREOF..

EXCEPTING THEREFROM THAT PORTION THEREOF CONVEYED TO WENDELIN GENTER

DEED RECORDED IN BOOK 314, PAGE 316 OF DEEDS ANDMMORE PARTICULARLY
SCRIBED AS FOLLOWS: _ ' :

BEGINNING AT THE NORTH QUARTER - CORNER OF SAID SECTION 21, RUNNING THEN
SOUTH 810.00 FEET; THENCE WEST 645.00 FEET; THENCE NORTH 810.00 FEE
THENCE EAST 645.00 FEET TO THE POINT OF BEGINNING.

£
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(0-99-23)

1
ORDINANCE NUMBER 0. 28974 (NEW SERIES)

ADOPTED ON___SEP 08 1338

AN ORDINANCE APPROVING THE DEVELOPMENT
AGREEMENT BETWEEN THE CITY OF SAN DIEGO AND
PARDEE CONSTRUCTION COMPANY FOR THE PACIFIC
HIGHLANDS RANCH DEVELOPMENT.

WHEREAS, Pardee Construction Company, a California corporation [Owner], is the
owner or equitable owner of that certain real property consisting of approximately 2,102 acres
located within Subarea I in the North City Future Urbanizing Area; and

WHEREAS, The City of San Diego, a charter city, is authorized pursuant to Government
Code Sections 65864 - 65869.5 to enter into binding development agreements with persons
having legal or equitable intérests in real property for the development of such pfoperty in order
to establish certainty in the development process. The City further enters into this Development
Agreement pursuant to its Charter arid self-rule powers and San Diego Municipal Code Sections
111.0901 et seq.; and

WHEREAS, the parties desire to enter into this Development Agreement relating to the
above-described real property in conformance with the provisions of the Government Code in
order to achieve the development of private land uses together with the provision of public
services, public uses, and urban infrastructure all in the promotion of the health, safety, and
general welfare of the City of San Diego; and

WHEREAS, the property is located within the boundaries of Subarea ITI in the North City

| JUL 28 183
Future Urbanizing Area. This community plan was adopted by the Councdjyrlr___B__c’,q)y



Resolution No. R- 90521, In conjunction with the adoption of the community plan; the
Council certified the information contained in the Environmental Impact Report and approved the
findings of the environmental document in compliance with the California Environmental Quality
Act of 1970; and

WHEREAS, development of the subject property will be in confon'qance with the North
City Future Urbanizing Area Framework Plan. The environmental effects of development
permitted pursuant to the agreement were addressed in Master Environmental Impact Report
No. 96-7918, which has been certified by the City; and

WHEREAS, because of the complexities of financing the urban infrastructure, certainty in
the development process is desirable. The phasing, timing and development of the public
infrastructure including, but not limited to, parks, libraries, fire stations, transportation facilities,
sewer and water facilities, other utilities, and open space maintenance necessitates a significant
commitment of resources, planning and effort by property owners and the City in order for the
public facilities financing to be successfully completed. Accordingly, in retumn for the
participation and commitment to provide a pro rata share of public facilities and the significant
contribution of private resources for public purposes, the City in return desires to make a
commitment for certainty in the development process; and

WHEREAS, pursuant to the terms of the Development Agreement, Owner will provide
substantial public improvements and benefits to the City including participation in the public
facilities financing plan for Subarea ITI in the North City Future Urbanizing Area. In
consideration of the public ikmprovements and benefits to be provided by Owner pursuant to the
Development Agreement, in consideration of Owner's agreement to finance public facilities, and in

order to strengthen the public planning process and reduce the economic costs of development, by
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the Development Agreement the City intends to give Owner assurance that Owner can proceed
with the development of the subject property for the term of the Development Agreement
pursuant to the Development Agreement; and

WHEREAS, on June 25, 1998, the Planning Commission of The (_Zity of San Diego, after
giving notice pﬁrsuant to Government Code sections 65854, 65854.5, and 65856, and San Diego
Municipal Code section 105.0103 held a public hearing on the application for the Development
Agreement; and

WHEREAS, the Council'of The City of San Diego, after providing public notice as
réquired by Taw; held a public hearing on Owner's application, wherein all persons desiring to be
heard were heard, and pursuant to said public hearing the Council recommended approval of the
Development Agreement; and

WHEREAS, the Council finds that the Development Agreement is consistent. with the
Progress Guide and General Plan and the North City Future Urbanizing Area Framework Plan, as
well as all other applicable policies and regulations of The City of San Diego; and

WHEREAS, the Council has reviewed and considered the Development Agreement and
determined the content of the Development Agreement to be complete and correct; NOW,
THEREFORE,

BE IT ORDAINED, by the Council of The City of San Diego, as follows:

Section 1. The Council finds arid determines the facts stated above to be true.

Section 2. The Council further finds with respect to the Development Agreement that:

A. Itis consistent with the objectives, policies, programs and uses
specified in the Progress Guide and General Plan and the North City Future

Urbanizing Area Framework Plan.
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B. It will not be detrimental to the public health, safety and general
welfare,
C. It will promote the orderly development of property or the preservation
of property values in accordance with good land use practice.
Section 3. Tﬁe Council hereby approves the Development Agreement, a copy of which is

on file in the office of the City Clerk as Document No. O0-___ 18571 , and authorizes

and directs the City Manager to execute said Development Agreement in the name of The City of
San Diego not ]ater than 15 days following thé effective date of this ordinance. Failure of Owner
to execute the Developmient Agreement within 30 days, shall render this action null and void. The
City Clerk is directed to record said Development Agreement and this ordinance with the County
Recorder of San Diego County within ten days after it éxecution.

Section 4. This ordinance shall take effect and be in force on the thirtieth day from and

after its passage..

APPROVED: CASEY GWINN, City Attorney

@u&/ Om«?

Presc1lIa Dugard
Deputy City Attorney

PD:lc

07/17/98
Or.Dept:Comm.&Eco.Dev.
0-99-23
Form=devagro.frm



5assed and adopted by the Council of The City of San Diego on

__ Seotember-8, 1398 by the following vote:

(EAS: MATHIS, WEAR, KEHOE, STEVENS, WARDEN, STALLINGS, McCARTY,
VARGAS, AND MAYOR GOLDING '

JAYS: _NONE

JOT PRESENT:_ _NONE

\UTHENTICATED BY:
SUSAN GOLDING

Mayor of The City of San Diego, Californiz

CEARLES G. ABDELNOUR
city Clerk of The City of San Diego, Czlifornia

(Seal) .
By: Myrma Skelley , Deputy

HEREBY CERTIFY that the above and foregoing is =z Ffull, true and
orrect copy of ORDINANCE No. O0-__ 18571 (New sSeries) eof The

ity of San Diego, Californisa.

FURTHER CERTIFY that szid ordinancs was not finslly pesssd
ntil twelve calendar days haé elzpsad between tha day cI it

ntroduction and the day of its final passage, to wit, con
July 28, 1998 znd on Sentember 8, 1998

FURTHER CERTIFY that the reading of said ordinance in full was
ispensed with by a vote of not less than a majority oi ths

~—

embers elected to the Council, and that there was aveilzlle fox
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CHARLES G. ABDELNOUR

City Clerk of The City of San Diego, Czlifornia

‘3 | /
Seal) ~;ai%¢¢pﬁakg/éiiéiééaf/// . Deputy
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Pacific Highlands Ranch Public Facilities Financing Plan FY 2006

(This page is intentionally left blank.)
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Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

Transportation Phasing Plan #*

PHASE ONE: Startup Phase for Subarea 111 / Del Mar Heights Road
The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase. Approved Project or Subarea 111 Development: 650 equivalent DU.%®

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED

NO. FACILITY LOCATION IMPROVEMENT

Del Mar Heights Westerly of Subarea boundary Extend as 2 lanes of a 4 lane major to
T-3.1 Road to intersection with Carmel development areas. Provide % of the ultimate

Valley Road. street improvement.

State Route 56 Within Subarea I11. Right-of-Way in Subarea I11 is assured®,

T-1.1 excluding right-of-way for the third
interchange (project has been deleted).

Threshold Condition Regarding Status of State Route 56 North Ramps:
Successful vote November 1998/Subarea Plan/Development Agreement approval by City Council. Completion

of a Project Study Report (PSR) for the 1-5/SR-56 north direct connectors. One unit/4 acres density.°
e ——

PHASE TWO: Dual Freeway Completion/State Route 56 Freeway

The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase.*

Approved Pré)ject or Subarea |1l Development: 1,250 DU + Private High School + Neighborhood Commercial
(50,000 SF).

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
| T-11 | State Route 56 | Between I-5 and I-15. | Connected through as a 4-lane freeway.

Del Mar Heights Westerly of Subarea boundary

T-3.2 to intersection with Carmel Widen to 4 lanes.
Road

Valley Road.

T-4.2 Carmel Valley Road Within Pacific Highlands Impr_ove to 4 lanes, where appropriate, to
Ranch. provide access to development.

T-16 State Route 56 At1-15 East to ngrth loop ramp; east to south right

turn lane; and add southbound on ramp lane.
T-2 Del Mar Heights At 1-5 West to northbound I-5 right turn lane.

Road

Black Mountain Intersection improvements (dual northbound
T-11.2 Road At Park Village Drive to westbound left turn lanes or southbound
right turn lane).

Threshold Condition Regarding Status of Fire Station 47:

This phase may be satisfied in the following increments: (i) First 550 DUs — Prior to Council Approval
of a Reimbursement Agreement; (ii) next 75 DUs — After Council Approval of a Reimbursement
Agreement; (iii) next 175 DUs — After Start of Construction; (iv) next 150 DUs — After 50%
Construction Complete; (v) next 300 DUs — After 100% Construction Complete.
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Transportation Phasing Plan (continued) **

PHASE THREE: 1-5/SR-56 North Connectors

The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase." Approved Project or Subarea 111 Development: 1,500 DU + Neighborhood
Commercial (100,000 sf).?

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
7 -
T-4.2 Carmel Valley Road” | From SR-56 to Del Mar Widen to six lanes.
Heights Road.
T-13 Via de la Valle Betw_een San Andres and El Improve to four lanes.
Camino Real east.
T-12 El Camino Real Between Half Mile Drive and Improve to major four-lane street.
Via de la Valle.
Between Del Mar Heights Road
T-4.2 Carmel Valley Road and Black Mountain Road. Improve to four lanes.
Camino Ruiz From Carmel valley Road to Widen to four lanes (Camino Ruiz/SR-56
Carmel Mountain Road. diamond interchange).
T-1.2 State Route 56 From_ I-5 to one m_|Ie east of the Widen to six lanes.
Camino Santa Fe interchange.

Threshold Condition Regarding Status of State Route 56 North Ramps:
STIP funding, design, and award contract for construction of the 1-5/SR-56 north connectors.® 1-5/SR-56 north
connectors open to traffic. °

|
PHASE FOUR: Build out of Subarea Il (Pacific Highlands Ranch).

The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase.

Approved Project or Subarea 111 Development: 1,600 DU + Neighborhood Commercial (150,000 SF) +
Commercial Office.?

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
Camino Ruiz From Carmel Valley Road to Widen to six lanes.

Carmel Mountain Road

Black Mountain State Route 56 to Mercy Road. Widen to six lanes.

Road

I-15 From State Route 56 to Mercy HOV lane extension.
Road.

I-5 Fr_om_ Del Mar Heights to Add HOV lanes.
Birmingham.

T-14 Camino Ruiz At State Route 56. Private loops, or third interchange at State
Route 56.
| T-1.2 | State Route 56 | From I-5 to I-15. | Widen to six lanes.
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Footnotes to Transportation Phasing Plan:

! Before development is authorized in each phase, the improvements listed in the right column must meet one of the following

conditions to the satisfaction of the City Engineer:
a) Improvement must be completed and open to traffic.
b) Improvement must be under contract.
c) Improvement must be bonded.
d) Improvement must be scheduled for construction in the City CIP for the year in which building permits are requested.
e) Improvements must be programmed for construction in the STIP for the year in which building permits are requested.

It should be noted that this plan is intended to serve as a guideline for the sequential development of street improvements. Because the
geographic order of development is not certain, it will be necessary to regularly review and revise this phasing plan in order to reflect
the current land development proposals and actual trip generation rates and trip distribution.

The 650 equivalent dwelling units include a maximum of 50 EDUs for the administrative facilities of the private high school.

The Transportation Phasing Plan assumes that State Route 56 will be implemented as shown in this Public Facilities Financing Plan.
If for any reason, the implementation of State Route 56 is delayed, traffic thresholds and required improvements will be as described
in the Alternative Transportation Phasing Plan, pursuant to paragraph 2, on page 119, of the Traffic Study Report entitled,
“Transportation Analysis for the Future Urbanizing Subarea I11,” dated March 31, 1998.

Right-of-way is assured to the satisfaction of the City Engineer by either of the following:
a) Acquisition
b) Successfully entering into a purchase agreement, or by
c¢) Initiating the condemnation process.

This requirement is to be satisfied at the commencement of this phase, i.e. 1,900 DUs for Phase IlI.
7 The Transportation Phasing Plan contained in the Traffic Study Report, cited in the footnote 4 above, inadvertently refers to Carmel
Valley Road between SR-56 and the intersection of Del Mar Heights Road as Camino Santa Fe. It has subsequently been determined

that the northerly limits of Camino Santa Fe will terminate at SR-56.

8  The amount of development approved for each phase of the Transportation Phasing Plan is not cumulative. To determine the
cumulative total, one must add the amounts shown in each phase of the plan.
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Alternative Transportation Phasing Plan

PHASE ONE: Startup Phase for Subarea 111 / Del Mar Heights Road
The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase." Approved Project or Subarea |11 Development: 650 equivalent DU.*

Proposed Access Improvements:

PROJECT

DESCRIPTION OF REQUIRED

NO. FACILITY LOCATION IMPROVEMENT
Del Mar Westerly of Subarea boundary to | Extend as 2 lanes of a 4 lane major to
T-3.1 Heights Road intersection with Carmel Valley development areas. Provide % of the
Road. ultimate street improvement.
State Route 56 Within Subarea I11. Right-of-Way in Subarea I11 is assured®,
T-1.1 excluding right-of-way for the third
interchange (project has been deleted).

Threshold Condition Regarding Status of State Route 56 North Ramps:
Successful vote November 1998/Subarea Plan/Development Agreement approval by City Council.
Completion of a Project Study Report (PSR) for the 1-5/SR-56 north direct connectors. One unit/4 acres

density.”
|

PHASE TWO “A”: Subarea Il — Pre SR-56, if Necessary, Carmel Valley Road/State Route
56

The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase.! Alternative phasing threshold only if State Route 56 is not on the current
schedule, i.e. open to traffic by December 2000.

Approved Project or Subarea 111 Development: 150 DU.’

Proposed Access Improvements:

PROJECT
NO.

FACILITY

LOCATION

DESCRIPTION OF REQUIRED
IMPROVEMENT

State Route 56

From existing easterly terminus

Widen to four lanes along the State

in Carmel Valley to future
interchange location with
Carmel Valley Road.

From Black Mountain Road to
Camino Ruiz.

Threshold Condition Regarding Status of State Route 56 North Ramps:

Completion of the Value Engineering Study for the 1-5/SR-56 north connectors.’
e ——

Route 56 corridor including the
construction of the westbound off ramp
(2 lanes).

State Route 56 Extend as a two-lane road.
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Alternative Transportation Phasing Plan (continued)?

PHASE TWO “B”: Subarea Il — Pre SR-56, if Necessary, Carmel Valley Road/State Route
56

The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase.® Alternative phasing threshold only if State Route 56 is not on the current
schedule, i.e. open to traffic by December 2000.

Approved Project or Subarea I11 Development: 300 DU.’

| Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
From Carmel Valley
Camino Ruiz | Road to State Route Construct as a two-lane road.
56.
T4 Carmel Within Pacific Extend and widen to four-lanes, where
' Valley Road® | Highlands Ranch. appropriate, to provide accesses to development.

Threshold Condition Regarding Status of State Route 56 North Ramps:

Funding assured for PR/ED in year 2000 STIP for the I-5/SR-56 north connectors.®
e —

PHASE THREE “A”: Subarea Il — Pre SR-56, if Necessary, Carmel Valley Road/State
Route 56

The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase." Approved Project or Subarea 111 Development: 150 equivalent DU.’

Proposed Access Improvements:

PRﬁ‘é)ECT FACILITY ‘ LOCATION ‘

| | | |

Threshold Condition Regarding Status of State Route 56 North Ramps:

Completion of the PR/ED for the 1-5/SR-56 north connectors.’
e ——

PHASE THREE “B”: Subarea Il — Pre SR-56, if Necessary, Carmel Valley Road/State
Route 56

The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase.! Approved Project or Subarea |11 Development: 150 DU.’

DESCRIPTION OF REQUIRED
IMPROVEMENT

Proposed Access Improvements:

PR(RI‘E)ECT ‘ FACILITY ‘ LOCATION ‘

Threshold Condition Regarding Status of State Route 56 North Ramps:
CALTRANS District Director approval of the PR/ED for the 1-5/SR-56 north connectors and submittal to

FHWA for approval.’
|

DESCRIPTION OF REQUIRED
IMPROVEMENT

220




Pacific Highlands Ranch Public Facilities Financing Plan FY 2008 DRAFT

Alternative Transportation Phasing Plan (continued)?

PHASE FOUR: Subarea Il — Pre SR-56, if Necessary, Carmel Valley Road/State Route 56
The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase. Approved Project or Subarea 111 Development: 200 DU + Private High School
+ Neighborhood Commercial (50,000 sf).’

| Proposed Access Improvements:

Mountain Road

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
. . From Carmel Valley Road to .
Camino Ruiz State Route 56. Widen to four lanes.
State Route 56 F“’”? BIacK Mountain Road to Widen to a four-lane road.
Camino Ruiz.
East from north loop ramp; east to south,
T-1.6 State Route 56 At 1-15. right turn lane; add southbound on ramp
lane.
Del Mar .
T-2 Heights Road At I-5. West to northbound I-5 right turn lane.
Black Intersection improvements (dual
T-11.2 At Park Village Drive. northbound to westbound left turn lanes

or southbound right turn lane).

Threshold Condition Regarding Status of State Route 56 North Ramps:
Approval of the PR/ED for the 1-5/SR-56 north connectors by FHWA.®

PHASE FIVE: Subarea Ill — Pre SR-56, if Necessary
The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase." Approved Project or Subarea 111 Development: 300 DUs + Neighborhood

Commercial (50,000 sf).”

Proposed Access Improvements:

Ranch.

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
6 | From SR-56 to Del Mar . .
T-4.2 Carmel Valley Road Heights Road. Widen to six lanes.
T Traffic Signals Within Pacific Highlands Signalize and widen intersections to six

lanes, as required.
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Alternative Transportation Phasing Plan (continued)?

PHASE SIX: SR-56 Freeway

The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase.! Approved Project or Subarea |11 Development: 300 DUs + Neighborhood
Commercial (100,000 sf).’

Proposed Access Improvements:

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
T-11 State Route 56 Between I-5 and 1-15. Connected through as a four-lane

Freeway.

Threshold Condition Regarding Status of State Route 56 North Ramps:
Funding is assured in the STIP for the I-5/SR-56 north connectors. Complete design for the 1-5/SR-56
north connectors open to traffic.’

PHASE SEVEN: Dual Freeway Completion
The following improvements are to be assured to the satisfaction of the City Engineer before development
is authorized in this phase.! Approved Project or Subarea |11 Development: 1,200 DUs + Neighborhood

Commercial (100,000 sf).’

| Proposed Access Improvements:

Camino Santa Fe interchange.

PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
T-13 Via de la Valle Between San Andres and El Improve to four lanes.

Camino Real east.
T-12 El Camino Between Half Mile Drive and Imbrove to four-lane maior street
Real Via de la Valle. P ! )
Carmel Valley Between Del Mar Heights Road
T-42 Road to Black Mountain Road. Improve to four lanes.
Camino Ruiz From Carmel Vglley Road to Widen to four lanes.
Carmel Mountain Road.
T-1.2 State Route 56 From 1-5 to one mile east of the Widen to six lanes.
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Alternative Transportation Phasing Plan (continued)?

PHASE EIGHT: Buildout of Subarea 111 (Pacific Highlands Ranch)
The following improvements are to be assured to the satisfaction of the City Engineer before development is
authorized in this phase.! Approved Project or Subarea I11 Development: 1,600 DUs + Commercial Office.’
\ Proposed Access Improvements:
PROJECT DESCRIPTION OF REQUIRED
NO. FACILITY LOCATION IMPROVEMENT
| [ 1-15 | From State Route 56 to Escondido. | HOV lane extension.
-5 Fr_om_ Del Mar Heights to Add HOV lanes.
Birmingham.
Camino Ruiz From Carmel V:d"ey Road to Widen to six lanes.
Carmel Mountain Road.
T-1.4 Camino Ruiz At State Route 56. Provide loops or third interchange at State
Route 56.
g:)a;dk Mountain State Route 56 to Mercy Road. Widen to six lanes.
T-1.2 State Route 56 From I-5 to I-15. Widen to six lanes.

Footnotes to Transportation Phasing Plan:

1

Before development is authorized in each phase, the improvements listed in the right column must meet one of the following
conditions to the satisfaction of the City Engineer:

a) Improvement must be completed and open to traffic.

b) Improvement must be under contract.

c) Improvement must be bonded.

d) Improvement must be scheduled for construction in the City CIP for the year in which building permits are requested.

e) Improvements must be programmed for construction in the STIP for the year in which building permits are requested.
It should be noted that this plan is intended to serve as a guideline for the sequential development of street improvements. Because the
geographic order of development is not certain, it will be necessary to regularly review and revise this phasing plan in order to reflect
the current land development proposals and actual trip generation rates and trip distribution.
The 650 equivalent dwelling units include a maximum of 50 EDUs for the administrative facilities of the private high school.
Right-of-way is assured to the satisfaction of the City Engineer by either of the following:

i. Acquisition

ii. Successfully entering into a purchase agreement, or by

iii. Initiating the condemnation process.
This requirement is to be satisfied at the commencement of this phase, i.e. 1,900 DUs for Phase IV.
The Transportation Phasing Plan contained in the Traffic Study Report, cited in the footnote 4 above, inadvertently refers to Carmel
Valley Road between SR-56 and the intersection of Del Mar Heights Road as Camino Santa Fe. It has subsequently been determined
that the northerly limits of Camino Santa Fe will terminate at SR-56.
The amount of development approved for each phase of the Transportation Phasing Plan is not cumulative. To determine the
cumulative total, one must add the amounts shown in each phase of the plan.
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Facilities Benefit Assessment Numerical List

Revised 5-16-07 thru DOC# 292

LEGEND FOR ASSESSMENTS

SF = SINGLEFAMILY = $69,118 VAC = VILLAGE ACRES = $557,652
MF = MULTIFAMILY = $48,384 ECAC = EMPLOYMENT CENTER ACRES = $371,765
DMHE = DEL MAR HIGHLANDS ESTATES = $47,002 INSTAC = INSTITUTIONAL ACRES = $198,273
ASSESSED [ ESTIMATEDY] EST.$ AMT
ASMT #] ASSESSOR PARCEL # JFILED MAR LOT/PAR VALUE VALUES TOTAL PACIFIC HIGHLANDS RANCH OWNERS
1 304-031-17 SF 50 $3,455,900 PARDEE HOMES
1 305-010-19 PARDEE HOMES
1 305-010-29-32 PARDEE HOMES
1 305-010-28 & 33 PM 11718 PAR1 &2 PARDEE HOMES
1 305-011-03 MF 719 $34,788,096 PARDEE HOMES
1 305-011-04 SF 2,720 $188,000,960 PARDEE HOMES
1 305-011-05 SF 8 $552,944 PARDEE HOMES
1 305-021-18 SF 48 $3,317,664 PARDEE HOMES
1 305-040-36 PM 19841 PAR 3 PARDEE HOMES
1 305-041-01 PARDEE HOMES
2 304-021-10 PM 5254 PAR 1 SF 5 $345,590 CAVALLO FARMS LLC
3 304-021-11 PM 5254 PAR 2 SF 3 $207,354 BLOUM STEVEN L & CECE D
4 304-021-06 SF 5 $345,590 MCKEAN NATURAL GAS CO. INC
6 305-011-09 PM 11718 PARDEE HOMES
6 305-011-10 PM 11718 PARDEE HOMES
6 305-021-13 PARDEE HOMES
6 305-021-22 PM 11718 PARDEE HOMES
6 305-022-01 PARDEE HOMES
7 305-010-11 VAC 5.46 $3,044,780 TRYANGLE FARM LTD PARTNERSHIP
8 305-021-02 VAC 5 $2,788,260 LIN YUEH JU TR 02-15-06, LIN JEFFREY H ET AL
8 305-021-02 MF 203 $9,821,952 LIN YUEH JU TR 02-15-06, LIN JEFFREY H ET AL
9 305-021-24 MF 50 $2,419,200 LIN YUEH JU TR 02-15-06, LIN JEFFREY H ET AL
9 305-021-24 PM 12337 PAR 2 SF 207 $14,307,426 LIN YUEH JU TR 02-15-06, LIN JEFFREY H ET AL
10 305-021-05 PM 12337 POR PAR 1 SF 20 $1,382,360 BARCZEWSKI ROBERT TR
10 305-040-20 PM 12337 PAR 4 SF 7 $483,826 BARCZEWSKI ROBERT TR
12 305-021-07 SF 5 $345,590 THREE SIDED L P
14 305-031-27 PM 19841 PAR 4 PARDEE HOMES
14 305-031-28 PM 18971 por PAR 3 PARDEE HOMES
15 305-031-02 SF 1 $69,118 HUANG FAMILY TRUST 9-16-96
16 305-141-24 FM 14513 LOT A COSTA DEL SOL AT CV HOMEOWNERS ASSN
16 305-040-24 MF 12 $580,608 BARRATT AMERICA INC
16 305-040-25 SF 14 $967,652 BARRATT AMERICA INC
19 305-190-10 VAC 3.49 $1,946,205 PACIFIC CARMEL AFG LLC PICO MADEIRARWJ LLC ET AL
20 305-041-02 SF 1 $69,118 WESTERN PACIFIC HOUSING TORREY SANTAFE LLC
21 305-060-18 FM 12477 LOT 31 SF 2 $138,236 BARCZEWSKI ROBERT TR
22 308-010-24 PM 17811 PAR 1 SF 1 $69,118 JACOBSON MARK A
22 308-010-25 PM 17811 PAR 2 SF 1 $69,118 JACOBSON KIMBERLY A
26 304-632-02 FM 13818 LOT 43 DMHE 1 $47,002 BUIE ROBERT F & PAMELA | TRUST 12-16-99
55 304-630-22 FM 13818 LOT 39 DMHE 1 $47,002 HANDZEL FAMILY TRUST
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Facilities Benefit Assessment Numerical List (continued)

SF = SINGLEFAMILY = $69,118
MF = MULTIFAMILY = $48,384
DMHE = DEL MAR HIGHLANDS ESTATES = $47,002

LEGEND FOR ASSESSMENTS

VAC = VILLAGE ACRES = $557,652

Revised 5-16-07 thru DOC# 292

ECAC = EMPLOYMENT CENTER ACRES = $371,765
INSTAC = INSTITUTIONAL ACRES = $198,273

ASSESSED [ESTIMATED| EST.$ AMT
ASMT #] ASSESSOR PARCEL # [FILED MAR LOT/PAR VALUE VALUES TOTAL PACIFIC HIGHLANDS RANCH OWNERS
74 304-640-04 FM 13818 LOT 96 DMHE 1 $47,002 DALLAS GEORGE R & MARY J
76 304-640-12 FM 13818 LOT 104 DMHE 1 $47,002 SHU DARWIN & RUTH C
95 304-633-20 FM 13818 LOT 84 DMHE 1 $47,002 JOHNSON VICTORIA J SEPARATE PROPERTY TR 2-11-03
103 305-040-33 PM 19726 PAR 1 PARDEE HOMES
103 305-040-32 PM 19841 PAR 2 SAN DIEGUITO UNION HIGH SCHOOL DISTRICT
103 305-031-26 PM 19841 PAR 1 SAN DIEGUITO UNION HIGH SCHOOL DISTRICT
113 305-160-36& 37 FM 14754 LOTS 161&162 SF 2 $138,236 PARDEE HOMES
113 305-160-53&54 FM 14754 LOTS 180&181 SF 2 $138,236 PARDEE HOMES
113 305-161-05-14 FM 14754 LOTS 21-30 SF 10 $691,180 PARDEE HOMES
113 305-162-01-31 FM 14754 LOTS 31-61 SF 31 $2,142,658 PARDEE HOMES
113 305-162-36-51 FM 14754 LOTS 68-83 SF 16 $1,105,888 PARDEE HOMES
113 305-162-61 FM 14754 LOT 185 SF 1 $69,118 PARDEE HOMES
116 304-633-28 FM 13818 LOT 92 DMHE 1 $47,002 LEVIN ROBERTO & JULIE FAMILY TRUST 07-23-04
123 304-641-01 FM 13818 LOTS 105 DMHE 1 $47,002 GALLAGHER MICHAEL & ELAINE M REVOC TRUST
128 304-642-07 FM 13818 LOT 132 DMHE 1 $47,002 VENKATADRI FAMILY TRUST
131 304-642-01 FM 13818 LOT 126 DMHE 1 $47,002 BADEWITZ ERNST R, REIF HARRIET
134 305-180-04 FM 14817 LOT 4 SF 1 $69,118 PARDEE HOMES
134 305-180-25-28 FM 14817 LOTS 50 - 53 SF 4 $276,472 PARDEE HOMES
134 305-180-46-50 FM 14817 LOTS 71-75 SF 5 $345,590 PARDEE HOMES
137 304-641-21 FM 13818 LOT 125 DMHE 1 $47,002 GHASSEMI FAMILY REVOC TRUST 11-10-00
138 304-642-03 FM 13818 LOT 128 DMHE 1 $47,002 MORTAZAVI MAJID
142 304-631-08 & 09 FM 13818 LOTS 13 & 14 DMHE 2 $94,004 RIPPEE JEFFREY G
144 304-631-11 FM 13818 LOT 16 DMHE 1 $47,002 DOAN RICHARD & KELLY
150 305-160-33 FM 14754 LOT 158 SF 1 $69,118 DUBOSE MODEL HOME INVS NO. 113 LTD
151 305-021-26 BARCZEWSKI SANDRA L M TRUST 12-30-84
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Insert Resolution of Designation here.
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Facilities Benefit Assessment Schedule

YEAR | SFDU | MFDU | DMHE \\e INSTAC | ECAC
| 2008 | $69,118 | $48,384 | $47,002 | $557,652 | $198,273 | $371,765
| 2009 | $73,956 | $51,771 | $50,292 | $596,686 | $212,151 | $397,787
| 2010 | $79,133 | $55,395 | $53,812 | $638,454 | $227,002 | $425,632
| 2011 | $83,090 | $58,165 | $56,503 | $670,380 | $238,353 | $446,916
| 2012 | $87,245 | $61,074 | $59,328 | $703,903 | $250,272 | $469,264
| 2013 | $91,607 | $64,127 | $62,295 | $739,006 | $262,785 | $492,726
| 2014 | $96,187 | $67,333 | $65,409 | $776,048 | $275,924 | $517,360
| 2015 | $100,996 | $70,700 | $68,679 | $814,848 | $289,719 | $543,227
|
|
|
|
|
|

2016 | $106,046 | $74,235 | $72,114 | $855,592 | $304,205 | $570,389
2017 | $111,348 | $77,946 | $75,719 | $898,369 | $319,415 | $598,907
2018 | $116,915 | $81,843 | $79,505 | $943,284 | $335,384 | $628,850
2019 | $122,761 | $85,936 | $83,480 | $990,450 | $352,154 | $660,294
2020 | $128,899 | $90,233 | $87,654 | $1,039,972 | $369,762 | $693,308
2021 | $135,344 | $94,744 | $92,037 | $1,091,971 | $388,250 | $727,974
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